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AUDIT REPORT
Audit of the guaranteed maximum price contract for the renovation of the
General Assembly building
I.

BACKGROUND

1.
The Office of Internal Oversight Services (OIOS) conducted an audit of the guaranteed maximum
price contract for the renovation of the General Assembly building.
2.
In accordance with its mandate, OIOS provides assurance and advice on the adequacy and
effectiveness of the United Nations internal control system, the primary objectives of which are to ensure:
(a) efficient and effective operations; (b) accurate financial and operational reporting; (c) safeguarding of
assets; and (d) compliance with mandates, regulations and rules.
3.
The capital master plan (CMP) was established by General Assembly resolution 55/238. The
renovation of the General Assembly building was one of the sub-projects of CMP and was anticipated to
cost $148.7 million. On 2 July 2013, the Office of CMP entered into a guaranteed maximum price
contract valued at $66.8 million to renovate the building. The original contract was amended and restated
to $108.5 million in November 2013 and again in February 2014 bringing the total contract price to
$143.5 million. As of 31 May 2014, the contract price had been restated to $156.5 million, of which total
cumulative disbursements totaled $59.1 million. The restatements were as a result of the strategy adopted
by the Office of CMP to develop the contract incrementally by breaking it down into three parts: part one
for early works, part two for the infrastructure package and part three for the finishes. The contract was
signed with a construction manager, who acted as a constructor and negotiated individual trade contracts
to provide various construction services within the guaranteed maximum price contract.
4.
The renovations covered five stories and approximately 29,000 square metres of conference and
office space. The design included historic preservation of the structure of the General Assembly building
and significant modifications to its mechanical and electrical systems. The renovations were scheduled to
start in January 2013 and be completed in time for the general debate of the General Assembly in
September 2014. The commencement of renovations was however delayed to July 2013 due to delays in
completing other CMP sub-projects and the effects of the storm Sandy, which impacted the United
Nations Headquarters in October 2012. Building works were accelerated and the renovations were
largely completed on time as scheduled.

II.

OBJECTIVE AND SCOPE

5.
The audit was conducted to assess the adequacy and effectiveness of the governance, risk
management and control processes for the Office of the CMP in providing reasonable assurance regarding
effective management of the guaranteed maximum price contract for the renovation of the General
Assembly building.
6.
This audit was included in the 2014 OIOS risk-based work plan due to financial and reputational
risks related to construction contracts.

7.
The key control tested for the audit was regulatory framework. For the purpose of this audit,
OIOS defined regulatory framework as controls that provide reasonable assurance that policies and
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procedures: (i) exist to guide the management of the guaranteed maximum price contract; (ii) are
implemented consistently; and (iii) ensure reliability and integrity of financial and operational
information.
8.

The key control was assessed for the control objectives shown in Table 1.

9.
OIOS conducted this audit from March to May 2014. The audit covered the period from June
2012 to May 2014.
10.
OIOS conducted an activity-level risk assessment to identify and assess specific risk exposures,
and to confirm the relevance of the selected key control in mitigating associated risks. Through
interviews, analytical reviews and tests of controls, OIOS assessed the existence and adequacy of internal
controls and conducted necessary tests to determine their effectiveness. OIOS reviewed the procurement
and administration of the guaranteed maximum price contract; the processing of invoices, change orders,
and construction manager controlled contingency allowance; and quality control activities related to the
renovation of the General Assembly building.

III.

AUDIT RESULTS

11.
The Office of CMP governance, risk management and control processes examined were initially
assessed as satisfactory1 in providing reasonable assurance regarding effective management of the
guaranteed maximum price contract for the renovation of the General Assembly building. The
Office exercised adequate controls over procurement of trade contracts and processing of invoices,
change orders and construction manager controlled contingency allowance. Quality control activities
were generally adequate except for the delays in submitting quality plans by some trade contractors and
architects. Due to the tight construction schedule for the renovation of the General Assembly building,
construction works were accelerated. However, the Office of the CMP did not consolidate the anticipated
acceleration costs at start of the renovations to allow for monitoring and control. Since the renovations
were substantially completed, the Office of CMP agreed to note the need for timely submission of quality
plans and for consolidation of acceleration costs in the lessons learned register for future United Nations
capital projects.
12.
The initial overall rating was based on the assessment of the key control presented in Table 1
below. The final overall rating is satisfactory.

1

A rating of “satisfactory” means that governance, risk management, and control processes are adequately
designed and operating effectively to provide reasonable assurance regarding the achievement of control and/or
business objectives under review
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Table 1:
Assessment of key control
Control objectives
Business objective

Key control

Efficient and
effective
operations

Regulatory
Satisfactory
Effective management
framework
of the guaranteed
maximum price contract
for the renovation of the
General Assembly
building
FINAL OVERALL RATING: SATISFACTORY

Accurate
financial and
operational
reporting

Safeguarding
of assets

Satisfactory

Satisfactory

Compliance
with
mandates,
regulations
and rules
Satisfactory

Regulatory framework
Procurement of trade contracts by the construction manager was effective
13.
In accordance with the coordination agreement between the United Nations and the construction
manager, trade contracts were to be awarded to the lowest responsive bidder after negotiations had been
held with trade contractors to obtain the most favorable price.
14.
The process for bidding and awarding trade contracts was carried out by the construction manager
in consultation with the Procurement Division and the Office of CMP. The audit reviewed the
procurement of trade contracts with an initial value of $79.3 million selected from the $115.3 million set
aside for trade costs in the guaranteed maximum price contract. All contractors identified by the
construction manager for inclusion in the bidders’ list were reviewed by the consultant programme
manager, the Director of Construction and the Procurement Division before approval by the Executive
Director, CMP. OIOS concluded that the trade contracts were awarded in accordance with the
coordination agreement.
The integrity monitor screened trade contractors to ensure that they had a good performance record
15.
In April 2009, the United Nations entered into a contract with a consultant for the provision of
integrity monitoring services. The purpose of integrity monitoring was to prevent fraud, waste, abuse,
and corruption by designing and implementing corruption prevention programmes and investigating
irregularities when found.
16.
OIOS reviewed the integrity monitoring reports for the three months from September to
December 2013. Action plans to implement recommendations by the integrity monitor were discussed at
weekly project monitoring meetings at the Office of CMP.
17.
The integrity monitor also screened the trade contractors that were recommended for contract
awards. The screening looked at issues including conflict of interest, performance records, and litigation
and reputational issues relating to each trade contractor. Some of the trade contractors working on the
General Assembly building had been cleared by the integrity monitor for previous sub-projects. OIOS
reviewed 11 trade contractors employed and determined that eight had been screened by the integrity
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monitor, while the other three were cleared on earlier contracts. OIOS concluded that trade contractors
were adequately screened to ensure they had a good performance record before being awarded contracts.
The Office of Capital Master Plan agreed to include the requirement to consolidate acceleration costs in
the lessons learned register
18.
According to the guaranteed maximum price contract, if the Office of CMP reasonably
determined that the construction manager had fallen behind the schedule for a sub-project, the
construction manager was to take the steps necessary to improve progress and submit operational plans to
demonstrate the manner in which the lost time was to be regained.
19.
The renovation of the General Assembly building commenced in July 2013 instead of January
2013 due to delays in completing other sub-projects of CMP as well as the effects of storm Sandy, which
impacted the United Nations Headquarters in October 2012. This necessitated the acceleration of the
construction schedule by utilizing overtime, additional shifts and extra labour, which were approved
through issuance of individual change orders by the construction manager. At the time of audit, the
Office of CMP and the construction manager had not consolidated the acceleration costs to ensure that
they were adequately monitored and controlled. Consolidation of the acceleration costs would also have
provided management with data to undertake a cost-benefit analysis of the cost of delays versus the cost
of acceleration.
20.
The Office of CMP subsequently reported that the total costs associated with the acceleration
were $8.8 million. The Office also agreed to include the requirement for timely consolidation of
acceleration costs in the lessons learned register for future capital projects, as they represented costs that
would not otherwise have been required had the normal construction schedule been followed. OIOS
therefore did not make a recommendation on this issue.
The Office of Capital Master Plan exercised adequate controls over invoice processing
21.
In accordance with the United Nations Financial Regulations and Rules, all payments were to be
made on the basis of supporting vouchers and other documents, which would ensure that the relevant
services or goods had been received.
22.
Twenty eight invoices amounting to $32.9 million were processed as of 31 March 2014. The
audit reviewed invoices totaling $18 million or 55 per cent of the total expenditure together with
supporting documentation and concluded that they were accurate and properly reviewed by the Office of
CMP. Prior to approval of payments, supporting documents were examined by the Office of CMP and
the consultant programme manager for accuracy. The supporting documents included timesheets and
percentages of completion worksheets. The percentages of completion were agreed by the representatives
of the construction manager, the consultant programme manager, the architects and representatives of
Office of CMP. OIOS concluded that controls over invoice processing were adequate.
Controls over change orders were adequate
23.
In accordance with the guaranteed maximum price contract, changes could be made to the subproject by altering, adding to or deducting from the work (change work) and, if approved by Office of
CMP, the guaranteed maximum price contract would be adjusted accordingly. All change orders were to
be executed in conformity with the terms and conditions of the guaranteed maximum price contract.
24.
Change orders were signed under the Procurement Division’s delegation of authority granted by
the Assistant Secretary-General, Office of Central Support Services. At the time of the audit a total of 33
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change orders valued at $14.5 million were issued. The audit reviewed change orders and one scope
reallocation valued at $7 million or 49 per cent of the total approved changes. The review checked
compliance with the guaranteed maximum price contract, accuracy of cost and proper calculation of fees,
mark-ups and insurances. The change order requests submitted by the construction manager were
subjected to scrutiny by the consultant programme manager and the Office of the CMP. OIOS concluded
that controls on change order processing were adequate.
The Office of Capital Master Plan agreed to include in the lessons learned register the need to prepare
non-conformance reports and to obtain quality plans in a timely manner
25.
The CMP project manual required the construction manager to prepare non-conformance reports
to indicate work, material or equipment that did not meet specifications or set standards, or that was not
satisfactory with regard to quality and established good work practice. Non-conformance reports
included identifying and analyzing causes in order to initiate measures to be taken to prevent recurrence.
26.
The construction manager did not prepare non-conformance reports as described in the project
manual or maintain a quality control log as a way of monitoring issues raised by project managers and
architects. The project managers informed OIOS that non-conformance issues were rectified on an
ongoing basis. The construction manager also employed a dedicated quality assurance manager, who was
responsible of securing quality of all works in the renovation of the General Assembly building in order
to meet United Nations expectations. In the absence of a catalogue of non-conformance reports there was
no basis for the evaluation of the construction management’s team success in maintaining technical
quality as part of the construction administration functions.
27.
Additionally, trade contractors and architects were to present quality plans explaining the
organization of their work, quality assurance and quality control procedures. The quality plans were to be
reviewed and approved by the construction manager before the contractors started work. At the time of
audit, only eight of the 24 main trade contractors had submitted quality plans. The architect had also not
submitted a quality plan, although this was subsequently submitted and was being reviewed during the
course of the audit. The delay in presentation of quality plans by some of the trade contractors could have
resulted in sub-standard workmanship.
28.
The Office of CMP explained that with the substantial completion of the General Assembly
building in mid-September 2014, the extent of the work that remained to be completed by the
construction manager was minimal. The Office would however reflect the need to prepare nonconformance reports and timely submission of quality plans by trade contractors and architects as part of
its lessons learned to be handed over to future large scale capital projects. Based on the planned action by
the Office of CMP, OIOS did not make a recommendation on this issue.

IV.
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the assistance and cooperation extended to the auditors during this assignment.

(Signed) David Kanja
Assistant Secretary-General for Internal Oversight Services
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