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EXECUTIVE SUMMARY
The objective of the audit was to assess the adequacy and effectiveness of governance, risk
management and control processes over management of air operations in the United Nations
Multidimensional Integrated Stabilization Mission in the Central African Republic (MINUSCA). The
audit covered the period from 15 September 2014 to 30 September 2016 and it included reviews of:
(a) aviation support planning; (b) aircraft utilization reporting; (c) flight following; (d) aviation risk
management; and (f) management of aviation contracts and letters of assist.
MINUSCA consistently conducted initial inspections of aircraft prior to their tasking, monitored
aircraft maintenance and obtained supporting documents for aircrew qualifications and experience.
However, MINUSCA needed to develop an aviation support plan, enhance procedures over special
flights, establish procedures for cost-reimbursable of aviation services to third parties, and ensure
routine maintenance, repair and resurfacing of landing sites.
OIOS made nine important recommendations. To address issues identified in the audit, MINUSCA
needed to:


Provide guidance to the Aviation Section on development of an aviation support plan and
preparation of the air operations explanatory notes as part of the budget process;



Ensure accuracy of aircraft use reports submitted to the Department of Field Support (DFS);



Ensure special flight requests are submitted to the Aviation Section in a timely manner;



Establish formal agreements for provision of cost-reimbursable aviation services to third
parties, and maintenance of adequate and up-to-date records of these services and recovery of
the related costs;



Expedite the installation of satellite tracking devices on aircraft, and provide necessary
guidance to flight following operators;



Ensure the requirements for the Air Operations Centre to assess aviation risks and develop
and implement appropriate mitigating measures;



Fill the vacant position of Air Operations Officer to ensure approval of landing sites survey
forms and timely certification of all frequently used landing sites;



Ensure routine maintenance, repair and resurfacing of landing sites by the Engineering
Section; and



Improve monitoring procedures over the preparation of aircraft performance reports and their
timely submission to DFS.

MINUSCA accepted the recommendations, have implemented three, and has initiated action to
implement the other six recommendations.
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Audit of air operations in the United Nations Multidimensional Integrated
Stabilization Mission in the Central African Republic
I.

BACKGROUND

1.
The Office of Internal Oversight Services (OIOS) conducted an audit of air operations in the
United Nations Multidimensional Integrated Stabilization Mission in the Central African Republic
(MINUSCA).
2.
As at 30 June 2016, MINUSCA had 14 aircrafts comprising three fixed-wing and 11 rotary wing
aircrafts. All three fixed wing were civilian aircrafts whereas the 11 rotary-wing aircrafts comprised three
civilian helicopters, two military attack helicopters and six military utility helicopters. MINUSCA had
three operational bases in Bangui, Bria and Kaga-Bandoro and it operated its aircrafts from 34 airfields
and helipads within the Central African Republic.
3.
The MINUSCA Aviation Section is responsible for planning air operations and managing
aviation contracts issued by the United Nations Headquarters for transportation of passengers and cargo
and aero-medical evacuations. The Section’s 2014/15, 2015/16, 2016/17 budgets were $56.7 million,
$56.6 million, and $83.8 million, respectively.
4.

Comments provided by MINUSCA are incorporated in italics.

II.

AUDIT OBJECTIVE, SCOPE AND METHODOLOGY

5.

The objective of the audit was to assess the adequacy and effectiveness of governance, risk
management and control processes over management of air operations in MINUSCA.

6.

This audit was included in the 2016 risk-based work plan of OIOS due to the risk of the
operational and financial risks related to air operations.

7.

OIOS conducted this audit from July to October 2016. The audit covered the period from 15
September 2014 to 30 September 2016. Based on an activity-level risk assessment, the audit covered
higher and medium risks in the management of air assets, which included reviews of: (a) aviation support
planning; (b) aircraft utilization reporting; (c) flight following; (d) aviation risk management; and (e)
management of aviation contracts and letters of assist.
8.
The audit methodology included: (a) interviews of key personnel, (b) review of relevant
documentation, (c) analytical reviews of data, and (d) judgemental sample testing.

III. OVERALL CONCLUSION
9.
MINUSCA consistently conducted initial inspections of aircraft prior to their tasking, monitored
aircraft maintenance and obtained supporting documents for aircrew qualifications and experience.
However, MINUSCA needed to: (a) develop an aviation support plan and prepare explanatory notes as
part of the annual budget process; (b) submit aircraft use reports to the Department of Field Support
(DFS) in a timely manner; (c) enhance procedures over special flights; (d) establish agreements for the
provision of cost-reimbursable aviation services to third parties, maintain adequate and up-to-date records
of these services and recover related costs; (e) expedite the installation of satellite tracking devices on
military aircraft; (f) ensure the requirements for the Air Operations Centre to assess aviation risks and
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develop and implement appropriate mitigating measures; (g) fill the vacation position of Air Operations
Officer to ensure approval of landing sites survey forms and timely certification of all frequently used
landing sites; (h) ensure routine maintenance, repair and resurfacing of landing sites by the Engineering
Section; and (i) improve monitoring procedures over the preparation of aircraft performance reports and
their timely submission to DFS.

IV.
A.

AUDIT RESULTS

Aviation support planning

MINUSCA needed to develop an aviation support plan and prepare air operations explanatory notes
10.
The Department for Peacekeeping Operations (DPKO)/DFS Aviation Manual (the Manual)
require MINUSCA to: (i) develop an aviation support plan and periodically review the plan; and (ii)
prepare explanatory notes as a separate annex as part of the Mission’s air operations budget with
information on air operations concept, fleet description and historical usage data, non-budgeted air
activity and liberty travel, commercial alternatives and airfield support service requirements.
11.
The MINUSCA Aviation Section had not developed an aviation support plan since the inception
of the Mission in September 2014 and did not prepare the required air operations explanatory notes as
part of its budgets. This occurred because the Mission leadership did not formalize the Mission’s
operational plan to guide the development of an aviation support plan and did not take action to enforce
the preparation of explanatory notes as part of the annual results-based budgetary process. As a result, the
Mission did not accurately forecast its requirements for air assets. For instance, MINUSCA spent $6.5
million or 21 per cent more than its 2015/16 budget of $31 million for operations.
(1) MINUSCA should provide guidance to the Aviation Section on development of an
aviation support plan and take action to ensure the preparation of the air operations
explanatory notes as part of the annual results-based budgetary process.
MINUSCA accepted recommendation 1 and stated that the aviation support plan was part of the
Mission Support Plan and would submit its budget explanatory notes in the 2017/18 budget.
Recommendation 1 remains open pending receipt of a copy of the aviation support plan and
2017/18 air operations explanatory notes that supports the budget submission.

B.

Aircrafts utilization

Need to accurately track asset utilization for financial reporting purposes
12.
The Manual requires the Aviation Section to timely obtain from air carriers accurate monthly
aircraft use reports to assist in gathering flight information, and to prepare monthly summary reports of
flying hours for submission to DFS Air Transportation Section.
13.
A review of aircraft use reporting and a sample of 587 (43 reports of the three fixed-wing aircraft
and 544 reports of the three civilian and eight military rotary-wing aircraft) of 2,163 aircraft use reports
for the period from 15 September 2014 to 30 June 2016 indicated that: (i) the Aviation Section obtained
all required reports in a timely manner; and (ii) 168 reports of three fixed-wing and eight rotary-wing
(three civilian and five military) aircraft were accurate as the flight hours reported therein were in
agreement with the take-off and stop times recorded in the relevant post-flight air tasking orders signed
and submitted by pilots after each flight/sortie. However, 419 of the reports of the three rotary-wing
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military aircraft were inaccurate as the reports showed that these aircrafts flew a total of 1,514 hours from
June 2015 to June 2016 while the number of hours recorded in the relevant post-flight air tasking orders
signed and submitted by the pilots was 1,379 hours.
14.
The above occurred because the Aviation Section did not implement adequate review procedures
to ensure the accuracy of aircraft use reports obtained from contingents. As a result, there was a risk of
overpayment since the troop-contributing country was entitled to payment for each flight hour reported in
the summary reports submitted to DFS Air Transportation Section.
(2) MINUSCA should implement adequate review procedures to ensure the accuracy of the
aircraft use reports submitted to the Air Transportation Section of DFS.
MINUSCA accepted recommendation 2 and stated that all entries in the aircraft logbooks had been
transferred to the aircraft use reports, all aircraft use reports had been reviewed to ensure
accuracy, and all concerned contingents had been briefed on how to record entries in air tasking
order. Based on the action taken by MINUSCA and OIOS verification, recommendation 2 has been
closed.
Need to enforce controls over special flights
15.
The MINUSCA Director of Mission Support circular of July 2015 requires special flight requests
to be submitted by the requesting office to the Aviation Section at least 72 hours prior to the planned
departure date (except for exceptional cases such as operational exigencies and medical or other
emergencies) to provide the Mission sufficient time to properly assess the request.
16.
A review of 157 of 864 special flight requests indicated that 29 requests were submitted less than
72 hours before the planned departure of the flights and did not specify exceptional circumstances such as
operational exigencies for the flights including: (a) 3 requests submitted on the day of departure; (b) 6
requests submitted 24 hours prior to departure; (c) 16 requests submitted 48 hours prior to departure; and
(d) 4 requests that were submitted between one to seven days after the flight departed. This occurred
because the Aviation Section did not take action to enforce the Director of Mission Support’s instruction
on scheduling of special flights. As a result, there was an increased risk of inefficiencies and ineffective
use of MINUSCA aircraft.
(3) MINUSCA should establish a mechanism to ensure special flight requests are submitted
to the Aviation Section in a timely manner, and exceptions are properly justified in
writing.
MINUSCA accepted recommendation 3 and stated that the adaption of electronic Special Flight
Request was in progress to enforce the requirement for submitting special flight requests.
Recommendation 3 remains open pending receipt of evidence that MINUSCA has adapted the
electronic Special Flight Request system and all special flight requests are properly justified and
timely submitted to the Aviation Section.
Need to implement procedures for recovery of cost of air transport services provided to third parties
17.
The Manual requires MINUSCA to obtain written agreements from third parties for the provision
of cost-reimbursable aviation services. MINUSCA standard operating procedures for aviation services
also requires the Aviation Section to maintain adequate and up-to-date records of these services and the
Finance Section to recover the related costs.
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18.
MINUSCA provided air transportation services to United Nations entities, the host government,
contractors and diplomatic missions without written agreements for the provision of cost-reimbursable
aviation services and the Mission did not maintain adequate and up-to-date records of these services. This
occurred because MINUSCA Aviation and Finance Sections had not taken action to enforce the
requirements for the provision of aviation services to third parties and recovery of the related costs. As a
result, MINUSCA could not recover the costs of aviation services provided to third parties. For example,
a review and analysis of available documents of the Aviation Section relating to cost reimbursable
aviation services indicated that the Mission had provided services costing approximately $350,000 to
third parties but had not recovered these costs. The waiver requirement for the non-United Nations
passengers was covered in a separate audit of movement control operations recently carried out by OIOS,
which found the requirement to be complied with.
(4) MINUSCA should take action to ensure the establishment of written agreements for the
provision of cost-reimbursable aviation services to third parties, maintenance of adequate
and up-to-date records of these services and recovery of the related costs.
MINUSCA accepted recommendation 4 and stated that reimbursable aviation services would be
recorded in Umoja and the Aviation Section had taken steps to create master data and commenced
training in use of the Umoja roles. Recommendation 4 remains open pending receipt of evidence
that MINUSCA has recorded the reimbursable aviation services in Umoja and established formal
agreements for the provision of cost-reimbursable aviation services to third parties, maintained
adequate and up-to-date records of these services, and recovered the related costs.

C.

Flight following

4

5

Need to improve the conditions of landing sites
26.
The Manual and MINUSCA air operations standard operating procedures require the Aviation
Section to survey and approve landing sites prior to their use and recertify frequently used airfields every
six months. The Manual also required MINUSCA to: (a) maintain in good condition landing
strips/runways, taxiways and aprons to prevent damage to aircraft; and (b) install in all landing areas an
operational wind indicator visible to the pilot from the air.
27.
A review of documentation related to MINUSCA landing sites, landing site survey records, and
site visits to 7 of the 14 frequently used airfields indicated that the Aviation Section had surveyed all 34
landing sites prior to their use. However, the Chief Aviation Officer did not sign the survey forms to
provide evidence of his review and did not document on the forms whether the surveyed landing sites
were approved or not approved for use. Also, as at 30 September 2016, 7 of the 14 frequently used
airfields had not been recertified for over six months, with an average delay of 21 months. Moreover:
 Windsocks in two airfields were not operational as they were ragged and torn and needed to
be replaced;
 Runways in two other airfields were bumpy with loose top soil (laterite) and pot holes
increasing the risk of accidents during aircraft landing and take-off; and
 Airfields in two locations were prone to incursions due to lack of adequate fencing and the
absence of military personnel to provide security at airfields during aircraft landing and take-off.
28.
The above resulted as the Chief Aviation Officer did not implement effective supervisory controls
to ensure approval of all survey forms and lack of adequate staff to recertify frequently used landing sites.
The Air Terminal Unit responsible for performing landing site surveys was understaffed since one of the
two international posts dedicated for landing site surveys had been vacant since the inception of the
Mission in September 2014. The Mission had also not allocated resources to procure new windsocks and
the Aviation Section had not taken effective actions to ensure routine maintenance, repair and resurfacing
of airfields by the Engineering Section.
29.
Inadequate surveying and recertification of landing sites and the use of poorly maintained landing
sites increased safety and security risk to Mission personnel and air assets.
(7) MINUSCA should take action to fill the position of the Air Operations Officer and
implement effective supervisory controls to ensure approval of all survey forms and timely
recertification of all frequently used landing sites.
MINUSCA accepted recommendation 7 and stated that the recruitment of the Chief Airfield/Air
Terminals Unit had been completed and recertification of all frequently used landing sites would be
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done. Recommendation 7 remains open pending receipt of evidence that MINUSCA has completed
the recertification of all frequently used landing sites.
(8) MINUSCA should allocate resources for the procurement of windsocks and take effective
actions to ensure routine maintenance, repair and resurfacing of landing sites by the
Engineering Section.
MINUSCA accepted recommendation 8 and stated that sufficient windsocks were available and
would provide replacement fabric cloth to all sector locations. MINUSCA was in the process of
procuring 40 additional windsocks and the Aviation Section would hold an airfield maintenance
coordination meeting with the Engineering Section to prioritize airfield/landing sites repairs.
Recommendation 8 remains open pending receipt of evidence that MINUSCA has provided
sufficient windsocks and related replacement fabric cloth to all sector locations and routine
maintenance, repair and resurfacing of landing sites have been completed.

E.

Management of aviation contract and letter of assists

Aircrafts were inspected on arrival
30.
The Manual requires MINUSCA to conduct initial inspections whenever a DFS-contracted
aircraft arrives in the Mission. A review of the initial inspection reports for the 14 aircrafts in MINUSCA
over the period from October 2014 to April 2016 indicated that MINUSCA had inspected all 14 aircrafts
against the established criteria. OIOS concluded that adequate procedures were in place to conduct arrival
inspections of aircraft.
Aircrew qualifications were being verified
31.
The Manual prescribes the minimum aircrew qualifications and experience for operating a United
Nations aircraft. The Manual requires MINUSCA to verify the qualifications and experience of aircrew
and maintain related supporting documentation.
32.
A review of the credentials of 28 pilots operating MINUSCA aircraft indicated that the Mission
had obtained and verified the credentials of all aircrew and implemented adequate measures to properly
safeguard their credentials. OIOS concluded that MINUSCA had implemented adequate controls over the
verification of the qualifications and experience of aircrew operating United Nations aircraft.
Mission aircraft maintenance was effectively monitored
33.
The air charter contracts with commercial operators and letters of assist for military aircraft
requires carriers to be responsible for maintaining their aircraft. The Aviation Section is required to track
maintenance days, ensure the aircraft fleet is properly maintained and remains airworthy for the duration
of the commercial contract or letter of assist.
34.
A review of all aircraft maintenance records indicated that carriers properly scheduled and
conducted maintenance of all 14 aircrafts. The Aviation Section also monitored the maintenance
allowance days under the charter contracts/letters of assist. The operators provided MINUSCA with a
maintenance release certificate after an aircraft had undergone either scheduled or unscheduled
maintenance to attest that the aircraft was serviceable for flight tasks. OIOS concluded that MINUSCA
had implemented adequate controls over the maintenance of aircraft.
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Aircraft performance evaluation reports were not regularly prepared and submitted to DFS
35.
The Manual requires MINUSCA to: (a) evaluate the performance of commercial aircrafts on a
quarterly basis and military aircrafts every six months; (b) evaluate the performance of contractors upon
termination of the contracts; and (c) submit the performance evaluation reports to the Air Transport
Section of DFS within one week of completion of the evaluation.
36.
A review of all 21 performance evaluation reports for the four commercial aircraft contractors
and three troop-contributing countries indicated that the completion of the evaluation was delayed by an
average of 96 days. As at 30 September 2016, these reports were pending the approval of Chief Aviation
Officer and Director of Mission Support in the lotus notes based database and had not been submitted to
the Air Transport Section of DFS. Also, a review of all three end-of-contract evaluation reports involving
four aircrafts that were terminated during the audit period indicated that the completion of the evaluation
was delayed by an average of six months.
37.
The above resulted as the Chief Aviation Officer had not: (a) adequately supervised and
monitored the performance evaluation process; and (b) dealt with technical issues with the electronic lotus
notes database system to ensure the timely transmission of reports to the Air Transport Section of DFS.
38.
Failure to complete and submit performance reports on time may result in issues not being
addressed in a timely manner or underperforming contractors being re-engaged by the United Nations.
For example, one of the three terminated contractor’s performance was rated as unsatisfactory, and delay
in communicating this information to DFS could result in this contractor being re-engaged in another
Mission.
(9) MINUSCA should improve monitoring procedures over the preparation of aircraft
performance reports and their timely submission to the Air Transport Section of DFS.
MINUSCA accepted recommendation 9 and stated that the Aviation Technical Compliance Unit
would implement an electronic calendar to alert initiators of the reports three days prior to due date
and that an alternate method of submission would be implemented when the electronic database
fails. Recommendation 9 remains open pending receipt of evidence that MINUSCA is adequately
monitoring and evaluating contractors’ performance and submitting related reports to DFS in a
timely manner.

V.
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ANNEX I
STATUS OF AUDIT RECOMMENDATIONS
Audit air operations in the United Nations Multidimensional Integrated Stabilization Mission in the Central African
Republic
c.
no.
1.

2.

3.

4.

Recommendation
MINUSCA should provide guidance to the
Aviation Section on development of an aviation
support plan and take action
to ensure the preparation of the air operations
explanatory notes as part of the annual resultsbased budgetary process.
MINUSCA should implement adequate review
procedures to ensure the accuracy of the aircraft
use reports submitted to the Air Transportation
Section of DFS.
MINUSCA should establish a mechanism to ensure
special flight requests are submitted to the Aviation
Section in a timely manner, and exceptions are
properly justified in writing.
MINUSCA should take actions to ensure the
establishment of written agreements for the
provision of cost-reimbursable aviation services to
third parties, maintenance of adequate and up-todate records of these services and recovery of the
related costs.

Critical1/
Important2
Important

C/
O3
O

Actions needed to close recommendation
Receipt of a copy of the aviation support plan
and 2017/18 air operations explanatory notes
that supports the budget submission.

Implementation
date4
30 June 2017

Important

C

Action taken.

Implemented

Important

O

31 Jan 2017

Important

O

Receipt of evidence that MINUSCA has adapted
the electronic Special Flight Request system and
all special flight requests are properly justified
and timely submitted to the Aviation Section.
Receipt of evidence that MINUSCA has
recorded the reimbursable aviation services in
Umoja and established formal agreements for
the provision of cost-reimbursable aviation
services to third parties, maintained adequate
and up-to-date records of these services, and
recovered the related costs.

28 February 2017

1

Critical recommendations address critical and/or pervasive deficiencies in governance, risk management or control processes, such that reasonable assurance
cannot be provided with regard to the achievement of control and/or business objectives under review.
2
Important recommendations address important (but not critical or pervasive) deficiencies in governance, risk management or control processes, such that
reasonable assurance may be at risk regarding the achievement of control and/or business objectives under review.
3
C = closed, O = open
4
Date provided by MINUSCA in response to recommendations.
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ANNEX I
STATUS OF AUDIT RECOMMENDATIONS
Audit air operations in the United Nations Multidimensional Integrated Stabilization Mission in the Central African
Republic
c.
no.

7.

8.

9.

Recommendation

MINUSCA should take action to fill the position of
the Air Operations Officer and implement effective
supervisory controls to ensure approval of all
survey forms and timely recertification of all
frequently used landing sites.
MINUSCA should allocate resources for the
procurement of windsocks and take effective
actions to ensure routine maintenance, repair and
resurfacing of landing sites by the Engineering
Section.
MINUSCA should improve monitoring procedures
over the preparation of aircraft performance reports
and their timely submission to the Air Transport
Section of DFS.

Critical1/
Important2

C/
O3

Actions needed to close recommendation

Implementation
date4

Important

O

Receipt of evidence that MINUSCA has
completed the recertification of all frequently
used landing sites.

31 March 2017

Important

O

31 January 2017

Important

O

Receipt of evidence that MINUSCA has
provided sufficient windsocks and related
replacement fabric cloth to all sector locations
and routine maintenance, repair and resurfacing
of landing sites have been completed
Receipt of evidence that MINUSCA is
adequately
monitoring
and
evaluating
contractors’ performance and submitting related
reports to DFS in a timely manner.

31 December 2016

2
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Management Response
Audit of air operations in the United Nations Multidimensional Integrated Stabilization Mission in the Central African

Republic
Rec.
no.

1

Recommendation

Critical 1/
Important 2

Accepted?
(Yes/No)

Title of
responsible
individual
Chief
Aviation
Officer

Implementation
date

1

MINUSCA should provide guidance to
the Aviation Section on development of an
aviation support plan and take actions to
ensure the preparation of the air operations
explanatory notes as part of the annual
results-based budgetary process.

Important

Yes

30 Jun 2017

2

MINUSCA should implement adequate
review procedures to ensure the accuracy
of the aircraft use reports submitted to the
Air Transportation Section of DFS.

Important

Yes

OIC Technical
Compliance
Unit

Completed

3

MINUSCA should establish a mechanism
to enforce the requirement for special
flight requests to be timely submitted to
the Aviation Section or written
justification of requests not timely
submitted clearly stating the exceptional
nature of the related flights.

Important

Yes

Chief Mission
Air Ops
Center

31 Jan 2017

4

MINUSCA should take actions to ensure
the establishment of written agreements
for the provision of cost-reimbursable
aviation services to third parties,
maintenance of adequate and up-to-date
records of these services and recovery of

Important

Yes

Chief
Aviation
Officer

28 Feb 2017

Client comments
The Aviation Support Plan is part of
the Mission Support Plan. The air
operations budget explanatory notes
gives account of the budget
performance of the previous year.
Aviation Unit will submit its budget
explanatory notes in the next budget
cycle for FY 2017/2018.
The responsible contingent officer
was briefed again on how to record
entries in the Air Tasking Orders. All
Aircraft Use Reports are reviewed to
ensure accuracy. Completed.
The adaption of electronic special
flights request (eSFR) is in progress
to enforce the requirements for
submitting special flight requests.
MINUSCA
GITTS,
Movement
Control and Aviation Sections are
working on this project. Expected
date of implementation is 31.01 2017.
Transactions on cost reimbursable
aviation services will be recorded in
Umoja Sales & Distribution Module.
Aviation Unit has taken the steps to
create masterdata in the system and
also to get Umoja roles and training.

Critical recommendations address critical and/or pervasive deficiencies in governance, risk management or control processes, such that reasonable assurance
cannot be provided with regard to the achievement of control and/or business objectives under review.
2
Important recommendations address important (but not critical or pervasive) deficiencies in governance, risk management or control processes, such that
reasonable assurance may be at risk regarding the achievement of control and/or business objectives under review.
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Republic
Rec.
no.

Recommendation

Critical 1/
Important 2

Accepted?
(Yes/No)

Title of
responsible
individual

Implementation
date

the related costs.

7

8

MINUSCA should take action to fill the
position of the Air Operations Officer and
implement effective supervisory controls
to ensure approval of all survey forms and
timely recertification of all frequently
used landing sites.
MINUSCA should allocate resources for
the procurement of windsocks and take
effective actions to ensure routine
maintenance, repair and resurfacing of
landing sites by the Engineering Section.

Client comments
Training has commenced and the
MasterData request is still pending.

Important

Yes

Chief
Aviation
Officer

31 Mar 2017

Important

Yes

Chief Air
Terminal Unit

31 Jan 2017

Recruitment of Chief Airfield/Air
Terminals Unit has been completed
and expected to be on board by 15
Dec
2016.
Landing
sites
recertification will be completed by
31 March 2017.
Sufficient Windsocks are available
and will ensure replacement fabric
cloth is in stock at each sector
location with RAO. Additional (40)
forty windsocks is under acquisition
process through 2016- 2017 budget.
An airfield maintenance coordination
meeting
will
be
held
with
Engineering Section to prioritize
airfield/landing sites repairs. All
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Rec.
no.

9

Recommendation

MINUSCA should improve monitoring
procedures over the preparation of aircraft
performance reports and their timely
submission to the Air Transport Section of
DFS.

Critical 1/
Important 2

Important

Accepted?
(Yes/No)

Yes

Title of
responsible
individual

OIC Technical
Compliance
Unit

Implementation
date

31 Dec 2016

Client comments
MINUSCA Airfield assessment will
be updated by 31 January 2017.
Aviation Technical Compliance Unit
will implement an electronic calendar
in Microsoft Outlook to alert
initiators of the reports 3 days prior to
due date. An alternate method of
submission to be implemented when
the electronic database fails. Expected
date of implementation is 31
December 2016.

