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EXECUTIVE SUMMARY
The objective of the audit was to assess the adequacy and effectiveness of governance, risk management
and control processes over quick impact projects (QIPs) in the United Nations Multidimensional
Integrated Stabilization Mission in Mali (MINUSMA). The audit covered the period from 1 July 2013 to
30 June 2016 and included review of governance mechanisms and planning, implementation and
evaluation of QIPs.
MINUSMA established an adequate governance structure, developed standard operating procedures, took
action to ensure QIPs were in line with the Mission’s strategic objectives and implemented adequate
controls over QIPs budget limits. However, MINUSMA needed to: enhance the effectiveness of local
project review committees, ensure funds were promptly remitted to implementing partners and strengthen
monitoring of projects.
OIOS made five recommendations. To address issues identified in the audit, MINUSMA needed to:


Monitor the attendance of all members of local project review committees and take action to
increase attendance and thus effectiveness of the committees;



Conduct initial technical assessments for all QIPs to ensure they are viable;



Pay instalments to implementing partners in a timely manner to ensure they start on schedule;



Ensure implementing partners submit formal progress reports, and QIP focal points prepare
monitoring visit reports; and



For staff involved in QIPs, include QIP-related goals in performance work plans and provide
adequate guidance and training to focal points on their monitoring responsibilities.

MINUSMA accepted the recommendations and has initiated action to implement them.
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Audit of quick impact projects in the United Nations Multidimensional
Integrated Stabilization Mission in Mali
I.

BACKGROUND

1.
The Office of Internal Oversight Services (OIOS) conducted an audit of quick impact projects
(QIPs) in the United Nations Multidimensional Integrated Stabilization Mission in Mali (MINUSMA).
2.
QIPs were small, rapidly implementable projects meant to build confidence in the Mission and
the environment for effective mandate implementation.
3.
The MINUSMA QIPs Unit is responsible for coordinating the QIPs programme and facilitating
the disbursement of funds to implementing partners. The QIPs Unit is headed by a staff at the P-4 level
who reports to the Deputy Special Representative of the Secretary-General (DSRSG/RC/HC) through the
Chief Stabilization and Recovery Section. The Unit has five posts including two international and three
national.
4.
MINUSMA budgets for QIPs for fiscal years 2013/14, 2014/15 and 2015/16 were $900,000, $3
million and $4 million, respectively. As at 30 June 2016, MINUSMA funded 217 projects at a total cost
of $7.9 million.
5.

Comments provided by MINUSMA are incorporated in italics.

II.

AUDIT OBJECTIVE, SCOPE AND METHODOLOGY

6.

The objective of the audit was to assess the adequacy and effectiveness of governance, risk
management and control processes over QIPs in MINUSMA.
7.
This audit was included in the 2016 risk-based work plan because of the reputational risk related
to the poor implementation of QIPs.
8.
OIOS conducted this audit from September to November 2016. The audit covered the period
from 1 July 2013 to 30 June 2016. Based on an activity-level risk assessment, the audit covered higher
and medium risks in the management of QIPs, including review of governance mechanisms and planning,
implementation and evaluation of QIPs.
9.
The audit methodology included: (a) interviews of key personnel, (b) review of relevant
documentation, (c) analytical review of data, (d) sample testing of control effectiveness for 60 of 217
projects valued at $2.6 million, and (e) physical observation of 22 projects located in Bamako, Gao,
Kidal, Mopti and Timbuktu.

III. OVERALL CONCLUSION
10.
MINUSMA established an adequate governance structure, developed standard operating
procedures, took action to ensure QIPs were in line with the Mission’s strategic objectives and
implemented adequate controls over QIPs budget limits. However, MINUSMA needed to: (a) enhance
the effectiveness of local project review committees; (b) ensure funds were remitted to implementing
partners on a timely basis; (c) strengthen the monitoring of projects; and (d) provide training to QIPs focal
points on their roles and responsibilities.

IV.
A.

AUDIT RESULTS
Governance structure

There was an adequate governance structure for management of quick impact projects
11.
The Department of Peacekeeping Operations/Department of Field Support (DPKO/DFS) Policy
on QIPs requires MINUSMA to implement its QIPs programme under the overall authority of the Special
Representative of the Secretary-General (SRSG) who shall constitute a: (a) Senior Management Team to
establish the priorities for QIPs and allocate funds in the Mission’s budget, based on needs assessment;
and (b) Project Review Committee (PRC) to review and approve projects before they are implemented
and review and approve changes to project budgets, outputs or scope during implementation. A small
QIPs Management Team (the QIPs Unit) including a dedicated programme manager requires to be
constituted to conduct detail reviews of project proposals before they are submitted to PRC, and be
responsible for day-to-day management of QIPs.
12.
A review of the QIPs programme showed that: (a) the SRSG had constituted a Senior Management
Team to establish the priorities for QIPs and allocated funds in the Mission’s budget, based on needs
assessment; and (b) the Mission developed standard operating procedures to guide staff in implementing the
QIPs programme. In accordance with the standard operating procedures, the SRSG delegated authority for
overall management of the QIPs programme to the DSRSG/RC/HC.
13.
MINUSMA decentralized its QIPs programme to its regional offices and the DSRSG/RC/HC
established local project review committees (LPRCs), which were chaired by the respective regional
heads of offices with terms of reference in line with the DPKO/DFS QIPs Policy. The membership of the
LPRCs included: regional representatives of the Force Commander, Director of Mission Support (DMS),
Police Commissioner Chief Civil Affairs and United Nations Office for the Coordination of Humanitarian
Affairs. LPRCs were responsible for: selection, review, modification and approval or rejection of project
proposals; and ensuring QIPs were within authorized budgets, and full utilization of QIPs funding in
accordance with Mission’s established priorities and mandate of QIPs.
14.
The DSRSG/RC/HC had appointed a dedicated Chief of QIPs Unit within the Stabilization and
Recovery Section for the day-to-day coordination of the QIPs programme including review of project
proposals, as well as monitoring and evaluation of projects. LPRCs also appointed focal points within the
respective Mission components that initiated QIPs, these focal points were responsible for supervising
specific projects.
15.
OIOS concluded that the Mission had established an adequate governance structure for the
selection and management of QIPs.

B.

Project planning and implementation

There was a need to enhance the effectiveness of LPRCs
16.
The DPKO/DFS Policy on QIPs requires LPRCs to select projects: (a) based on priorities
established and approved by the Mission’s Senior Management Team for geographic and thematic focus;
and (b) in line with the overall Mission plan and broader strategies for community outreach. Due notice
should be given to the LPRC so that members have sufficient time to review proposals.
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17.
A review of the records for 217 QIPs implemented including the minutes of 25 of 60 meetings of
LPRCs that took place during the audit period, physical inspection of 22 projects and interview with
implementing partners and beneficiaries of projects in Timbuktu, Gao, Kidal, Mopti and Bamako
indicated that LPRCs selected projects in line with the: (a) priorities established and approved by the
Mission’s Senior Management Team; and (b) the Mission’s overall plan and broader strategy for
community outreach and priorities to improve infrastructure and basic services, and capacity-building and
income-generating activities. The Mission had spent $7.9 million for QIPs during the audit period in all
regions: 170 projects related to infrastructure and basic services; 22 income-generating activities; and 25
capacity development and training programmes. The budget for each project was within the established
limit of $50,000. However, OIOS noted the following:

LPRC meetings were held without the presence of all members required to deliberate on
QIPs proposals, impacting the effectiveness of the Committee. For example, the representative of
the: DMS did not attend 20 meetings; Force Commander did not attend 8 meetings; Police
commissioner did not attend 3 meetings; and Chief, Civil Affairs Section did not attend 2
meetings. In these 25 meetings, LPRCs approved 108 of the 217 QIPs; and

LPRC members were not given adequate time to review project documents to prepare for
the meeting. For example, after the notices were issued scheduling the selected 20 meetings, in 9
cases, the LPRC meeting took place after 1 to 2 days.
18.
The above occurred because the respective regional heads of offices did not monitor the
attendance of LPRC members and take effective steps such as referring the low rate of attendance to the
DSRSG/RC/HC for corrective action. As result, there was an increased risk that LPRCs did not always
have the relevant expertise to effectively evaluate project proposals, and propose changes to project
budgets, outputs or scope during implementation.
(1) MINUSMA should monitor the attendance of all members of local project review
committees and take action to increase attendance, such as referring the low rate of
attendance to Mission leadership for corrective action.
MINUSMA accepted recommendation 1 and stated that it had put in place measures to monitor the
attendance of LPRC members and LPRCs had begun recording absences in the minutes of the
relevant meetings and reporting to the appropriate management and the DSRSG and SRSG for
corrective actions. Recommendation 1 remains open pending receipt of evidence that all members
were regularly attending meetings of LPRCs.
There was a need for adequate technical assessment of projects
19.
The DPKO/DFS Policy on QIPs requires project sponsors to conduct adequate technical
assessments to support their proposals for projects.
20.
A review of the files of 60 QIPs, physical inspection of 22 projects and interview with
implementing partners and beneficiaries in Timbuktu, Gao, Kidal, Mopti and Bamako showed that there
was no evidence that an initial technical assessment and site visit was conducted for 8 QIPs. For two
other projects in Bamako and Timbuktu, the initial technical assessments were not adequately done. For
example, the rehabilitation of police buildings did not include the need to repair the roof and a
rehabilitated building did not have electric power installed and therefore not used, impacting on the
achievement of QIPs objectives.
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21.
The above occurred because the respective regional heads of offices did not implement an
effective mechanism to ensure that adequate initial technical assessments were conducted for all projects.
(2) MINUSMA should implement an effective mechanism to ensure that adequate initial
technical assessments were conducted for all projects.
MINUSMA accepted recommendation 2 and stated that LPRCs and the QIPs Unit would ensure that
the requirement for technical assessment was complied with and the Mission Support Division would
provide technical support when sponsoring sections do not have the required technical expertise to
conduct the technical assessment. Recommendation 2 remains open pending receipt of evidence that
adequate initial technical assessments have been conducted for all QIPs.
Funds were not remitted on time to implementing partners
22.
The DPKO/DFS Policy on QIPs requires the first installment of the cost of the project to be paid
to the implementing partner immediately after signing the memorandum of understanding (MoU).
MINUSMA QIPs standard operating procedures also require the Finance Section to pay the implementing
partner within two weeks of receiving the signed MoU.
23.
A review of 43 projects valued at $1.7 million indicated that MINUSMA had delayed payment of
initial and final instalments to implementing partners. For example, 14 of the projects were delayed, on
average, by 113 days. This occurred because some partners did not provide correct bank account
information and local banks did not have systems to allow for electronic fund transfers. Further, the
Mission did not take effective action to reduce internal processing delays, as: (a) in 21 instances, the DMS
took an average of 29 days to approve the request for initial and final payments; (b) after receiving timely
approval from DMS in 17 instances, the Finance and Budget Section took an average of 43 days to pay
implementing partners; and (c) in 11 instances, after the Finance and Budget Section timely submitted
request for payment processing, the United Nations Operations in Cote d’Ivoire took an average of 72
additional days to pay implementing partners.
24.
As a result, the start of these projects was delayed, impacting on the Mission achieving its QIPs
goals.
(3) MINUSMA should take action to promptly pay implementing partners to ensure timely
commencement of quick impact projects.
MINUSMA accepted recommendation 3 and stated that it would review and possibly revise its
payment procedures after receiving the new policy and guidelines being prepared by an intermission task force established by DPKO/DFS. Recommendation 3 remains open pending receipt of
evidence that the Mission has promptly paid implementing partners to ensure timely commencement
of projects.
Project monitoring needed to be strengthened
25.
The MoU signed with implementing partners requires MINUSMA to: (a) obtain mid-term
progress and financial reports from the implementing partner; and (b) conduct a mid-term follow-up visit
and prepare the related report for each project.
26.
A review of records of 60 projects initiated during the audit period, interview of QIPs focal
points, field visits to 22 projects, and telephone interviews with representatives of beneficiaries of 15
projects indicated that:
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In all instances, MINUSMA did not obtain the required mid-term progress reports;


There were inadequate monitoring visits by focal points and initial monitoring visits were
sometimes made during the closure of the projects. For example, for: (a) 5 projects, monitoring
visits were conducted after 177 days of their start, even though these projects were to be
completed within 180 days; (b) 3 projects, monitoring visits were conducted on average after 169
days of their start, even though these projects were to be completed within 150 days; and (c) 13
projects, monitoring visits were conducted on average after 166 days after their start, even though
these projects were to be completed within 90 days; and

No monitoring visits were conducted for 15 projects valued at $97,498 in Gao, Mopti and
Kidal.
27.
The above occurred because: (a) the QIPs Unit had not implemented a mechanism to enforce the
requirement for formal progress reporting by implementing partners, and monitoring visits and related
reporting by focal points; and (b) project focal points had not been adequately guided and trained to
effectively perform their monitoring responsibilities. Mission management had also not included QIPsrelated goals in the annual work plans and performance evaluations of focal points. Although the difficult
security situation was given as a reason for not visiting these projects, there was no evidence showing that
the focal points had requested security clearance to travel to specific locations.
28.
As a result, QIPs were delayed as indicated in the examples below, impacting on the Mission
achieving its QIPs’ goals:

Twelve of the sampled projects were completed, on average, six months after their
planned completion dates; and nine other projects were completed, on average, two months after
their planned completion; and

The implementing partner of one other sampled project for the construction of water
tanks, drilling and installation of water pumps valued at $46,284 had informed the QIPs Team
Leader in Mopti that the project had been completed. However, OIOS interview with
beneficiaries indicated that the installed water pump was not working. As a result, the project had
been temporarily stopped without formal notification to the Mission.
(4) MINUSMA should implement a mechanism to enforce the requirement for formal
progress reporting by implementing partners and monitoring visit reporting by the quickimpact projects’ focal points.
MINUSMA accepted recommendation 4 and stated that, to enforce the provision of the standard
operating procedures and MoUs periodic reporting and monitoring visits, the QIPs Unit and LPRC
Secretariats would monitor the progress closely and inform LPRCs and senior management for
corrective actions. Recommendation 4 remains open pending receipt of evidence that the Mission
has enforced the requirement for progress reporting and monitoring visits.
(5) MINUSMA should: (a) include quick impact projects-related goals in the annual work
plans and performance evaluations of concerned staff; and (b) provide adequate guidance
and training to focal points on their monitoring responsibilities.
MINUSMA accepted recommendation 5 and stated that it would: (a) immediately issue instructions
to heads of sections/components and heads of regional offices to reflect QIPs-related goals in the
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work plans and performance evaluations of concerned staff members; (b) continue providing
training to project focal points with special emphasis on the identified gaps in project
implementation and monitoring. Recommendation 5 remains open pending receipt of evidence that
the Mission has included QIPs-related goals in the work plans and performance evaluations of
concerned personnel and provided adequate training and guidance to focal points on their monitoring
responsibilities.

C.

Project evaluation

Annual evaluations of quick impact projects were conducted
29.
The DPKO/DFS Policy on QIPs requires MINUSMA to conduct periodic evaluations to assess
the impact of QIPs.
30.
A review of the 2014/15 QIPs programme evaluation reports indicated that MINUSMA had
conducted an annual evaluation of QIPs as required by the DPKO/DFS policy. The evaluation team made
three recommendations which are being implemented by MINUSMA. These included: strengthening
communication on QIPs; addressing delays in the payment of QIPs implementing partners; and balancing
funds allocated to basic infrastructure and services, and capacity-building and income-generating
activities. The Mission was preparing to conduct another evaluation for 2015/16, and would engage a
consultant to help with the evaluation for 2017/18.
31.
OIOS concluded that MINUSMA adequately complied with QIPs annual evaluation
requirements.

V.

ACKNOWLEDGEMENT

32.
OIOS wishes to express its appreciation to the management and staff of MINUSMA for the
assistance and cooperation extended to the auditors during this assignment.

(Signed) Eleanor T. Burns
Director, Internal Audit Division
Office of Internal Oversight Services
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ANNEX I
STATUS OF AUDIT RECOMMENDATIONS
Audit of quick impact projects in the United Nations Multidimensional Integrated Stabilization Mission in Mali
Rec.
no.
1

2

3

4

5

Recommendation
MINUSMA should monitor the attendance of all
members of local project review committees and
take action to increase attendance, such as referring
the low rate of attendance to Mission leadership for
corrective action.
MINUSMA should implement an effective
mechanism to ensure that adequate initial technical
assessments are conducted for all projects.
MINUSMA should take action to promptly pay
implementing
partners
to
ensure
timely
commencement of quick impact projects.
MINUSMA should implement a mechanism to
enforce the requirement for formal progress
reporting by the implementing partners and
monitoring visit reporting by the quick-impact
projects’ focal points.
MINUSMA should: (a) include quick impact
projects-related goals in the annual work plans and
performance evaluations of concerned staff; and (b)
provide adequate guidance and training to focal
points on their monitoring responsibilities.

Critical1/
Important2
Important

C/
O3
O

Important

O

Important

O

Important

O

Important

O

Actions needed to close recommendation
Receipt of evidence that all members were
regularly attending meetings of the LPRCs.

Receipt of evidence that adequate initial
technical assessments have been conducted for
all QIPs.
Receipt of evidence that the Mission has that the
Mission has promptly paid implementing
partners to ensure timely commencement of
projects.
Receipt of evidence that the Mission has
enforced the requirement for progress reporting
and monitoring visits.

Receipt of evidence that the Mission has
included QIPs-related goals in the work plans
and performance evaluations of concerned
personnel and provided adequate training and
guidance to focal points on their monitoring
responsibilities

Implementation
date4
31 July 2017

31 July 2017

31March 2017

31 July 2017

31 March 2017

1

Critical recommendations address critical and/or pervasive deficiencies in governance, risk management or control processes, such that reasonable assurance
cannot be provided with regard to the achievement of control and/or business objectives under review.
2
Important recommendations address important (but not critical or pervasive) deficiencies in governance, risk management or control processes, such that
reasonable assurance may be at risk regarding the achievement of control and/or business objectives under review.
3
C = closed, O = open
4
Date provided by MINUSMA in response to recommendations.
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no.

5

Recommendation

Critical5/
Important6

Accepted?
(Yes/No)

1

MINUSMA should monitor the attendance of
all members of local project review
committees and take effective steps such as
referring the low rate of attendance to
Mission leadership for corrective actions.

Important

Yes

2

MINUSMA should implement an effective
mechanism to ensure that adequate initial
technical assessments were conducted for all
projects.

Important

Yes

Title of
responsible
individual
QIPs
Programme
Manager (on
behalf of
DSRSG/HC/
RC)

PRC
Chairperson
with
technical
support of
DMS (on
behalf of
SRSG)

Implementation
date
Implemented

Implemented

Client comments
Measures to monitor the effective
attendance are already in place
(Presence of Project Review
Committee Members is recorded in
the Minutes). Additionally, since
December 2016, DSRSG/HC/RC
and SRSG are informed of absences.
LPRC Chairperson and Secretariat
have been informed on the need to
ensure participation and if absences
persisting further action will be
taken at Senior Level.
Mechanism is in place: Mission SOP
requires submission of an initial site
visit for technical assessment of
projects. Technical assessment is
required before submission of
projects to LPRC for approval and to
QIPs Unit for clerance. The Mission
has reminded the LPRC Secretariat
of the extreme importance of this
requirement. QIPs Unit is
monitoring its implementation
closely. MSD will ensure that
technical support is provided as per
Par. 12 of the QIPs Policy when
Sponsoring Section or S&R Section
do not have the required technical
expertise (specialized engineering,

Critical recommendations address critical and/or pervasive deficiencies in governance, risk management or control processes, such that reasonable assurance
cannot be provided with regard to the achievement of control and/or business objectives under review.
6
Important recommendations address important (but not critical or pervasive) deficiencies in governance, risk management or control processes, such that
reasonable assurance may be at risk regarding the achievement of control and/or business objectives under review.
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Rec.
no.

Recommendation

Critical5/
Important6

Accepted?
(Yes/No)

Title of
responsible
individual

Implementation
date

3

MINUSMA should take action to promptly
pay implementing partners to ensure timely
commencement of quick impact projects.

Important

QIPs
Programme
Manager (on
behalf of
DSRSG)
and Budget
& Finance
Section (on
behalf of
DMS)

March 2017
(final result of
Policy &
Guidelines
Review)

4

MINUSMA should implement a mechanism
to enforce the requirement for formal progress
reporting by the implementing partners and
the monitoring visit reporting by the quickimpact projects’ focal points.

Important

QIPs
Programme
Manager (on
behalf of
DSRSG/HC/
RC)

July 2017
(end of FY)

Client comments
CIT, transportation/mechanic,
procurement, etc.).
MINUSMA S&R and Finance
monitor payment processing
periodically. This monitoring
revealed that delays where mainly
due to the number of
steps/documents/offices involved in
payment processing under
procedures based on rules issued by
NYHQ level. Similar monitoring
made by other Missions revealed
that this is a common problem. In
the light of the above UNHQ
decided to address it with the
appointment of an inter-mission task
force mandated to revise the QIPs
Policy and Guidelines. MINUSMA
S&R and MSD participate in this
task force.
Once the New Policy and Guidelines
are adopted, MINUSMA will review
its current mechanisms accordingly
(planned for March 2017).
To enforce the provision of the SOP
and MoU for periodical reporting by
the implementing partners and
monitoring by projects focal points,
QIPs Unit and LPRC Secretariat will
monitor the progress closely and
systematically inform the LPRC of
delays in submission of reports and
suggest corrective actions. If
required LPRC could refer the
matter to the focal points’

APPENDIX I
Management Response
Audit of quick impact projects in the United Nations Multidimensional Integrated Stabilization Mission in Mali
Rec.
no.

5

Recommendation

MINUSMA should: (i) include quick impact
projects-related goals in the annual work
plans and performance evaluations of
concerned staff; and (ii) provide adequate
guidance and training to focal points on their
monitoring responsibilities.

Critical5/
Important6

Important

Accepted?
(Yes/No)

Title of
responsible
individual

CoS on
behalf of
SRSG for (i)
QIPs
Programme
Manager for
(ii)

Implementation
date

March 2017
(end of
Performance
cycle)

Client comments
Supervisor, the Head of the
Component/Section or the DSRSGs
(Heads of Pillars). (for evidence see
minutes of Bamako LPRC –
Annex1).
MINUSMA will issue instruction to
Head of Sections/Components and
Heads of Regional Offices recalling
the provision of the par. 21 of the
QIPs Policy and requesting them to
ensure that QIPs are duly reflected
and taken into account in the work
plans and performance evaluations
of Mission personnel with any role
in supporting quick-impact projects
(starting from midterm review of
current performance cycle).
(ii)MINUSMA S&R is continuously
providing training to projects’ focal
points at Mission HQ and Regional
offices and coaching on a daily
basis. This will continue in the next
months with a special focus on the
identified gaps in project’s
implementation and monitoring.

