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EXECUTIVE SUMMARY
The Office of Internal Oversight Services (OIOS) conducted an audit of the United Nations Environment
Programme (UNEP) Secretariat for the Multilateral Fund for the Implementation of the Montreal Protocol
(hereafter referred to as “the Fund Secretariat”). The objective of the audit was to assess the adequacy and
effectiveness of the governance, risk management and control processes over the provision of services by
the Fund Secretariat. The audit covered the period from January 2018 to December 2020 and included a
review of: (a) strategic planning and performance management; and (b) financial management.
The audit indicated that some controls over project management need to be strengthened.
OIOS made six recommendations. To address the issues identified in the audit, the Fund Secretariat and
UNEP needed to:
• Bring to the attention of the Executive Committee the need to further enhance performance
indicators that measure the achievement of outcomes of its gender mainstreaming activities;
• Bring to the attention of the Executive Committee the need to develop an enterprise risk
management framework for more effective identification, assessment, and management of risks;
• Bring to the attention of the Executive Committee the need for more effective analysis of root
causes for delays in project implementation and take corrective action to address the systemic
issues;
• Remind implementing agencies to ensure compliance with the Executive Committee’s decisions
on project completion and reporting;
• Implement its action plan to address the delays in financial closure of projects beyond the twelvemonth limit stipulated by the Executive Committee; and
• Develop an action plan to address the long outstanding advances relating to the Multilateral Fund
for the Implementation of the Montreal Protocol and resolve them.
The Fund Secretariat and UNEP accepted the recommendations and have undertaken to implement them.
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Audit of the United Nations Environment Programme Secretariat for the
Multilateral Fund for the Implementation of the Montreal Protocol
I.

BACKGROUND

1.
The Office of Internal Oversight Services (OIOS) conducted an audit of the United Nations
Environment Programme (UNEP) Secretariat for the Multilateral Fund for the Implementation of the
Montreal Protocol (hereafter referred to as “the Fund Secretariat”).
2.
The “Montreal Protocol on Substances that Deplete the Ozone Layer” is a global agreement to
protect the Earth’s ozone layer by phasing out both the production and consumption of chemicals (ozonedepleting substances) that deplete it. The Parties to the Montreal Protocol (the Parties) signed the landmark
agreement in 1987 and it entered into force in 1989. In 2016, the Parties agreed to control an additional
group of chemicals with high-global warming values even though they were not ozone depleting.
3.
The Parties established a mechanism, which includes the Multilateral Fund, for the purposes of
providing financial and technical co-operation, including the transfer of technologies, to Article 5 countries
(developing countries) to allow their compliance with the control measures set out in the Montreal Protocol
following an agreed schedule.
4.
The Multilateral Fund operates under the authority of the Parties who decide on its overall policies.
The key elements of the Fund are: (a) the Parties; (b) Executive Committee; (c) Fund Secretariat; (d)
implementing agencies; and (e) the Treasurer.
5.
The Executive Committee is established to develop and monitor the implementation of specific
operational policies, guidelines, and administrative arrangements, including the disbursement of resources,
for the purpose of achieving the objectives of the Multilateral Fund. It is comprised of members from seven
non-Article 5 countries and seven Article 5 countries. It reports every year to the Meeting of the Parties.
6.
The Fund Secretariat, which is administratively linked to UNEP and located in Montreal, is headed
by the Chief Officer who reports to the Executive Committee. The Fund Secretariat assists the Executive
Committee in the discharge of its functions.
7.
The Multilateral Fund’s activities are implemented by four implementing agencies and a few
bilateral agencies. The implementing agencies were the United Nations Development Programme, the
United Nations Industrial Development Organization, the World Bank, and UNEP.
8.
During the period 2018-2019, the Executive Committee approved 498 projects with a total budget
of $177.9 million. The project activities included preparatory work, investments, technical assistance, and
training.
9.
The Fund Secretariat’s budget was about $7.5 million per year during 2018 to 2020. As of
31 December 2019, it had 14 professional staff including the Chief Officer (D-2), and 10 General Service
staff.
10.

Comments provided by the Fund Secretariat and UNEP are incorporated in italics.

II.

AUDIT OBJECTIVE, SCOPE AND METHODOLOGY

11.
The objective of the audit was to assess the adequacy and effectiveness of the governance, risk
management and control processes over the provision of services by the Fund Secretariat.

12.

This audit was included in the 2021 risk-based work plan of OIOS due to the risk that potential
control weaknesses in the provision of services by the Fund Secretariat could have an adverse impact on
the achievement of its objectives.

13.

OIOS conducted this audit from January to May 2021. The audit covered the period from January
2018 to December 2020. Based on an activity-level risk assessment, the audit covered risk areas relating
to: (a) strategic planning and performance management; and (b) financial management.
14.
The audit methodology included: (a) interviews with key personnel; (b) review of relevant
documentation; (c) analytical review of data from Umoja; and (d) sample testing of transactions. Due to
the COVID-19 pandemic, the audit team was unable to travel to Canada. Therefore, the team relied on
information and documentation provided by the Fund Secretariat, in addition to data in Umoja.
15.
The audit was conducted in accordance with the International Standards for the Professional
Practice of Internal Auditing.

III.
A.

AUDIT RESULTS

Strategic planning and performance management

Results-based business plans were developed and monitored
16.
The Multilateral Fund’s strategic planning framework involves preparation of three-year rolling
business plans to achieve specific results in support of the Montreal Protocol. The business plans,
containing work plans and budgets, had Specific, Measurable, Achievable, Realistic, and Time-bound
(SMART) performance indicators and targets. The targets were agreed between the Fund Secretariat and
implementing agencies after several discussions. The performance indicators covered planning,
implementation, and administrative activities.
17.
Annually, implementing agencies prepared progress reports that compared actual performance with
the targets agreed in business plans. The Fund Secretariat consolidated the progress reports and forwarded
them to the Executive Committee for consideration, approval and follow up action where necessary. Such
action included recommendations for more efficient and effective project implementation as well as
addressing emerging challenges.
Impact of gender mainstreaming needs to be assessed
18.
The Multilateral Fund promoted gender mainstreaming in projects that it funded. According to its
operational policy, a gender-sensitive approach should be applied in the design and implementation of
Multilateral Fund-supported projects. Also, the reporting, monitoring and evaluation systems should
include tracking of results of gender-mainstreaming activities.
19.
To facilitate gender mainstreaming, the Multilateral Fund identified priority areas and related
performance indicators such as the following:
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(a)
(b)
(c)
(d)
(e)

Number of specific gender assessments undertaken;
Number of trainings focusing on gender issues;
Number of reports/knowledge products prepared that include reflections on gender;
Number of gender-specific project content disseminated; and
Number of specific events that focused on gender within the context of Fund-supported projects.

20.
These performance indicators were useful for tracking activities to be undertaken, as well as the
related outputs. However, they did not include specific and measurable indicators of results to be achieved
upon completion of the planned activities. An example of measurable indicators could be the proportion
of women involved in the Multilateral Fund’s projects. Without specific indicators of outcomes, the
Multilateral Fund would be unable to assess the impact of its gender mainstreaming activities.
(1)

The Secretariat for the Multilateral Fund for the Implementation of the Montreal
Protocol should bring to the attention of the Executive Committee the need to further
enhance the performance indicators that measure the achievement of outcomes of its
gender mainstreaming activities.

The Fund Secretariat accepted recommendation 1 and stated that the operational policy on gender
mainstreaming for Multilateral Fund-supported projects was approved by the Executive Committee
at its 84th meeting (November 2019). Immediately after the adoption of the policy, all projects
submitted from the 85th meeting onwards have included reference to the implementation of the gender
policy including, in several cases, indicators and outcomes of the activities being proposed as well as
achievements, in line with the gender policy. In addressing this recommendation, the Secretariat will
inform the bilateral and implementing agencies of the need to further enhance performance indicators
that measure the achievement of outcomes of gender mainstreaming activities in future project
proposals. Recommendation 1 remains open pending receipt of evidence that the Fund Secretariat
has brought to the attention of the Executive Committee the need to further enhance performance
indicators for gender mainstreaming activities.
Need to develop risk management framework
21.
In the Anti-Fraud and Anti-Corruption Framework of the United Nations Secretariat
(ST/IC/2016/25), enterprise risk management (ERM) is defined as a comprehensive process designed to
identify, assess and respond to risks, including fraudulent acts, that could affect the ability of the Secretariat
to effectively achieve its mandates and objectives.
22.
According to ST/IC/2016/25, every manager is responsible for identifying and mitigating the risks
that might affect the operations under his or her responsibility. Systematic fraud risk assessments should
be undertaken in accordance with the Secretariat’s ERM and internal control policy and methodology. Such
analysis should include known fraud risk factors, potential fraud schemes, control gaps, red flag
identification and mapping.
23.
There was no evidence that the Fund Secretariat had developed a formal framework for ERM. The
Fund Secretariat received confirmation from implementing agencies A and B that they used ERM
frameworks, while agency C was in the process of developing an ERM framework. There was no indication
whether agency D had ERM in place.
24.
The Fund Secretariat manages significant financial resources and is exposed to various risks.
Therefore, development of an ERM framework is essential to strengthen its capacity to identify, assess, and
manage risks.
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(2) The Secretariat for the Multilateral Fund for the Implementation of the Montreal
Protocol should bring to the attention of the Executive Committee the need to develop an
enterprise risk management framework for more effective identification, assessment, and
management of risks.
The Fund Secretariat accepted recommendation 2 and stated that it will be part of the UNEP
enterprise risk management roll-out and will follow relevant policies and arrangements on this
matter. Recommendation 2 remains open receipt of evidence that the Fund Secretariat has brought
to the attention of the Executive Committee the need to develop an ERM framework.
Evaluation work plans were prepared and monitored
25.
The Senior Monitoring and Evaluation Officer of the Multilateral Fund conducted evaluation
activities in accordance with approved work plans. At the time of the audit, 4 out of 5 (80 per cent) and 1
out of 4 (25 per cent) of evaluations planned for 2019 and 2020, respectively, had been completed. The
Fund Secretariat presented the evaluation reports to the Executive Committee and the reports were available
to stakeholders on the Multilateral Fund’s website. The Executive Committee monitored the
implementation of the evaluation work plans and used evaluation reports to inform its decisions.

B.

Financial management

Contributions from parties were generally collected in a timely manner
26.
UNEP provided treasury services to the Fund in accordance with the agreement signed with the
Executive Committee. Key services included collection of contributions and pledges from Parties,
disbursement of funds to implementing partners, maintenance of financial records, and annual reporting to
the Executive Committee.
27.
Generally, non-Article 5 Parties remitted contributions to the Multilateral Fund on time. According
to the Treasurer’s report on status of contributions and disbursements, as of 31 December 2019, $483.4
million out of $497.4 million (or 97 per cent) of the total pledges for 2018 to 2020 had been received.
Notably, by that date, 40 non-Article 5 Parties had already paid 96 per cent of their 2020 dues.
28.
Nevertheless, some contributions had remained outstanding for a long time. For the period 1991
to 2020, a total of $154.5 million in contributions was outstanding. This was mainly owed by certain
Countries with Economies in Transition that had not settled $127.7 million (or 83 per cent of outstanding
contributions). The Executive Committee decided to pursue the matter through discussions and meetings
of the Parties.
Need for root cause analysis of delays in project implementation
29.
The annual consolidated progress reports to the Executive Committee highlight projects with
implementation delays. There were delays in project completion averaging 22 months as of 31 December
2019. As of that date, there were 770 delayed projects with 94 projects subject to cancellation. The average
delays per agency were 38 months for agency A, 15 months for agency B, 19 months for agency C, and 26
months for agency D.
30.
According to the progress reports for the period 2016 to 2019, projects were delayed during each
year due to the following reasons:
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(a)
(b)
(c)
(d)
(e)
(f)
(g)
(h)

Agreements had not been signed.
A national ozone officer was not in place.
Lack of financial progress reports.
Delayed procurement process.
Lack of availability of alternative technologies in local markets.
Security related issues at the country level.
Low disbursement rates of approved funds.
Required an extension of planned completion dates.

31.
The progress reports did not provide root cause analysis for the delays recurring each year, or the
actions taken to prevent recurrence. Furthermore, even though the COVID-19 pandemic broke out
worldwide only in early 2020, an implementing agency attributed delays in the implementation of four
projects in 2019 to the pandemic.
32.
The current delays of 38 months or three years for agency A and 26 months or two years for agency
D appear to be high. The Fund Secretariat needs to conduct a more systematic analysis of the underlying
root causes for the delays to enable prevention of such delays in future.
(3) The Secretariat for the Multilateral Fund for the Implementation of the Montreal
Protocol should bring to the attention of the Executive Committee the need for more
effective analysis of root causes for delays in project implementation and take corrective
action to address the systemic issues.
The Fund Secretariat accepted recommendation 3 and noted that causes for delays in project
implementation were continuously brought to the attention of the Executive Committee in the meeting
documents. In addressing this recommendation, the Fund Secretariat will continue working with
bilateral and implementing agencies to expand further on the root cause for delays in project
implementation and provide further evidence that actions are being taken to address the systemic
issues. These actions will be reflected in the relevant meeting documents addressing delays in project
implementation. Recommendation 3 remains open pending receipt of evidence of root cause analysis
and actions taken to address the systemic issues.
Need to finalize project completion reports in a timely manner
33.
The Executive Committee, in its 24th meeting of 16 May 1998, decided that implementing agencies
submit project completion reports (PCR) six months after the completion of projects. PCRs, including
lessons learned, were to be available online on the Fund’s website. OIOS noted the following:
(a)
Out of 2,973 completed investment projects, PCRs for 1,143 projects (or 38 per cent) were not
available on the Fund’s website at the time of the audit. Consequently, important information such as
lessons learned were not accessible online.
(b)
date.

PCRs for 43 projects remained outstanding for between 2 and 17 years after the actual completion

34.
Non-completion or lengthy delays in completion of PCRs could impair the effectiveness of
performance reporting and oversight.
(4) The Secretariat for the Multilateral Fund for the Implementation of the Montreal
Protocol should remind implementing agencies to ensure compliance with the Executive
Committee’s decisions on project completion and reporting.
5

The Fund Secretariat accepted recommendation 4 and stated that twice a year (prior to each of the
two annual meetings of the Executive Committee), the Secretariat hosts inter-agency coordination
meetings (IACMs) with the bilateral and implementing agencies. The Secretariat’s discussions with
the agencies on this matter had resulted in the completion of projects and submission of relevant
reports, reducing the number of outstanding reports (For example: only 9 reports for multi-year
projects out of 208 that have been completed remain outstanding; only 3 for individual projects out
of 1,856 that have been completed remain outstanding; and 13 for non-investment projects out of
1,234 that have been completed remain outstanding). In addressing this recommendation, the
Secretariat will continue discussing this matter with bilateral and implementing agencies during the
IACMs and when discussing relevant documents to be submitted for consideration by the Executive
Committee, will remind them of the need to further enhance compliance with the Executive
Committee’s decisions on project completion and reporting. Recommendation 4 remains open
pending receipt of evidence that the Fund Secretariat has reminded implementing agencies to enhance
compliance with the Executive Committee’s decisions on project completion and reporting.
Need to address delays in financial closure of projects
35.
According to Executive Committee decisions, implementing agencies should financially close
projects within 12 months after their operational closure.
36.
There were delays ranging from one to ten years in financial closure of projects. As many as 253
out of 753 projects (33 per cent) that were financially completed in 2018 and 2019 exceeded the 12-month
target for closure. On average, projects took about 24 months to be financially closed after their operational
completion. Annual progress reports to the Executive Committee did not include reasons for the delays
and mitigation actions taken.
37.
The Fund Secretariat noted that the issue of financial closure of projects is a major concern for the
Executive Committee. Therefore, several specific decisions have been adopted by the Committee and the
Fund Secretariat has regular discussion with bilateral and implementing agencies and developed an action
plan so that projects that have been completed can be financially closed. As a result of these efforts, a total
of $32.1 million has been returned by the agencies to the Multilateral Fund since 2018. These funds have
been reprogrammed for additional phase-out activities in Article 5 countries.
(5) The Secretariat for the Multilateral Fund for the Implementation of the Montreal
Protocol should implement its action plan to address the delays in financial closure of
projects beyond the twelve-month limit stipulated by the Executive Committee.
The Fund Secretariat accepted recommendation 5 and noted that an action plan has been in place
since the 28th meeting, and the following elements have been implemented since then: (a)
operationally completed projects are closely monitored until they are financially closed and balances
are returned to the Fund; (b) for projects whose financial closure has gone beyond the twelve-month
limit, the Secretariat discusses with the relevant agency the reasons for such delays and agrees on a
completion date and informs the Executive Committee accordingly; (c) at each meeting of the
Executive Committee the Secretariat presents a report on balances and availability of resources,
providing information on the financial closure and the return of funds of completed projects. As a
result, since the inception of the Multilateral Fund, $423.4 million has been returned as balances
from completed projects. In addressing this recommendation, the Secretariat will continue working
with the bilateral and implementing agencies on this matter, remind them of the action plan in place,
and reiterate the need for strict compliance with it. Recommendation 5 remains open pending receipt
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of evidence that the Secretariat has implemented its action plan to address the delays in financial
closure of projects.
Need to address long outstanding advances
38.
The Multilateral Fund had significant long outstanding advances amounting to $224 million as of
31 December 2020 according to data extracted from Umoja (see Table 1 below).
Table 1: Long outstanding advances in Umoja as of 31 December 2020
Category/ Year
Implementing partners
Other payables
Staff and individual
advances
Totals

2019
($)
(10,553,068)
(328,337)

2018
($)
53,750,806

2017
($)
41,060,727

623
(10,880,783)

2016
($)
29,777,468
(48,873)

2015
($)
110,413,583

2,857
53,750,806

41,063,584

Total
($)
224,449,516
(377,210)
3,480

29,728,595

110,413,583

224,075,785

39.
During the audit, UNEP, as the Treasurer, undertook to liaise with the United Nations Office at
Nairobi to obtain details of these advances and act accordingly.
(6) UNEP should develop an action plan to address the long outstanding advances relating to
the Multilateral Fund for the Implementation of the Montreal Protocol and resolve them.
UNEP accepted recommendation 6 and stated that the Treasurer is closely working with the United
Nations Office at Nairobi and United Nations Headquarters to offset old advances against annual
expense reports received from the implementing agencies. This will cover a one-off adjustment made
in 2015 to rectify the expense records of some implementing agencies when they converted from
United Nations System Accounting Standards to International Public Sector Accounting
Standards. Recommendation 6 remains open pending receipt of evidence that long outstanding
advances have been reviewed and addressed appropriately.
Agency support costs were paid in accordance with Executive Committee decisions
40.
As of 31 December 2019, the Executive Committee had approved payment of agency support costs
totaling $384 million. OIOS’ review showed that for 2018 and 2019, the Multilateral Fund paid agency
support costs of $119 million to implementing agencies in accordance with Executive Committee decisions.
The Executive Committee had approved an amount of $124 million for the agencies, and the Treasurer
retained $5 million for adjustments such as interest earned on funds kept by the agencies.
Five-year lease of office premises was entered into in 2019
41.
Lease of office premises for the Fund Secretariat was the most significant procurement activity
undertaken during the period under review. The lease was for up to Canadian Dollars 8.8 million (about
$7.4 million) for a period of five years, with an option for a five-year extension up to 31 December 2029.
The Headquarters Committee on Contracts approved the lease on 20 September 2019.
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ANNEX I
STATUS OF AUDIT RECOMMENDATIONS
Audit of the United Nations Environment Programme Secretariat for the Multilateral Fund for the
Implementation of the Montreal Protocol

Rec.
no.
1

2

3

4

5

Recommendation
The Secretariat for the Multilateral Fund for the
Implementation of the Montreal Protocol should
bring to the attention of the Executive Committee
the need to further enhance the performance
indicators that measure the achievement of
outcomes of its gender mainstreaming activities.
The Secretariat for the Multilateral Fund for the
Implementation of the Montreal Protocol should
bring to the attention of the Executive Committee
the need to develop an enterprise risk management
framework for more effective identification,
assessment, and management of risks.
The Secretariat for the Multilateral Fund for the
Implementation of the Montreal Protocol should
bring to the attention of the Executive Committee
the need for more effective analysis of root causes
for delays in project implementation and take
corrective action to address the systemic issues.
The Secretariat for the Multilateral Fund for the
Implementation of the Montreal Protocol should
remind implementing agencies to ensure compliance
with the Executive Committee’s decisions on project
completion and reporting.
The Secretariat for the Multilateral Fund for the
Implementation of the Montreal Protocol should
implement its action plan to address the delays in

Critical1/
Important2
Important

C/
O3
O

Important

O

Receipt of evidence that the Fund Secretariat has
brought to the attention of the Executive
Committee the need to develop an ERM
framework.

31 December
2021

Important

O

Receipt of evidence of root cause analysis and
actions taken to address the systemic issues.

31 December
2021

Important

O

Receipt of evidence that the Fund Secretariat has
reminded implementing agencies to enhance
compliance with the Executive Committee’s
decisions on project completion and reporting.

31 December
2021

Important

O

Receipt of evidence that the Secretariat has
implemented its action plan to address the delays
in financial closure of projects.

31 December
2021

1

Actions needed to close recommendation
Receipt of evidence that the Fund Secretariat has
brought to the attention of the Executive
Committee the need to further enhance
performance indicators for gender mainstreaming
activities.

Implementation
date4
31 December
2021

Critical recommendations address those risk issues that require immediate management attention. Failure to take action could have a critical or significant
adverse impact on the Organization.
2
Important recommendations address those risk issues that require timely management attention. Failure to take action could have a high or moderate adverse
impact on the Organization.
3
Please note the value C denotes closed recommendations whereas O refers to open recommendations.
4
Date provided by UNEP and the Fund Secretariat in response to recommendations.
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financial closure of projects beyond the twelvemonth limit stipulated by the Executive Committee.
UNEP should develop an action plan to address the
long outstanding advances relating to the
Multilateral Fund for the Implementation of the
Montreal Protocol and resolve them.

Important

ii

O

Receipt of evidence that long outstanding
advances have been reviewed and addressed
appropriately.

31 December
2021

APPENDIX I
Management Response

APPENDIX I
Management Response
Audit of the United Nations Environment Programme Secretariat for the
Multilateral Fund for the Implementation of the Montreal Protocol

Rec.
no.

Recommendation

Critical1/
Important2

Accepted?
(Yes/No)

1

The Secretariat for the Multilateral Fund
for the Implementation of the Montreal
Protocol should bring to the attention of the
Executive Committee the need to further
enhance the performance indicators that
measure the achievement of outcomes of its
gender mainstreaming activities.

Important

Yes

2

The Secretariat for the Multilateral Fund
for the Implementation of the Montreal
Protocol should bring to the attention of the
Executive Committee the need to develop

Important

Yes

Title of
responsible
individual
Chief Officer,
Multilateral
Fund
Secretariat

Chief Officer,
Multilateral
Fund
Secretariat

1

Implementation
date
31 December
2021

31 December
2021

Client comments
The operational policy on gender
mainstreaming for Multilateral Fundsupported projects was approved by
the Executive Committee at its 84th
meeting (November 2019).
Immediately after the adoption of the
policy, all projects submitted from the
85th meeting onwards have included
reference to the implementation of the
gender policy including, in several
cases, indicators and outcomes of the
activities being proposed as well as
achievements, in line with the gender
policy.
In addressing this recommendation,
the Secretariat will inform the
bilateral and implementing agencies
of the need to further enhance
performance indicators that measure
the achievement of outcomes of
gender mainstreaming activities in
future project proposals.
The Secretariat is part of UNEP
enterprise risk management roll-out
and will follow relevant policies and
arrangements on this matter.

Critical recommendations address those risk issues that require immediate management attention. Failure to take action could have a critical or significant
adverse impact on the Organization.
2
Important recommendations address those risk issues that require timely management attention. Failure to take action could have a high or moderate adverse
impact on the Organization.
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Multilateral Fund for the Implementation of the Montreal Protocol
Rec.
no.

Recommendation

Critical1/
Important2

Accepted?
(Yes/No)

Title of
responsible
individual

Implementation
date

an enterprise risk management framework
for
more
effective
identification,
assessment, and management of risks.

3

The Secretariat for the Multilateral Fund
for the Implementation of the Montreal
Protocol should bring to the attention of the
Executive Committee the need for more
effective analysis of root causes for delays
in project implementation and take
corrective action to address the systemic
issues.

Important

Yes

Chief Officer,
Multilateral
Fund
Secretariat

ii

31 December
2021

Client comments
The Secretariat notes that it cannot be
responsible for the implementation of
the enterprise risk management of the
implementing agencies and the
Treasurer (i.e., UNDP, UNEP as
implementing agency and as
Treasurer, UNIDO and the World
Bank). During the period when the
audit was being conducted, the
Secretariat consulted with the
implementing agencies on this matter
and confirmed that they have in place
and apply their own enterprise risk
management, in accordance with the
UN/ other relevant rules and
procedures.
The Secretariat notes that causes for
delays in project implementation are
continuously brought to the attention
of the Executive Committee in inter
alia the following meeting
documents:
• “Report on projects with specific
reporting requirements”, which
presents the reasons for delays
and proposes corrective actions by
the Governments of the countries
concerned and/or the bilateral and
implementing agencies;
• “Tranche implementation delays”,
which presents an analysis of each
of the tranches of multi-year

APPENDIX I
Management Response
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Multilateral Fund for the Implementation of the Montreal Protocol
Rec.
no.

4

Recommendation

The Secretariat for the Multilateral Fund
for the Implementation of the Montreal
Protocol should remind implementing
agencies to further enhance compliance
with the Executive Committee’s decisions
on project completion and reporting.

Critical1/
Important2

Important

Accepted?
(Yes/No)

Yes

Title of
responsible
individual

Chief Officer,
Multilateral
Fund
Secretariat

iii

Implementation
date

31 December
2021

Client comments
agreement projects that are due
but not submitted to the meeting
concerned, the reasons for the
delays, the impact on compliance
with the countries’ obligations
under the Montreal Protocol, and
corrective actions;
• “Progress reports”, during
preparation of which, the
Secretariat discusses each project
with implementation delays in
detail with the relevant agency,
and proposes corrective measures.
In addressing this recommendation,
the Secretariat will continue working
with bilateral and implementing
agencies to expand further on the root
cause for delays in project
implementation and provide further
evidence that actions are being taken
to address the systemic issues. These
actions will be reflected in the
relevant meeting documents
addressing delays in project
implementation.
Twice a year (prior to each of the two
annual meetings of the Executive
Committee), the Secretariat hosts
inter-agency coordination meetings
(IACMs) with the bilateral and
implementing agencies. During these
meetings, extensive discussions are
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Multilateral Fund for the Implementation of the Montreal Protocol
Rec.
no.

5

Recommendation

The Secretariat for the Multilateral Fund
for the Implementation of the Montreal
Protocol should implement the elements of

Critical1/
Important2

Important

Accepted?
(Yes/No)

Yes

Title of
responsible
individual

Chief Officer,
Multilateral

iv

Implementation
date

31 December
2021

Client comments
held addressing relevant matters,
including status of project completion
and reporting.
The Secretariat’s discussions with the
agencies on this matter, has resulted
in the completion of projects and
submission of relevant reports,
reducing the number of outstanding
reports (i.e., only 9 reports for multiyear projects out of 208 that have
been completed, remain outstanding;
only 3 for individual projects out of
1,856 that have been completed,
remain outstanding; and 13 for noninvestment projects out of 1,234 that
have been completed, remain
outstanding).
In addressing this recommendation,
the Secretariat will continue
discussing this matter with bilateral
and implementing agencies during the
IACMs and when discussing relevant
documents to be submitted for
consideration by the Executive
Committee, will remind them of the
need to further enhance compliance
with the Executive Committee’s
decisions on project completion and
reporting.
The Secretariat notes that the
elements of an action plan has been in

APPENDIX I
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Audit of the United Nations Environment Programme Secretariat for the
Multilateral Fund for the Implementation of the Montreal Protocol
Rec.
no.

Recommendation

Critical1/
Important2

Accepted?
(Yes/No)

the action plan to address the delays in
financial closure of projects beyond the
twelve-month limit stipulated by the
Executive Committee.

v

Title of
responsible
individual
Fund
Secretariat

Implementation
date

Client comments
place since the 28th meeting, and have
been implemented since then:
• Operational completed projects are
closely monitored until the projects
are financially closed and balances
are returned to the Fund.
• For projects whose financial closure
has gone beyond the twelve-month
limit, the Secretariat discusses with
the relevant agency the reasons for
such delays and agrees on a
completion date, and informs the
Executive Committee accordingly.
• At each meeting of the Executive
Committee the Secretariat presents
a report on balances and availability
of resources, providing information
on the financial closure and the
return of funds of completed
projects.
As a result, since the inception of the
Multilateral Fund, US $423,436,408
has been returned as balances from
completed projects.
In addressing this recommendation,
the Secretariat will continue working
with the bilateral and implementing
agencies on this matter, remind them
of the action plan in place, and
reiterate the need for strict
compliance with it.
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Audit of the United Nations Environment Programme Secretariat for the
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Recommendation
UNEP should develop an action plan to
address the long outstanding advances
relating to the Multilateral Fund for the
Implementation of the Montreal Protocol
and resolve them.

Critical1/
Important2

Accepted?
(Yes/No)

Important

Yes

vi

Title of
responsible
individual
Treasurer of
the
Multilateral
Fund

Implementation
date
31 December
2021

Client comments
The Treasurer is closely working with
UNON/UNHQ to offset old advances
from 2015 onwards, against annual
expense reports received from
Implementing Agencies. This will
also cover the one-off adjustment
made in 2015, to rectify the expense
record of some IAs when they
converted from UNSAS to IPSAS. It
does not; however, affect the
reconciliation exercise of both the
“Progress report” prepared by the
Secretariat, as well as the
reconciliation between the Treasurer
and the Implementing Agencies. The
progress of this exercise shall be
reported before the end of 2021.

