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AUDIT REPORT
Audit of engineering and construction activities in the African Union-United
Nations Hybrid Operation in Darfur
I.

BACKGROUND

1.
The Office of Internal Oversight Services (OIOS) conducted an audit of engineering and
construction activities in the African Union-United Nations Hybrid Operation in Darfur (UNAMID).
2.
In accordance with its mandate, OIOS provides assurance and advice on the adequacy and
effectiveness of the United Nations internal control system, the primary objectives of which are to ensure
(a) efficient and effective operations; (b) accurate financial and operational reporting; (c) safeguarding of
assets; and (d) compliance with mandates, regulations and rules.
3.
The Building Maintenance and Construction Cell (BMCC) of the Engineering and Environment
Protection Section is responsible for engineering and construction activities including planning, designing
and constructing buildings and physical infrastructure of the Mission. BMCC is headed by a staff at the
P-4 level and has 222 authorized posts.
4.
Between 2013/14 and 2014/15, UNAMID launched 42 engineering and construction projects
including: 18 in Sector North; 9 in Sector South; 7 in Sector West; 5 in Sector East; and 3 in Sector
Central. As at 30 November 2015, 31 projects had been completed and 11 were still ongoing. The
2013/14 and 2014/15 expenditures for the 42 projects were $11.1 million and $9.4 million respectively.
5.

Comments provided by UNAMID are incorporated in italics.

II.

OBJECTIVE AND SCOPE

6.
The audit was conducted to assess the adequacy and effectiveness of UNAMID governance, risk
management and control processes in providing reasonable assurance regarding the effective
management of engineering and construction activities in UNAMID.
7.
The audit was included in the 2015 risk-based work plan of OIOS because of the operational and
financial risks relating to engineering and construction activities.
8.
The key control tested for the audit was regulatory framework. For the purpose of this audit,
OIOS defined this key control as the one that provides reasonable assurance that policies and procedures:
(a) exist to guide the effective management of engineering and construction activities in UNAMID; (b)
are implemented consistently; and (c) ensure the reliability and integrity of financial and operational
information.
9.

The key control was assessed for the control objectives shown in Table 1.

10.
OIOS conducted this audit from August 2015 to February 2016. The audit covered the period
from1 July 2014 to 30 November 2015.
11.
OIOS conducted an activity-level risk assessment to identify and assess specific risk exposures,
and to confirm the relevance of the selected key control in mitigating associated risks. Through
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interviews and analytical reviews, OIOS assessed the existence and adequacy of internal controls and
conducted necessary tests to determine their effectiveness.

III.

AUDIT RESULTS

12.
The UNAMID governance, risk management and control processes examined were initially
assessed as partially satisfactory1 in providing reasonable assurance regarding the effective
management of engineering and construction activities in UNAMID.
OIOS made five
recommendations to address the issues identified.
13.
UNAMID had adequate standard operating procedures for engineering and related works, and
project managers at the field site level were preparing weekly reports on activities being implemented
including their progress and the challenges being faced. However, to improve operations, UNAMID
needed to take action to strengthen its management and oversight of engineering activities to ensure: (a)
the Project Management Group (PMG) was functioning effectively; (b) project managers complied with
established guidelines for projects by preparing bills of quantities, cost estimates and performance targets
for projects; (c) assigned staff were properly costing projects and subsequently analysing and monitoring
actual costs and data to take corrective actions on their progress when required; and (d) project managers
and assigned staff were complying with project closure procedures and maintaining complete project
files.
The initial overall rating was based on the assessment of key control presented in Table 1. The
final overall rating is partially satisfactory as implementation of three important recommendations
remains in progress.

14.

Table 1: Assessment of key control
Control objectives
Business objective

Effective management
of engineering and
construction activities
in UNAMID

Key control

Regulatory
framework

Efficient and
effective
operations

Accurate
financial and
operational
reporting

Safeguarding
of assets

Partially
satisfactory

Partially
satisfactory

Partially
satisfactory

Compliance
with
mandates,
regulations
and rules
Partially
satisfactory

FINAL OVERALL RATING: PARTIALLY SATISFACTORY

Regulatory framework
The structures and procedures for managing engineering and construction projects were inadequate
15.
The Departments of Peacekeeping Operations (DPKO) and Field Support (DFS) Guidelines on
Governance of Major Construction Projects in Field Missions (the DPKO/DFS Guidelines on Major
Construction Projects) require UNAMID to establish an appropriate project governance body for
1

A rating of “partially satisfactory” means that important (but not critical or pervasive) deficiencies exist in
governance, risk management or control processes, such that reasonable assurance may be at risk regarding the
achievement of control and/or business objectives under review.
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engineering and construction activities, with clear terms of reference to: (a) oversee the planning and
execution of major projects with an estimated cost of $1 million or more; and (b) review and approve
projects and related changes. The guidelines also require the Director of Mission Support to establish
appropriate capacity including dedicated project managers with sufficient technical expertise, authority
and resources for the day-to-day management of the construction projects.
16.
Interviews with staff of BMCC and review of the terms of reference of the PMG indicated that in
March 2012, UNAMID established the PMG with clear terms of reference to: (a) oversee the planning
and execution of major projects; and (b) review and approve projects and related changes. The PMG was
headed by the Chief, Service Delivery and comprised the heads of the Geospatial Information and
Telecommunication Technology, Supply, Engineering, Water and Environment, and Safety and Security
Sections, the Mission Support Centre and Military and Police components. The Director of Mission
Support also assigned the UNAMID Chief Engineer, supported by sector-level engineers and individual
project managers, for the day-to-day management of UNAMID construction and engineering activities.
However, the PMG did not review and oversee the planning and execution of major construction projects
such as the Level II Hospital in El Fasher with an estimated cost of $5.5 million.
17.
The above resulted because: (a) the Chief, Service Delivery convened only one PMG meeting on
30 June 2015 during the 17 months covered by the audit (1 July 2014 to 30 November 2015) and was of
the view that issues relating to the engineering projects needed to be addressed by the UNAMID Senior
Management Group; and (b) the Director of Mission Support had not completed amending the
membership and terms of reference of the PMG as promised in their June 2015 meeting. A review of the
records of meetings of the Senior Management Group indicated that the Group did not discuss matters
related to engineering projects. As a result, there was a lack of adequate oversight over major projects,
increasing the risk that projects were not properly planned and executed to meet the requirements of the
Mission.
(1) UNAMID should expedite the restructuring of its Project Management Group (PMG) and
take steps to ensure that the PMG is implementing its mandated functions.
UNAMID accepted recommendation 1 and stated that the Mission was in the process of developing
new PMG terms of reference and nominating permanent and ad hoc members of the group.
Recommendation 1 remains open pending receipt of evidence that UNAMID has restructured the
PMG and taken steps to ensure that the PMG is implementing its mandated functions.
Non-adherence to prescribed planning procedures
18.
The UNAMID standard operating procedures for engineering and related works require project
managers to: prepare detailed drawings of construction work to be performed and bills of quantities for
each project; establish performance targets with respect to timelines and costs for each project; and
monitor actual material and labour usage against the bills of quantities for each project.
19.
A review of the files for all 42 projects (39 in-house projects and 3 outsourced projects)
implemented by UNAMID during the audit period indicated that project managers prepared detailed
drawings of works to be performed. However, these managers did not: prepare bills of quantities and
detailed cost estimates for 36 projects; and establish performance targets with respect to project timelines
for 33 projects.
20.
The above resulted because the Engineering Section had not implemented adequate supervisory
and review procedures to ensure that project managers comply with established requirements for
preparing bills of quantities, cost estimates and performance targets for implementing projects. As a
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result, the estimated costs and timelines of projects were unknown, and UNAMID was precluded from
identifying major projects that required senior management oversight. This posed a risk of cost overruns
due to inadequate cost control measures and projects taking longer than necessary to complete.
(2) UNAMID should implement supervisory and review procedures regarding the planning of
construction projects to ensure that project managers comply with established guidelines
for preparing bills of quantities, cost estimates and performance targets for projects.
UNAMID accepted recommendation 2 and stated that the Chief Engineer would ensure that bills of
quantities, cost estimates and performance targets for all ongoing projects were prepared by 30
June 2016. Recommendation 2 remains open pending OIOS verification that the Mission has
prepared bills of quantities, cost estimates and performance targets for all ongoing projects.
Project costing and cost controls were not in place
21.
UNAMID standard operating procedures require sector-level engineers and project managers to
monitor projects: through frequent field visits, the actual material and labour usage for individual projects
by comparing these to the bills of quantities for the projects; and assess and report on progress and
quality. The procedures also require engineering staff and project managers at the sector levels to prepare
and submit weekly reports to the Mission Chief Engineer highlighting progress, tests conducted, specific
challenges, corrective actions taken and suggestions for improvement. The DPKO/DFS Guidelines on
Major Construction Projects require the Engineering Section to ensure that all project costing data are
recorded in an electronic project tracking system for monitoring and reporting project implementation.
22.
A review of files for all 42 projects implemented during the audit period, interviews with staff of
BMCC and review of UNAMID project management activities indicated that engineering staff and
project managers at the sector level prepared and submitted the required weekly reports to the Chief
Engineer highlighting: progress achieved; specific challenges being faced such as unavailability of
materials due to bad road conditions and road access restrictions by the Government of Sudan; remedial
actions taken by engineers such as adjustments to dimensions of helipads; and results of various tests
conducted.
23.
The Mission only started using Galileo to track project costs in June 2015. As at February 2016,
UNAMID had updated Galileo with the actual costs of materials used and labour for 6 of 11 ongoing
projects totaling $813,646. However, UNAMID had not updated Galileo for the estimated project costs
of these projects as well as the estimated and actual costs of materials used and labour for 5 of 11 ongoing
projects.
24.
The lack of project costing and monitoring resulted as the Engineering Section did not prepare
bills of quantities and detailed cost estimates, as referred to above. Also, UNAMID management did not
dedicate sufficient resources and implement adequate supervisory controls to ensure project managers
recorded all project-related costs in the Galileo and regularly analysed the data to take prompt corrective
actions. As a result, there was a risk of cost overruns.
(3) UNAMID should: (a) dedicate sufficient resources and implement effective supervisory
controls to ensure that project managers record all project-related costs in Galileo in a
timely manner; and (b) regularly analyse project data to take corrective actions over
potential and actual budget overruns.
UNAMID accepted recommendation 3 and stated that it started creating Galileo records for almost
all ongoing projects and would provide additional training to its staff on how to record project data
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and extract project reports from Galileo. Recommendation 3 remains open pending receipt of
evidence that UNAMID had completed updating Galileo with the relevant data for all ongoing
projects and regularly analysed project data to take prompt corrective actions.
Project closure procedures were not adequate
25.
The UNAMID standard operating procedures for engineering construction related works require
project managers to review completed projects and prepare and submit all project completion reports to
the Chief Engineer and self-accounting units. The procedures also require project managers to: submit
outsourced project completion reports to the Contracts Management Section; and include in all project
completion reports any lessons learned, certificates of completion signed by the respective project
managers, representatives of the contractor, the end user section and the Contracts Management Section.
26.
A review of files for all 31 completed projects (2 outsourced and 29 in-house) indicated that
project managers complied with the closure process for 2 outsourced projects by preparing and submitting
the related closure reports to the Chief Engineer, relevant self-accounting units and the Contracts
Management Section. However, project managers had not properly implemented the required closure
process for the in-house projects. This was because the Engineering Section had not implemented
adequate supervisory controls to ensure the formal closure process was applied to completed projects. As
a result, there was a risk that project managers did not properly follow the required closure process for the
in-house projects and the Mission failed to take advantage of institutional learning.
(4) UNAMID should implement measures to ensure compliance with project closure
procedures.
UNAMID accepted recommendation 4 and stated that it developed a project closure template for
closing in-house projects and the Mission used the new template to formally close and hand over the
Level II Hospital project in El Fasher to the UNAMID Medical Section on 2 May 2016. Based on
the action taken by UNAMID, recommendation 4 has been closed.
Project files not well maintained
27.
The DPKO/DFS Guidelines for Major Construction Projects and the UNAMID standard
operating procedures for engineering and construction related works require project managers to maintain
project files containing the Joint Special Representative’s approvals of projects, PMG meeting minutes
and decisions made, project planning technical packages, environmental impact assessments, lessons
learned and project completion reports.
28.
A review of the files for 36 of 42 projects implemented by UNAMID during the audit period
indicated that the files did not contain one or more of the following documents: project plans, Joint
Special Representative’s approvals of projects, PMG minutes, lessons learned, project completion reports,
and material requests. For instance, during our visit to the El Daein Hospital project, a review of the
project files indicated that there were no material requests for windows, roofing sheets and doors although
these items were installed. This was because Engineering Section management did not implement
adequate supervisory controls to enforce the requirement for the maintenance of project files. As a result,
there was a risk that the required procedures were not complied with.
(5) UNAMID should implement adequate supervisory control procedures to ensure that
complete project files are maintained.
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UNAMID accepted recommendation 5 and stated that the Engineering Section developed a standard
project file checklist and distributed it to all Sector Engineers; and put in place procedures to
ensure management review project files. Based on the action taken by UNAMID and review of
relevant documents, recommendation 5 has been closed.

IV.
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(Signed) Eleanor T. Burns
Director, Internal Audit Division
Office of Internal Oversight Services
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ANNEX I
STATUS OF AUDIT RECOMMENDATIONS

Audit of engineering and construction activities in the African Union-United Nations Hybrid Operation in Darfur
Recom.
no.
1

2

3

4
5

Recommendation
UNAMID should expedite the restructuring of its
Project Management Group (PMG) and take steps
to ensure that the PMG is implementing its
mandated functions.
UNAMID should implement supervisory and
review procedures regarding the planning of
construction projects to ensure that project
managers comply with established guidelines for
preparing bills of quantities, cost estimates and
performance targets for projects.
UNAMID should: (a) dedicate sufficient resources
and implement effective supervisory controls to
ensure that project managers record all projectrelated costs in Galileo in a timely manner; and (b)
regularly analyse project data to take corrective
actions over potential and actual budget overruns.
UNAMID should implement measures to ensure
compliance with project closure procedures.
UNAMID should implement adequate supervisory
control procedures to ensure that complete project
files are maintained.

Critical1/
Important2
Important

C/
O3
O

Important

O

Receipt of evidence that UNAMID has prepared
bills of quantities, cost estimates and
performance targets for all ongoing projects.

30 June 2016

Important

O

Receipt of evidence that UNAMID has
completed updating Galileo with the relevant
data for all ongoing projects and regularly
analysed project data to take prompt corrective
actions.

31 December 2016

Important

C

Action taken

Implemented

Important

C

Action taken

Implemented

Actions needed to close recommendation
Receipt of evidence that UNAMID has
restructured the PMG and taken steps to ensure
that the PMG implement its mandated functions.

Implementation
date4
31 May 2016

1

Critical recommendations address critical and/or pervasive deficiencies in governance, risk management or control processes, such that reasonable assurance
cannot be provided with regard to the achievement of control and/or business objectives under review.
2
Important recommendations address important (but not critical or pervasive) deficiencies in governance, risk management or control processes, such that
reasonable assurance may be at risk regarding the achievement of control and/or business objectives under review.
3
C = closed, O = open
4
Date provided by UNAMID in response to recommendations.
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APPENDIX I

Management Response

