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AUDIT REPORT
Audit of local procurement in the United Nations Multidimensional
Integrated Stabilization Mission in Mali
I.

BACKGROUND

1.
The Office of Internal Oversight Services (OIOS) conducted an audit of local procurement in the
United Nations Multidimensional Integrated Stabilization Mission in Mali (MINUSMA).
2.
In accordance with its mandate, OIOS provides assurance and advice on the adequacy and
effectiveness of the United Nations internal control system, the primary objectives of which are to ensure
(a) efficient and effective operations; (b) accurate financial and operational reporting; (c) safeguarding of
assets; and (d) compliance with mandates, regulations and rules.
3.
The MINUSMA Procurement Section is responsible for procuring goods and services for the
Mission. The Section is headed by the Chief Procurement Officer at the P-5 level who reports to the
Deputy Director of Mission Support and has 29 approved posts.
4.
From 1 July 2013 to 31 August 2015, MINUSMA issued 1,412 purchase orders valued at $615
million.
5.

Comments provided by MINUSMA are incorporated in italics.

II.

OBJECTIVE AND SCOPE

6.
The audit was conducted to assess the adequacy and effectiveness of MINUSMA governance,
risk management and control processes in providing reasonable assurance regarding the effective
management of local procurement activities in MINUSMA.
7.
The audit was included in the 2015 risk-based work plan of OIOS due to the operational and
financial risks related to the procurement of goods and services in MINUSMA.
8.
The key control tested for the audit was regulatory framework. For the purpose of this audit,
OIOS defined this key control as the one that provides reasonable assurance that policies and procedures:
(a) exist to guide the procurement activities in MINUSMA; (b) are implemented consistently; and (c)
ensure the reliability and integrity of financial and operational information.
9.

The key control was assessed for the control objectives shown in Table 1.

10.
OIOS conducted the audit from October 2015 to April 2016. The audit covered local
procurement activities for the period from 1 July 2013 to 31 March 2016. OIOS was unable to cover all
of the audit procedures for the selected sample of 57 cases, as in a number of instances, inadequate
documentation was available for review. The audit covered a small number of ex post facto procurement
cases, but not the entire population, as a separate audit of ex post facto cases has been added to OIOS
2016 work plan. The audit did not cover the activities of the MINUSMA Local Committee on Contracts
as it will be covered in a separate audit.
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11.
OIOS conducted an activity-level risk assessment to identify and assess specific risk exposures,
and to confirm the relevance of the selected key control in mitigating associated risks. Through
interviews and analytical reviews, OIOS assessed the existence and adequacy of internal controls and
conducted necessary tests to determine their effectiveness.

III.

AUDIT RESULTS

12.
The MINUSMA governance, risk management and control processes examined were initially
assessed as partially satisfactory1 in providing reasonable assurance regarding the effective
management of local procurement activities in MINUSMA. OIOS made 10 recommendations to
address the issues identified.
13.
MINUSMA constituted a Tender Opening Committee that implemented adequate controls over
receipt of bids. However, MINUSMA needed to: (a) ensure staff members’ compliance with their
respective delegated authority; (b) ensure staff with principal procurement duties file their financial
disclosure and declaration of interest statements with the Ethics Office; (c) improve the acquisition
planning process; (d) implement all aspects of the procurement source selection plan requirements
including the assessment and mitigation of procurement-related risks; (e) identify and invite only
qualified vendors to participate in bidding exercises; (f) establish realistic evaluation criteria and scoring
methodologies for procurement actions; (g) comply with the requirements for the use of sole source
selection; (h) include provisions for liquidated damage in solicitation documents and contracts when
applicable; (i) maintain up-to-date and complete procurement case files; and (j) enforce controls over the
use of the low value acquisition policy.
The initial overall rating was based on the assessment of key control presented in Table 1. The
final overall rating is partially satisfactory as implementation of five important recommendations
remains in progress.

14.

Table 1: Assessment of key control
Control objectives
Business objective

Effective management
of local procurement
activities in MINUSMA

Key control

Regulatory
framework

Efficient and
effective
operations

Accurate
financial and
operational
reporting

Safeguarding
of assets

Partially
satisfactory

Partially
satisfactory

Partially
satisfactory

Compliance
with
mandates,
regulations
and rules
Partially
satisfactory

FINAL OVERALL RATING: PARTIALLY SATISFACTORY

1

A rating of “partially satisfactory” means that important (but not critical or pervasive) deficiencies exist in
governance, risk management or internal control processes, such that reasonable assurance may be at risk with
regard to the achievement of control or business objectives under review.
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Regulatory framework
Delegation of procurement authority needs to be complied with
15.
The United Nations Procurement Manual permits the Director of Mission Support to sub-delegate
procurement authority for certain amounts specified in the Manual to staff on a personal basis and
requires the staff member not to further sub-delegate the same authority to others.
16.
A review of 50 purchase orders valued at $50 million out of 141 purchase orders valued at $164
million indicated that: (a) one procurement officer with a delegation of authority for $100,000 signed two
purchase orders amounting to $174,000 and $106,900, respectively; (b) another procurement officer subdelegated his procurement authority to a procurement assistant; and (c) the Officer-in-Charge of the
Procurement Section performed all functions of the Chief Procurement Officer without the relevant
authority. This was because the Mission did not monitor its procurement authority to ensure it was
complied with and to avoid abuse of the procurement delegation of authority policy.
17.
Because staff sometimes exceeded their respective financial thresholds of the procurement
authority and sub-delegated their personal procurement authority to others, there was an increased risk of
procurement irregularities and financial loss.
(1) MINUSMA should monitor its procurement authority and take prompt corrective actions
to ensure that staff comply with their respective delegated authority.
MINUSMA accepted recommendation 1 and stated that Umoja: (a) has a built-in control that
prevented staff from approving procurement actions that exceeded their respective financial
thresholds or for which they lack the relevant authority; and (b) allowed the Officers-in-Charge to
approve procurement actions in the absence of the Chief Procurement Officer. MINUSMA also
issued on 26 July 2016 an inter-office memorandum to formalize the practice whereby the Officer-inCharge of Procurement approved procurement actions in the absence of the Chief Procurement
Officer to prevent delays. Based on the action taken and documentation provided by MINUSMA,
recommendation 1 has been closed.
Financial disclosure requirements for procurement staff needed to be adhered to
18.
The United Nations Procurement Manual and Secretary-General’s bulletin on financial disclosure
and declaration of interest statements require all procurement officers and staff members with principal
duties for the procurement of goods and services for the United Nations to annually file financial
disclosure and declaration of interest statements with the Ethics Office.
19.
OIOS’ review of communications to and from the Ethics Office indicated that 4 of 41 staff with
principal duties for the procurement of goods and services for the Mission did not file their financial
disclosure and declaration of interest statements with the Ethics Office, diminishing the ability of
MINUSMA to prevent staff with conflict of interest from performing critical procurement activities. This
was because MINUSMA had not implemented a follow-up mechanism to ensure all staff file the required
financial disclosure with the Ethics Office.
(2) MINUSMA should take actions to ensure that all staff with principal duties for the
procurement of goods and services file their financial disclosure and declaration of interest
statements with the Ethics Office annually.
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MINUSMA accepted recommendation 2 and stated that: (a) it had established and implemented a
follow-up mechanism to ensure that all staff file their financial disclosure and declaration of interest
statements with the Ethics Office; and (b) all staff had submitted their financial disclosure. Based on
the action taken and documentation provided by MINUSMA, recommendation 2 has been closed.
The acquisition plan needs improvement
20.
The United Nations Procurement Manual requires MINUSMA requisitioners to prepare a reliable
acquisition plan for effective and timely delivery of goods and services to the Mission.
21.
A review of acquisition plans and discussions with relevant staff of the Procurement Section
indicated that the Mission did not prepare an acquisition plan for fiscal year 2013/14 (the first year of the
Mission). For subsequent fiscal years, requisitioners prepared and submitted their acquisition plans to the
Procurement Section. However, due to frequent changes in the Mission’s priorities during the start-up
phase and the prevailing security situation, the established acquisition plans did not always reflect the
Mission’s procurement needs. As a result, MINUSMA was at times using exceptional procurement
procedures (ex post facto and exigencies) to procure goods and services. During the audit period, the
Mission processed 58 ex post facto cases totaling $38 million and 17 exigent cases amounting to $11
million mainly for the construction of camps and logistics services to support the deployment of troops in
the regions. The reliability of the acquisition plans was also affected by the inability of the selfaccounting units (SAUs) to properly complete the required acquisition plans due to insufficient training.
22.
As a result of the above, there was a risk of delays in the procurement process in addition to the
risk that MINUSMA was procuring goods and services that were not required. MINUSMA advised that
since the Mission was becoming more stable, this would allow the development of a reliable acquisition
plan.
(3) MINUSMA should take action to ensure complete and reliable acquisition plans are
prepared and ensure that requisitioners are provided with the training required to develop
acquisition plans.
MINUSMA accepted recommendation 3 and stated that it had introduced a mandatory acquisition
planning process for all SAUs; however, the implementation of the plan was routinely impacted by
frequent attacks on Mission premises and logistic convoys and therefore required alterations. The
Mission also stated that it had established a central acquisition unit with trained staff to monitor the
acquisition planning process. Based on the action taken and documentation provided by
MINUSMA, recommendation 3 has been closed.
There was a need for adequate and effective source selection planning
23.
The United Nations Procurement Manual requires MINUSMA to prepare a source selection plan
with all the required information describing the critical components of the acquisition process including
the procurement risk assessment; evaluation criteria, convening of evaluation committees, the rating and
scoring system, the market conditions; planning and procurement activities, description of the
requirement, required level of expertise.
24.
A review of 25 of 107 source selection plans indicated that the Mission adequately described the
solicitations’ requirements, the sourcing method, the contractual instruments, the evaluation criteria, and
the rating and scoring methodology. However, the Mission did not consistently identify and assess
procurement-related risks as part of the source selection process.
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25.
As a result, there was a risk that the Mission did not implement appropriate measures to enhance
the efficiency and effectiveness of its procurement activities. For instance, MINUSMA awarded a camp
construction contract in June 2015 but later terminated it in December 2015 due to the absence of water at
the camp location.
26.
The above conditions were due to inadequate oversight by management in ensuring that source
selection plan requirements are adequate and complete, and include the assessment and mitigation of
procurement-related risk.
(4) MINUSMA should take appropriate actions to ensure that the procurement officers comply
with the source selection requirements including the assessment and the mitigation of the
procurement-related risks.
MINUSMA accepted recommendation 4 and stated that it had incorporated risk assessment as part of
the source selection process and revised the source selection plan templates to include a risk
management section. Based on the action taken and documentation provided by MINUSMA,
recommendation 4 has been closed.
Solicitation process needs improvement
27.
The United Nations Procurement Manual requires MINUSMA to issue solicitations documents to
potential vendors with the expertise and skills to provide the required goods and services.
28.
A review of 46 procurement actions valued at $4 million out of 107 procurement actions valued
at $168 million indicated that 291 (40 per cent) of the 716 invited vendors did not have the appropriate
expertise and skills to provide the required goods and services. This indicated that the Procurement
Section did not exercise sufficient due diligence to identify and invite only qualified vendors to
participate in bidding exercises, contributing to an overall low vendor response rate of 20 per cent and
jeopardizing the Mission’s ability to always achieve best value for money.
(5) MINUSMA should implement an effective mechanism to identify and invite only qualified
vendors to participate in bidding exercises.
MINUSMA accepted recommendation 5 and stated that it sent solicitation documents only to
registered vendors of the required goods and services. Recommendation 5 remains open pending
OIOS verification that procurement officers are exercising due diligence in inviting only those
registered vendors that can deliver the required goods and services.
MINUSMA had established a Tender Opening Committee that adequately safeguarded bids
29.
The Procurement Manual requires MINUSMA to establish an independent Tender Opening
Committee (TOC) to receive and safeguard bids in response to formal method of solicitation. A review of
the composition of the TOC, and physical controls over a sample of 602 bids/proposals related to 58
formal solicitations indicated that the TOC received and adequately safeguarded them.
Need to improve evaluation of bids
30.
The Procurement Manual requires MINUSMA to establish exhaustive, fair, clear and measurable
evaluation criteria and scoring methodologies; and evaluate bids against the relevant pre-established
criteria and scoring methodologies included in the solicitation documents issued to potential vendors.
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31.
OIOS review of 57 procurement actions valued at $66 million out of 107 procurement actions
valued at $168 million indicated that the Mission was establishing evaluation committees to evaluate bids
over $200,000. However, the Mission did not consistently apply the pre-established technical evaluation
criteria and scoring thresholds to determine the ability of the potential vendors to meet the requisitioners’
minimum requirement. For example: for 11 procurement cases valued at $17 million, the technical
evaluation criteria stated in the solicitation documents were not complied with. The Mission advised that
the criteria in the solicitation documents were not used as they were found to be unrealistic. However, the
decision not to use the original criteria to evaluate bids was not documented or properly justified.
32.
The above resulted as MINUSMA did not establish procedures to ensure that the established
technical criteria were realistic. As a result, MINUSMA was incorrectly changing evaluation criteria that
had already been communicated to potential vendors to be used to evaluate their bids/proposals, resulting
in an increased risk that vendors’ bids/proposals did not adequately capture the requirements of the
Mission. There was also a risk of manipulation of criteria to match certain vendors’ bids/proposals.
(6) MINUSMA should discontinue the process of changing the evaluation criteria after the
solicitation documents have been issued and bids/proposals received, and take actions to
ensure that the Procurement Section establish realistic evaluation criteria and scoring
methodologies for procurement actions.
MINUSMA accepted recommendation 6 and stated that the Procurement Section had consistently
reviewed technical evaluation criteria in the source selection plans, the Chief Procurement Officer
and SAUs signed and approved the document before the solicitation document is published, and no
alteration was permitted to the technical evaluation criteria after the publication of the solicitation
documents. Recommendation 6 remains open OIOS verification that MINUSMA has discontinued
the process of changing the evaluation criteria after the solicitation documents have been issued.
Need for improved competitive bidding process for construction projects
33.
The United Nations Procurement Manual allows MINUSMA to use, on exceptional basis: ex post
facto procedures; and sole source selection method when there is exigency for the requirement, no
competitive market place or when the product or service needed is only available from one vendor. The
Manual requires that all exigency cases are approved by the Director of Mission Support, the Director of
United Nations Procurement Division or the Under-Secretary-General for Management within their
respective delegation of authority.
34.
A review of 49 procurement actions (including 19 exigency cases valued at $20.4 million) out of
107 procurement actions for goods and services valued at more than $40,000 processed during the audit
period indicated that MINUSMA used the sole source selection method and awarded a contract with a
not-to-exceed amount of:

$784,000 in December 2013 for construction projects in Kidal even though there was no
justified exigency since the contractor commenced work five months after the contract was
awarded. The Director of Mission Support approved the contract as an exigency case for security
reasons in Kidal;

$346,126 in May 2015 for construction projects in Timbuktu even though there was no
justified exigency since the contractor commenced work two months after the contract was
awarded. The Director of Mission Support approved the contract as an exigency as it was within
his delegation of authority; and
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$150,577 in December 2013 for the rental of heavy duty equipment even though there
was no justified exigency and the Director of Mission Support did not approve the justification to
use the sole source method for this procurement.
35.
In December 2014, the Mission launched the procurement process for two construction projects
with a total amount of $9.4 million without prior clearances from the United Nations Global Service
Centre in Brindisi and without obtaining a local procurement authority from the Procurement Division.
At the time of the audit, these ex post facto cases were pending review of the Headquarters Committee on
Contracts.
36.
The above resulted as at the start-up phase of the Mission, there was inadequate supervision to
monitor compliance with procedures relating to the use of sole source selection. The use of exigency
procedures for procurement cases which should have been processed through a formal solicitation
procedure reduced opportunity for best value for money and impeded the transparency of the procurement
process.
(7) MINUSMA should take appropriate action to ensure that requisitioners and procurement
officers comply with the requirements for the use of sole source selection.
MINUSMA accepted recommendation 7 and stated that the Director of Mission Support had issued
an inter-office memorandum on 6 April 2016 to guide SAUs in adhering to applicable financial and
procurement rules including the requirements to use of ex post facto and exigency procurement
procedures only in exceptional, compelling and/or emergency cases. The memorandum also
addressed the requirement for conducting a competitive bidding process in all procurement of goods
and services. Recommendation 7 remains open pending OIOS verification that procurement officers
and SAUs have enforced the Director of Mission Support’s directives on sole source selection
procedures and ensuring competition.
Need to include in procurement contracts a provision for liquidated damage when applicable
37.
The United Nations Procurement Manual specifies that where appropriate, MINUSMA may
include provisions for liquidated damages in solicitation documents and the relevant contracts and invoke
such provisions when necessary.
38.
A review of solicitation documents and contracts for 25 of 107 procurement activities indicated
that MINUSMA did not: (a) include provisions for liquidated damages in eight contracts though it was
applicable; and (b) invoke the provisions for liquidated damages against two contractors that failed to
deliver the required aviation and car rental services. No justification for the failure to invoke liquidated
damages was documented.
39.
This above resulted as the Mission decided to exercise flexibility and did not consistently take
actions to ensure that provisions for liquidated damage were included in appropriate contracts and
invoked the clause during the start-up phase. As a result, MINUSMA missed the opportunity to enforce
the provision of liquidated damages when the vendors failed to properly deliver the required good and/or
services as described above.
(8) MINUSMA should take appropriate actions to consistently include provisions for
liquidated damages in solicitation documents and contracts and invoke such provisions
when applicable.
MINUSMA accepted recommendation 8 and stated that, with the deployment of Umoja, liquidated
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damages could be enforced systematically. MINUSMA also advised that it had revised the templates
for solicitation documents, contracts and purchase orders to incorporate a provision for liquidated
damage. Recommendation 8 remains open pending OIOS verification that liquidated damages are
included in contracts and enforced when contractors fail to deliver the required goods and services.
Need for complete procurement case files
40.
The United Nations Procurement Manual requires MINUSMA to maintain procurement case files
that should include at least the list of vendors invited to participate in the bidding process; the statements
of award, the technical and financial evaluations, the source selection plans and the letters of regret.
41.
A review of the case files for 57 out of 107 procurement actions indicated that MINUSMA did
not consistently maintain the required procurement documentation. For example: the case files for 7
procurement actions did not include the list of invitees, 17 did not contain the statement of awards, and 28
did not include letters of regret sent to unsuccessful bidders.
42.
The above resulted because especially during the start-up phase, the Mission did not implement
effective supervisory procedures to ensure adequacy of documentation for procurement case files. As a
result, there was an increased risk that procurement case files did not contain documents to fully support
all procurement actions.
(9) MINUSMA should implement effective supervisory procedures to maintain up-to-date and
complete procurement case files.
MINUSMA accepted recommendation 9 and stated that it had developed standard operating
procedures to clarify the tasks and responsibilities of procurement staff members. The Chief
Procurement Officer and his deputy had established and implemented an effective oversight
mechanism to ensure that the staff members complied with the requirements of the standard
operating procedures. Based on the action taken and documentation provided by MINUSMA,
recommendation 9 has been closed.
Low value acquisitions needed improvement
43.
The United Nations Procurement Manual and the Field Finance Procedures Guidelines require
SAUs to use the direct method of purchasing for low value acquisition of services or goods valued up to
$4,000. MINUSMA certifying and approving officers are responsible for verifying that SAUs comply
with the low value acquisitions requirements.
44.
A review of 47 low value acquisitions valued at $198,354 out of 846 low value acquisitions
valued at $2 million processed by MINUSMA since its inception in July 2013, indicated that the Mission
did not consistently comply with the low value acquisitions requirements. For example: (a) for 23 low
value acquisitions valued at $122,945, there was no evidence that SAUs obtained the required three
quotations for each purchase; (b) for 36 low value acquisitions valued at $175,510, SAUs did not attach
the Asset Material Management Unit Reports to ascertain that the required materials were not available in
the warehouse; and (c) the Engineering Section circumvented the low value acquisition threshold of
$4,000 by splitting one acquisition of construction materials amounting to $7,966 into two low value
acquisitions of $3,983 each.
45.
The above resulted as approving and certifying officers were not systematically reviewing and
approving low value acquisitions. As a result, there was an unmitigated risk of abuse of the low value
acquisitions policy as presented above.
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(10) MINUSMA should take action to ensure that approving officers and certifying officers
adequately review controls over the use of the low value acquisition policy.
MINUSMA accepted recommendation 10 and stated that it would remind certifying and approving
officers of their responsibility for verifying that SAUs comply with the United Nations low value
acquisition policy. Recommendation 10 remains open pending receipt of evidence that MINUSMA
has issued the reminder to certifying and approving officers and that the SAUs are complying with
the United Nations low value acquisition policy.
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assistance and cooperation extended to the auditors during this assignment.

(Signed) Eleanor T. Burns
Director, Internal Audit Division
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ANNEX I
STATUS OF AUDIT RECOMMENDATIONS
Audit of local procurement in the United Nations Multidimensional Integrated Stabilization Mission in Mali
Recom.
no.
1

2

3

4

5

6

Recommendation
MINUSMA should monitor its procurement
authority and take prompt corrective actions to
ensure that staff comply with their respective
delegated authority
MINUSMA should take actions to ensure that all
staff with principal duties for the procurement of
goods and services file their financial disclosure
and declaration of interest statements with the
Ethics Office annually
MINUSMA should take action to ensure complete
and reliable acquisition plans are prepared and
ensure that requisitioners are provided with
necessary training to develop acquisition plans
MINUSMA should take appropriate actions to
ensure that: the procurement officers comply with
the source selection requirements including the
assessment and the mitigation of the procurement
related-risks
MINUSMA should implement an effective
mechanism to identify and only invite qualified
vendors to participate in bidding exercises

MINUSMA should discontinue the process of
changing the evaluation criteria after the
solicitation documents have been issued and

Critical1/
Important2
Important

C/
O3
C

Action taken

Implementation
date4
Implemented

Important

C

Action taken

Implemented

Important

C

Action taken

Implemented

Important

C

Action taken

Implemented

Important

O

September 2016

Important

O

OIOS verification that procurement officers
exercise due diligence in inviting only those
registered vendors that can deliver the required
goods and services to participate in bidding
exercises.
OIOS verification that MINUSMA has
discontinued the process of changing the
evaluation criteria after the solicitation

Actions needed to close recommendation

September 2016

1

Critical recommendations address critical and/or pervasive deficiencies in governance, risk management or control processes, such that reasonable assurance
cannot be provided with regard to the achievement of control and/or business objectives under review.
2
Important recommendations address important (but not critical or pervasive) deficiencies in governance, risk management or control processes, such that
reasonable assurance may be at risk regarding the achievement of control and/or business objectives under review.
3
C = closed, O = open
4
Date provided by MINUSMA in response to recommendations.
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STATUS OF AUDIT RECOMMENDATIONS
Audit of local procurement in the United Nations Multidimensional Integrated Stabilization Mission in Mali
Recom.
no.

7

8

9

10

Recommendation
bids/proposals received, and take actions to ensure
that the Procurement Section establish realistic
evaluation criteria and scoring methodologies for
procurement actions
MINUSMA should take appropriate action to
ensure that requisitioners and procurement officers
comply with the requirements for the use of sole
source selection.
MINUSMA should take appropriate actions to
consistently include provisions for liquidated
damages in solicitation documents and contracts
and invoke such provisions when applicable.
MINUSMA
should
implement
effective
supervisory procedures to maintain up-to-date and
complete procurement case files.
MINUSMA should take action to ensure that
approving officers and certifying officers
adequately review controls over the use of the low
value acquisition policy.

Critical1/
Important2

C/
O3

Actions needed to close recommendation

Implementation
date4

documents have been issued.

Important

O

Important

O

Important

C

Important

O

OIOS verification that procurement officers and
self-accounting units have enforced the Director
of Mission Support’s directives on sole source
selection procedures and ensuring competition.
OIOS verification that liquidated damages are
included in contracts and enforced when
contractors fail to deliver the required goods and
services.
Action taken

September 2016

Receipt of evidence that MINUSMA has issued
the reminder to certifying and approving officers
and that the SAUs are complying with the
United Nations low value acquisition policy.

30 October 2016

September 2016

Implemented

2
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APPENDIX I
Management Response
Audit of local procurement in the United Nations Multidimensional Integrated Stabilization Mission in Mali

Rec.
no.
1

2

1

Recommendation
MINUSMA should monitor its procurement
authority and take prompt corrective actions
to ensure that staff comply with their
respective delegated authority

MINUSMA should take actions to ensure
that all staff with principal duties for the
procurement of goods and services file their

Critical1/
Important2

Accepted?
(Yes/No)

Important

Yes

Important

Yes

Title of
responsible
individual
CPO/DMS

Risk
Management
and Compliance

Implementation
date
Implemented

Implemented.

Client comments
The
recommendation
is
fully
implemented.
Staff
members’
compliance with their delegated
procurement authority is enforced in
Umoja, and the system does not allow
staff members to approve matters that
are above their threshold authorities.
However, the system is designed in
such a way that during the absence of
the Chief Procurement Officer (CPO),
the system allows the officer-in-charge
(OIC) authority to approve on behalf of
the CPO (above the delegated authority
of the staff member appointed as OIC)
so that there would be no delays in the
procurement process.
In order to formalize this process, the
Procurement Section and coordination
in the office of the DMS have agreed
and already issued an inter-office
memorandum that formalizes the subdelegation of the officer-in-charge.
MINUSMA has already implemented a
follow-up mechanism ahead of this
recommendation.

Critical recommendations address critical and/or pervasive deficiencies in governance, risk management or control processes, such that reasonable assurance
cannot be provided with regard to the achievement of control and/or business objectives under review.
2
Important recommendations address important (but not critical or pervasive) deficiencies in governance, risk management or control processes, such that
reasonable assurance may be at risk regarding the achievement of control and/or business objectives under review.
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Rec.
no.

3

Recommendation
financial disclosure and declaration of
interest statements with the Ethics Office
annually
MINUSMA should take action to ensure
complete and reliable acquisition plans are
prepared and ensure that requisitioners are
provided with necessary training to develop
acquisition plans

Critical1/
Important2

Important

Accepted?
(Yes/No)

Yes

Title of
responsible
individual
Officer/ODMS

CPO/ODMS

Implementation
date

Implemented

Client comments

As of today, all MINUSMA staff
submitted their financial disclosures.
Since its inception, MINUSMA has
introduced an acquisition plan that is
mandatory for all SAUs to develop and
forward to the Procurement Section at
the beginning of a new fiscal year, and
is updated every quarter for planning
purposes.
However, it should be noted that due to
the hostile environment in which the
Mission operates and the consistent
attacks it faces during convoys and
attacks on Mission premises, it is
necessary to alter the acquisition plan
based on Mission priorities.

4

MINUSMA should take appropriate actions
to ensure that: the procurement officers
comply with the source selection
requirements including the assessment and
the mitigation of the procurement related
risks

Important

Yes

CPO

Implemented

MINUSMA has also established a
central acquisition unit that will deal
with acquisition planning. Staff
assigned in this unit have got the
necessary
training
to
develop
acquisition plans.
The
recommendation
is
fully
implemented.
In accordance with the procurement
manual, risk assessment is already
incorporated all throughout the
MINUSMA Source Selection Plan. The
source selection plan templates have
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Rec.
no.

Recommendation

Critical1/
Important2

Accepted?
(Yes/No)

Title of
responsible
individual

Implementation
date

5

MINUSMA should implement an effective
mechanism to identify and only invite
qualified vendors to participate in bidding
exercises

Important

Yes

CPO

Implemented

6

MINUSMA should discontinue the process
of changing the evaluation criteria after the
solicitation documents have been issued and
bids/proposals received; and take actions to
ensure that the Procurement Section
establish realistic evaluation criteria and
scoring methodologies for procurement
actions

Important

Yes

CPO/SAUs
Chief

Implemented

7

MINUSMA should take appropriate action
to
ensure
that
requisitioners
and
procurement officers comply with the

Important

Yes

CPO, ODMS
And SAUs

Implemented

Client comments
also been amended to include a risk
management section.
The
recommendation
is
fully
implemented
Vendor registration in the UNGM is
performed by UNHQ at different level
based
on
vendors’
submitted
documents, capacity and expertise. The
MINUSMA Procurement Section sends
invitation via email messages to
registered vendors at the different level.
This is done in compliance with the
procurement principle of transparency,
fairness and effective international
competition that allows all vendors
registered in at the required level to
submit their bids.
The
recommendation
is
fully
implemented. The procurement section
consistently reviews the technical
evaluation criteria developed by the
requisitioners (SAUs) in the scope of
work and included them in the source
selection plan. After review, the Chief
Procurement Officer and SAUs sign
and approve the document before the
solicitation document is published. No
alteration is permitted to the technical
evaluation criteria after the solicitation
document is published.
The
recommendation
is
fully
implemented. MINUSMA management
expects that the procurement section
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Critical1/
Important2

Accepted?
(Yes/No)

Title of
responsible
individual

Implementation
date

requirements for the use of sole source
selection.
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MINUSMA should take appropriate actions
to consistently include provisions for
liquidated
damages
in
solicitation
documents and contracts and invoke such
provisions when applicable.

Client comments
provide guidance to requistioners on the
procedures for the use of sole source
selection and exigency procurement
cases. To enforce this, on 6 April 2016
the DMS issued an interoffice
memorandum (IOM) addressed to all
Chiefs of SAUs to adhere to applicable
financial and procurement rules and
regulations, including avoidance of ex
post facto procurement cases except on
an exceptional, compelling, and/or
emergency basis.

Important

Yes

CPO,
SAUs,
and RSCE

Implemented

The attached IOM also addressed the
issue raised by the audit with respect to
the requirement of conducting a
competitive bidding process in all
MINUSMA procurement of goods and
services.
The
recommendation
is
fully
implemented.
It should be noted that liquidation
damages are incorporated in the Umoja
system and can be claimed/enforced. In
addition, MINUSMA solicitations,
contracts and purchase order templates
have also been adjusted to include a
provision
regarding
liquidation
damages.
Furthermore,
MINUSMA
SelfAccounting-Units and the Finance
Section are aware of the liquidation
damages included in the Mission’s
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Recommendation

MINUSMA should implement effective
supervisory procedures to maintain up-todate and complete procurement case files.

MINUSMA should take action to ensure
that approving officers and certifying
officers adequately review controls over the
use of the low value acquisition policy.

Critical1/
Important2

Important

Important

Accepted?
(Yes/No)

Yes

Yes

Title of
responsible
individual

CPO/ODMS

DDMS/SAO

Implementation
date

Implemented

30 October 2016

Client comments
contracts, and are reminded by the
procurement section to enforce the
liquidation damages provision against
vendors who fail to comply with timely
delivery of goods and services.
The
recommendation
is
fully
implemented. In order to update and
complete procurement case files, the
procurement section has developed a
standard operating procedure that
outlines the procedures, duties, and
responsibilities of staff members.
The Chief Procurement Officer and his
deputy enforce and implement an
effective supervisory procedure so that
the
duties
and
responsibilities
mentioned in the SOP are fulfilled.
MINUSMA
accepts
the
recommendation and will issue an
administrative instruction that reminds
certifying and approving officers’
responsibility to check whether the lowvalue acquisition submitted for their
review
meets
the
requirements
mentioned in the low-value acquisition
policy before they approve documents
in the system.

