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EXECUTIVE SUMMARY
The objective of the audit was to assess the adequacy and effectiveness of governance, risk
management and control processes in ensuring effective management of the United Nations
Fund for International Partnerships (UNFIP) and the Trust Fund for Partnerships at the
United Nations Office for Partnerships (UNOP). The audit covered the period from 1
January 2014 to 31 December 2015 and it included review of project proposals, monitoring
and evaluation of projects, controls over expenditure and donor reporting.
The audit showed that activities relating to UNFIP and the Trust Fund for Partnerships were
generally performed in accordance with applicable guidelines to meet the primary objective
of the funds. UNOP monitored projects in accordance with established procedures and
generally complied with donor reporting requirements. However, with regard to UNFIP,
UNOP needed to establish a mechanism to ensure that project proposals from implementing
partners are supported by detailed breakdown of costs to assure their reasonableness.
The erection of a Permanent Memorial to honour the victims of the Transatlantic slave trade
was the only activity undertaken under the Trust Fund for Partnerships during the audit
period (i.e., the 2014-2015 biennium). The expenditure of $2 million incurred on the
Permanent Memorial was duly supported by necessary approvals. However, UNOP was yet
to make arrangements for utilizing the unspent balance of $133,767 in this Trust Fund, which
were to be retained to support the maintenance of the Memorial in accordance with General
Assembly resolution 69/19.
OIOS made two recommendations to address these issues, as follows:
 UNOP should establish a mechanism to ensure that project proposals are supported by a
detailed breakdown of costs; and
 UNOP should take appropriate action to utilize the unspent balance relating to the
Permanent Memorial in accordance with General Assembly resolution 69/19.
UNOP accepted the recommendations and has initiated action to implement them.
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Audit of the management of the United Nations Fund for
International Partnerships and the Trust Fund for Partnerships
at the United Nations Office for Partnerships
I.

BACKGROUND

1.
The Office of Internal Oversight Services (OIOS) conducted an audit of management of the
United Nations Fund for International Partnerships and the Trust Fund for Partnerships at the United
Nations Office for Partnerships (UNOP).
2.
UNFIP was established in 1998 to serve as the interface between the United Nations Foundation
and the United Nations system. The United Nations Foundation was a private entity established by Ted
Turner as a public charity to channel his gift of $1 billion towards United Nations causes over a ten-year
period. Both entities signed a relationship agreement in 1998 which was renewed in 2004 and 2014. The
revised and restated relationship agreement between the United Nations and the United Nations
Foundation was signed and became effective on 23 October 2014. The Agreement established a Joint
Coordination Committee (JCC) comprising an equal number of members from the United Nations and the
United Nations Foundation to ensure adequate communication and coordination on projects, campaigns
and other activities. The Advisory Board chaired by the Deputy Secretary-General was responsible for
overseeing the operations and activities of UNFIP including providing advice on issues raised by the JCC,
future projects, and the UNFIP administrative budget. During 2014-2015, UNFIP managed 62 projects
amounting to approximately $92 million implemented by various United Nations entities (hereafter
referred to as “implementing partners”).
3.
The Trust Fund for Partnerships was established by the Secretary-General in 2009 to provide
UNOP with a financial mechanism to mobilize resources from non-state actors through public and private
partnerships to support the United Nations’ international agenda and the Millennium Development Goals.
The terms of reference of this trust fund were amended to include receipts and disbursements relating to
the erection of the Permanent Memorial at United Nations Headquarters in honour of the victims of
Slavery and the Transatlantic Slave Trade. During the audit period (i.e., the 2104-2015 biennium), the
only activity undertaken under this trust fund was the erection of the Permanent Memorial.
4.
The Secretary-General established UNOP in 2006 to serve as a gateway for partnership
opportunities with the United Nations family. UNOP managed UNFIP and administered the Trust Fund
for Partnerships. Table 1 shows the income and expenditure of the funds for the 2014-2015 biennium.
Table 1: Trust funds at UNOP: Income and expenditure for 2014-2015 (amounts in thousands of $)
UNFIP
Income
Expenditure
Surplus/Deficit as of 31 December 2015
Net assets opening balance-1 January 2014
Net assets closing balance - 31 December 2015

92,412
90,234
2,178
1,033
3,211

Trust Fund for
Partnerships
930
2,085
(1,155)
1,384
229

5.
UNOP was headed by an Officer-in-Charge at the D-1 level and supported by seven staff (three
Professional and four General Service). During the 2014-2015 biennium, the United Nations Foundation
contributed $1.5 million annually to cover the administrative costs of UNFIP.

6.

Comments provided by UNOP are incorporated in italics.

II.

AUDIT OBJECTIVE, SCOPE AND METHODOLOGY

7.
The objective of the audit was to assess the adequacy and effectiveness of governance, risk
management and control processes in ensuring effective management of UNFIP and the Trust Fund for
Partnerships.
8.
This audit was included in the 2016 risk-based work plan of OIOS due to the risk that potential
weaknesses in management of UNFIP and the Trust Fund for Partnerships could adversely affect donor
confidence, achievement of objectives, as well as the reputation of the Organization.
9.
OIOS conducted this audit from February to June 2016. The audit covered the period from 1
January 2014 to 31 December 2015. Based on an activity-level risk assessment, the audit covered higher
and medium risk areas in the management of UNFIP and the Trust Fund for Partnerships, which included
review of project proposals, monitoring and evaluation of projects, controls over expenditure and donor
reporting.
10.
The audit methodology included: (a) interviews of key personnel, (b) review of relevant
documentation, (c) analytical review of data; and (d) sample testing. Using the stratified sampling
method, the audit team selected for detailed review a representative sample of 15 projects amounting to
$41 million out of 62 projects in 2014-2015 amounting to $92 million.

III. OVERALL CONCLUSION
11.
Activities relating to UNFIP and the Trust Fund for Partnerships were generally performed in
accordance with applicable guidelines to meet the primary objective of the funds. Project plans and
expected results were generally in accordance with trust funds’ terms of reference. Projects were
monitored in accordance with established procedures, and UNOP generally complied with donor
reporting requirements. However, UNOP needed to: (a) establish a mechanism to ensure that project
proposals are supported by detailed breakdown of costs to assure their reasonableness; and (b) make
arrangements for utilizing the unspent balance in the Trust Fund for Partnerships.

IV.
A.

AUDIT RESULTS

The United Nations Fund for International Partnerships

Project activities were in accordance with the Fund’s terms of reference
12.
According to the terms of reference (TOR) of UNFIP, projects should fall under five main
thematic areas, namely: (i) global health; (ii) energy and climate; (iii) women, girls and population; (iv)
advocacy and communication; and (v) peace, security and human rights.
13.
For the five main thematic areas, the distribution of funds was as follows: global health 68 per
cent; energy and climate 12 per cent; women, girls and population 11 per cent; advocacy and
communication 5 per cent; and peace, security and human rights 4 per cent. OIOS review of 15 UNFIP
projects showed that project objectives, planned activities and expected results indicated in the project
documents were aligned with the five main thematic areas. Outputs and outcomes indicated in project
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reports were in accordance with the TOR.
14.
OIOS therefore concluded that project activities relating to UNFIP during the 2014-2015
biennium were undertaken in accordance with their TOR.
Project proposals needed to be supported by a detailed breakdown of costs
15.
According to the guidelines for UNFIP project documents, implementing partners responsible for
implementing the projects were required to use a budget template to indicate the estimated expenditure
under different categories, namely: salaries, travel, contractual services, meetings and training,
acquisitions, grants and miscellaneous.
16.
Out of 15 project proposals reviewed by OIOS, in five cases the breakdown of costs in the
proposals was inadequate and could not be linked to the activities in the project documents. Essential
details such as the number of personnel planned to be employed, approximate cost per person, the venue
and number of personnel to be trained, and the quantity and estimated cost of items proposed to be
purchased were not adequately indicated in the project proposals.
17.
In addition, seven project proposals with consultant costs amounting to $862,570 did not have
terms of reference or breakdown of the related costs, such as the number of consultants planned to be
engaged and their rates. Although the project proposal template required breakdown of costs under
different categories, it did not require the provision of supporting information to enable an assessment of
their reasonableness. Further, implementing agencies were not required to link the cost estimates to
specific project activities. UNFIP acknowledged the need to have a more detailed breakdown of costs to
assess their reasonableness.
(1) UNOP should establish a mechanism to ensure that project proposals are supported by a
detailed breakdown of costs.
UNOP accepted recommendation 1 and stated that UNFIP will incorporate a budget narrative in
future UNFIP project documents that provides a description of each major budget item to
demonstrate further that the costs are reasonable and justifiable. Accordingly, UNFIP has developed
a project document guidance note for reference by United Nations implementing partners to assist
them in preparing the budget narrative section of future project proposals. In addition, UNFIP’s
standard operating procedures for project document preparation have been amended accordingly.
Recommendation 1 remains open pending receipt of evidence that project proposals are adequately
supported by detailed breakdown of costs.
Projects were monitored and reports were submitted to donors as required
18.
According to UNFIP standard operating procedures on reporting, implementing partners were
required to submit full and complete financial reports, annual narrative progress reports, certified
financial statements and a final report. UNFIP was responsible for liaising with them to ensure timely
submission of annual progress reports. According to the revised relationship agreement, UNFIP is
required to provide the United Nations Foundation annually copies of reports submitted by the
implementing partners. A project is considered operationally completed after submission of the final
report; the project is financially closed after receiving confirmation by the United Nations Foundation.
19.
UNFIP had instituted an internal mechanism to track reports from implementing partners. Project
references, titles, grant amounts, start and end dates, and due dates for reports were entered in an Excel
spreadsheet and used to ensure that overdue reports were followed up.
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20.
Out of the sample of 15 projects reviewed, nine projects were operationally completed. UNFIP
had received final reports from eight implementing partners and submitted them to the United Nations
Foundation as required. One final report was pending, which UNFIP had followed up with the
implementing partner. Six projects were ongoing including two major projects amounting to $39 million,
which had been extended at no cost for completion later in 2016. OIOS review of eight project final
reports indicated that the reports adequately explained the main objectives and expected outcomes, results
achieved, challenges, assessment of collaboration between United Nations agencies and others,
communications and lessons learned.
21.
Based on the above, OIOS concluded that UNOP had instituted adequate controls over the donor
reporting process.
Unspent balances were utilized in accordance with standard operating procedures
22.
According to the UNFIP standard operating procedures on reporting requirements, a closed
project required, among other things, confirmation by the United Nations Foundation of any unutilized
balances and interest income returned or re-programmed based on the Foundation’s approval.
23.
UNFIP unspent balances relating to closed projects amounted to $1,598,661 in 2014 and
$828,331 in 2015. These unspent balances had been adjusted against the UNFIP administrative expenses
account in both years, with the approval of the United Nations Foundation. OIOS therefore concluded
that unspent balances on UNFIP projects during the 2014-2015 biennium had been appropriately utilized.

B.

Trust Fund for Partnerships

Payments relating to the Permanent Memorial were made based on instructions from the Controller
24.
In its resolution 63/5 of 20 October 2008, the General Assembly welcomed the initiative of the
Member States of the Caribbean Community to erect, at a place of prominence at the United Nations
Headquarters, a Permanent Memorial to honour the victims of slavery and the transatlantic slave trade.
The same resolution also welcomed the establishment of a committee of interested States to oversee the
project in collaboration with the United Nations Educational, Scientific and Cultural Organization
(UNESCO), representatives of the United Nations Secretariat, and civil society. In its subsequent
resolution 64/15 of 22 December 2009, the General Assembly endorsed the establishment of a trust fund
for the Permanent Memorial, to be administered by UNOP. Instead of establishing a separate trust fund,
the Controller authorized UNOP to operate the Trust Fund for Partnerships to receive and disburse funds
relating to the construction of the Permanent Memorial. A memorandum of understanding (MOU)
between UNOP, UNESCO and the Permanent Memorial Committee (PMC) outlined the roles and
responsibilities of the parties. Table 2 shows the payments made by UNOP towards the construction of
the Permanent Memorial.
Table 2: Payments made by UNOP for construction of the Permanent Memorial
Nature of payment
Architect’s company
Design competition and prize
Other contractual services (including
consultants)
Fundraising luncheon
Total

Amount ($)
1,774,000
154,013
70,369
42,790
2,041,172
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25.

OIOS noted the following in this regard:

(a)
In accordance with the MOU, UNESCO organized an international design competition for the
Permanent Memorial and the winner was selected by a set of international judges.
(b)
PMC decided to award the contract on sole-source basis to the architect’s company who won the
international design competition. The contract included preparation of design drawings,
fabrication/construction, and installation at Headquarters. The United Nations Secretariat was not
involved in contract award and contract management. PMC sent invoices from the contractor to UNOP
for payment.
(c)
UNOP sought the advice of the Controller’s Office and the Office of Legal Affairs (OLA) on how
to process the invoices of the architect’s company since the United Nations did not enter into a contract
with the architect’s company. UNOP pointed out that payments from the trust fund should be in
accordance with United Nations Financial Regulations and Rules.
(d)
OLA advised that since the General Assembly, which has plenary authority over the finances of
the Organization pursuant to Article 17 of the Charter, had authorized the use of the resources of the Trust
Fund in this manner, such a departure from the provisions of the Financial Regulations and Rules is
legally acceptable. The General Assembly had authorized the establishment and use of a trust fund in
similar circumstances (i.e., to reimburse Member States) on a few other occasions.
(e)
The Controller’s Office advised UNOP to raise an obligation in the required amount and submit
its request to issue a payment formally to the Accounts Division, Office of Programme Planning, Budget
and Accounts, clarifying the circumstances as well as the fact that the United Nations was acting as an
agent and did not have autonomous decision making capacity on the utilization of the funds, which was
vested with PMC. The Controller’s Office clarified that UNOP could make payments directly to third
parties based on specific written instructions from PMC.
26.
Expenditures relating to design competition, other contractual services, and fundraising luncheon
were duly supported and processed in accordance with Financial Regulations and Rules. However,
payments totaling of $1.8 million were made to the architect’s company in the circumstances described
above. OIOS therefore concluded that the expenditure of $2 million incurred on the Permanent Memorial
was duly supported by necessary approvals.
Need to make arrangements to utilize the unspent balance
27.
According to a memorandum between UNOP, PMC and the UNESCO, UNOP was responsible
for administering the Trust Fund for Partnerships in support of implementation of the project to erect a
Permanent Memorial. The General Assembly decided in its resolution 69/19 that any unspent funds
would be retained to support the maintenance of the Memorial.
28.
All activities relating to the construction of the Permanent Memorial were completed and the
Secretary-General unveiled it on 25 March 2015 at Headquarters. However, as of June 2016, there was
an unspent balance of $133,767. At the time of the audit, UNOP was yet to initiate formal action to
utilize the unspent balance to support the maintenance of the Memorial. UNOP stated that it was still
waiting for a final invoice from PMC for a plaque honouring the donors before the trust fund account
could be closed. The unspent balance would be transferred to the Office of Central Support Services
(OCSS) who had the responsibility to maintain the Memorial. At the time of the audit, UNOP was yet to
take any formal action in this regard.
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(2) UNOP should take appropriate action to utilize the unspent balance relating to the
Permanent Memorial in accordance with General Assembly resolution 69/19.
UNOP accepted recommendation 2 and stated that the residual balance of the Trust Fund account
will be transferred to an appropriate trust fund administered by OCSS upon confirmation of the name
of relevant trust fund. Recommendation 2 remains open pending receipt of evidence that the unspent
balance relating to the Permanent Memorial has been transferred to OCSS.

V.

ACKNOWLEDGEMENT

29.
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and cooperation extended to the auditors during this assignment.

(Signed) Eleanor T. Burns
Director, Internal Audit Division
Office of Internal Oversight Services
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ANNEX I
STATUS OF AUDIT RECOMMENDATIONS
Audit of the management of the United Nations Fund for International Partnerships and the Trust Fund for Partnerships at the United
Nations Office for Partnerships]

Rec.
no.
1

2

1

Recommendation
UNOP should establish a mechanism to ensure that
project proposals are supported by a detailed
breakdown of costs.
UNOP should take appropriate action to utilize the
unspent balance relating to the Permanent
Memorial in accordance with General Assembly
resolution 69/19.

Critical1/
Important2
Important

C/
O3
O

Important

O

Actions needed to close recommendation
Receipt of evidence that project proposals are
adequately supported by detailed breakdown of
costs.
Receipt of evidence that the unspent balance
relating to the Permanent Memorial has been
transferred to OCSS.

Implementation
date4
October 2016

31 December 2016

Critical recommendations address critical and/or pervasive deficiencies in governance, risk management or control processes, such that reasonable assurance
cannot be provided with regard to the achievement of control and/or business objectives under review.
2
Important recommendations address important (but not critical or pervasive) deficiencies in governance, risk management or control processes, such that
reasonable assurance may be at risk regarding the achievement of control and/or business objectives under review.
3
C = closed, O = open
4
Date provided by UNOP in response to recommendations.
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