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EXECUTIVE SUMMARY
The Office of Internal Oversight Services (OIOS) conducted an audit of financial reporting for the United
Nations Conference on Trade and Development’s (UNCTAD) Programme on Strengthening Institutions
and Capacities in Competition and Consumer Protection Policies (COMPAL Programme). The objective
of the audit was to assess: (a) the adequacy of the financial accounting and reporting systems for the third
phase of the COMPAL Programme (COMPAL III); and (b) whether the final financial report for COMPAL
III was accurate and correctly extracted from the underlying financial systems. The audit covered the
duration of COMPAL III from February 2015 to 31 August 2018 and included a review of the financial
accounting and reporting systems for COMPAL III, accuracy of the final financial report and validity of a
sample of expenditures.
The audit showed that controls over financial accounting and reporting were adequate. The final financial
report for COMPAL III extracted from the underlying financial systems was accurate and expenditures
were matched to project objectives and adequately supported by the required approvals and documentation.
However, the efficiency of the reporting process could be improved.
OIOS made two recommendations. To address issues identified in the audit, UNCTAD needed to:
 Ensure that the design of project/programme financial reports is aligned with the format of the
approved budget and, where possible, with the donor’s reporting requirements; and
 Ensure that sufficient supporting details are maintained for the portion of budgets to be funded from
other sources that are included in the approved budget figures agreed with the donor.
UNCTAD accepted the recommendations and has initiated action to implement them.
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Audit of financial reporting for the United Nations Conference on Trade and
Development’s Programme on Strengthening Institutions and Capacities in
Competition and Consumer Protection Policies
I.

BACKGROUND

1.
The Office of Internal Oversight Services (OIOS) conducted an audit of financial reporting for the
United Nations Conference on Trade and Development’s (UNCTAD) Programme on Strengthening
Institutions and Capacities in Competition and Consumer Protection Policies (COMPAL Programme).
2.
The main objective of the COMPAL Programme was to promote sustainable competition and
consumer protection systems by strengthening the relevant institutions and fostering a better understanding
of the benefits of competition in 15 beneficiary countries in Latin America. The Programme was funded
by the Swiss Confederation State Secretariat for Economic Affairs (SECO) and implemented by the
UNCTAD Competition and Consumer Policies Branch. After two successful phases of the COMPAL
Programme (phase one from 2005 to 2008 and phase two from 2009 to 2015) the third phase (COMPAL
III), which is the subject of this audit, was implemented as an exit phase to allow for the continuation of the
programme in a self-sustained and self-financed manner after SECO support to the programme is
concluded.
3.
COMPAL III focused on two strategies of intervention: (i) consolidation of the acquired capacities
and deepening of regional cooperation; and (ii) support and compliance with competition and consumer
protection rules by the private sector. It was implemented from February 2015 to August 2018. The overall
budget of COMPAL III was $2,466,050 of which $1,791,050 was to be financed by SECO and the rest
($675,000) relating to local costs of activities was to be funded by beneficiary countries. The actual
expenditure of COMPAL III according to the final financial report was $1,773,511.43 as shown in Table
1.
Table 1: Final income and expenditure report for COMPAL III from February 2015 to August 2018
Income
Contribution for 2015
Contribution for 2016
Contribution for 2017
Interest
Other Adjustments
Total Income

Amount in US dollars
500,000.00
791,050.00
500,000.00
15,393.51
2,893.92
1,809,337.43

Expenditure
Staff Personnel
Contract Service
Travel
Operating and Other Costs
Programme support
Total Expenditure
Fund Balance

748,367.16
150,906.38
398,213.33
271,992.17
204,032.39
1,773,511.43
35,826.00

4.
COMPAL III was managed by a P-2 Associate Legal Officer who reported to the Chief of Capacity
Building and Advisory Services in the Competition and Consumer Policies Branch of UNCTAD.
5.

Comments provided by UNCTAD are incorporated in italics.

II.

AUDIT OBJECTIVE, SCOPE AND METHODOLOGY

6.
The objective of the audit was to assess: (a) the adequacy of the financial accounting and reporting
systems for COMPAL III; and (b) whether the final financial report for COMPAL III was accurate and
correctly extracted from the underlying financial systems.
7.
This audit was included in the 2018 risk-based work plan of OIOS at the request of UNCTAD
pursuant to article III of the Trust Fund Agreement between UNCTAD and SECO (the Donor Agreement)
which required internal audit to certify the accuracy of the final financial report.
8.
OIOS conducted this audit in October and November 2018. The audit covered the duration of
COMPAL III from February 2015 to 31 August 2018. The audit reviewed the financial accounting and
reporting systems for COMPAL III including: (a) the system put in place to track and account for income
and expenditure relating to COMPAL III; (b) accuracy of the final financial report as extracted from
underlying records; and (c) validity of a sample of COMPAL III expenditures to establish whether they
were relevant to approved project activities, were appropriately certified and approved, and were adequately
supported.
9.
Since OIOS had reviewed the management of the COMPAL programme in a previous audit in 2016
(Report 2016/041), the current audit did not review programme/project management issues.
10.
The audit methodology included: (a) interviews with key personnel; (b) reviews of relevant
documentation; (c) analytical reviews of data; and (d) sample testing.
11.
The audit was conducted in accordance with the International Standards for the Professional
Practice of Internal Auditing.

III.

AUDIT RESULTS

An appropriate system was in place to track and account for income and expenditures of COMPAL III
12.
UNCTAD had established a separate ledger account for COMPAL III. The project income and
expenditures were accounted for using the grant code S1-32TXB-000138 and coding block SB-002959.01
in Umoja. Prior to implementation of Umoja in November 2015, UNCTAD maintained separate COMPAL
III accounts in the Integrated Management Information System (IMIS), which was the Organization’s
legacy system before the implementation of Umoja. An official receipt was issued for the income received
each year as required, and the total amount received was accurately posted in the COMPAL III grant
account. In accordance with established practices at the United Nations Secretariat, the COMPAL III funds
were maintained in a pool and managed by the United Nations Treasury. OIOS verified that the proportion
of interest income associated with COMPAL III funds were posted to the COMPAL III grant account. The
total interest income earned from COMPAL III funds was $15,393 and is included in the outstanding fund
balance of $35,826 which UNCTAD plans to refund to the donor in accordance with the terms of the Donor
Agreement.
The final financial report was accurate and correctly extracted from underlying records
13.
Since the United Nations changed its accounting system from IMIS to Umoja in November 2015,
COMPAL expenditures were accounted for in the two systems. OIOS obtained extracts of COMPAL III
expenditures from Umoja and IMIS and for each expenditure category verified that the expenditures from
2

the two systems were correctly aggregated and reflected in the final financial report. OIOS also verified
that the funds received were correctly posted to the grant account and that the final fund balance of $35,826
matched the trial balance extracted from Umoja. Further, OIOS confirmed that the final financial report
was arithmetically accurate and that the total expenditure incurred was within the approved project budget.
As required by the Donor Agreement, at the time of the audit, UNCTAD had already submitted to the donor
a final financial compilation for COMPAL III which displayed the aggregate expenditure at the activity
level (activity level financial report). This report showed a total expenditure of $1,777,208 which is slightly
higher (by $3,697) than the total expenditure of $1,773,511 in the final financial report reviewed by OIOS.
The difference of $3,697 arose from the final closure of obligations which was done after the project
manager had prepared and submitted the activity level financial report.
The format of the financial reports and budgets were not aligned
14.
There were two versions of approved project budgets in annex III of the Donor Agreement. One
was a summary budget by major outputs and the second was a detailed activity level budget. No budget
was prepared by expenditure category. However, the accounting systems (Umoja and IMIS) were designed
to account for expenditure by category and not by activity. The final financial report reviewed by OIOS
could therefore not be compared to the budget to determine whether there were budget variations at the
expenditure level. At the planning stage, UNCTAD should have ensured that the format of the approved
budget was aligned to the format of the financial reports to be generated from the accounting system to
facilitate budget monitoring. Further, the Donor Agreement required the Project Manager to submit activity
level financial reports annually. OIOS was informed that the project manager designed separate systems
and mechanisms that were used to compile the financial information at activity level, based on information
from Umoja. This was inefficient and increased the risk of error. UNCTAD Finance Section indicated that
Umoja has the capability to generate activity level financial reports and this was already being done for the
United Nations Development Account projects. In future, it is essential that project managers liaise with
the Finance Section to ensure that financial reports are generated in the format required by donors, where
possible, to enhance the efficiency of the reporting process and minimize the risk of error.
(1) UNCTAD should ensure that the design of project/programme financial reports is aligned
with the format of the approved budget and, where possible, with the donor’s reporting
requirements.
UNCTAD accepted recommendation 1 and stated that it will explore possibilities within Umoja for
the implementation of this recommendation. Recommendation 1 remains open pending receipt of
evidence that appropriate arrangements have been incorporated in the project planning processes for
project managers to consult with the Finance Section and ensure that the design of project financial
reports is aligned with the approved budget and, where possible, donor reporting requirements.
Need to maintain documentation to support the portion of budgets to be funded from other sources
15.
The overall COMPAL III approved budget incorporated in the Donor Agreement was $2,466,050
which included $675,000 to be funded by the beneficiary countries. The $675,000 budget was further
broken down by activity, similar to the portion of the budget that was to be funded by SECO. For each
activity, there was a portion of the budget to be financed by SECO and a portion to be financed by the
beneficiary countries. However, there was no documentation of how the budget estimates to be financed
by the beneficiary countries were derived, and what exactly was to be funded by the beneficiary countries
and SECO under each activity. Maintaining clear documentation on the basis for the budgeted figures for
each activity would have helped reviewers (certifying officers, approving officers or OIOS) to ensure that
there was no overlap in the funding of expenditures and that the donor funds entrusted to UNCTAD were
not used to pay for expenditures that should be met by beneficiary countries. For the future, UNCTAD
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needs to ensure that adequate details are maintained to support all the budget figures (including those to be
funded from other sources) in the approved budget included in the agreement with the Donor.
(2) UNCTAD should ensure that adequate supporting details are maintained for the portion
of budgets to be funded from other sources that are included in the approved budget
figures agreed with the Donor.
UNCTAD accepted recommendation 2. Recommendation 2 remains open pending receipt of evidence
that appropriate measures have been incorporated in the project planning process to ensure that
adequate supporting details are maintained for the portion of budgets to be funded from other sources
that are included in the approved budget figures agreed with donors.
Expenditures were matched to project objectives and outputs and were adequately supported
16.
OIOS selected a sample of expenditures from each expense category and checked to ensure they
related to approved project activities and were supported by appropriate approvals and documentation. No
significant exceptions were noted as discussed below.


The total staff costs of $748,367 reported in the final financial report included $584,000 relating to
the cost of a P-2 project manager and a P-3 staff member who worked on the knowledge
management platform. OIOS reviewed the job descriptions and terms of reference of the staff
members and confirmed that they were working for COMPAL III. The rest of the staff costs
($164,367) related to consultants which OIOS reviewed on a sample basis, as explained below.



OIOS reviewed 28 payments to consultants and noted that the consultancies related to COMPAL
III activities such as conducting research, production of a guide, and designing, preparing and
evaluating tailor-made courses. All the payments were in accordance with approved project
objectives and were supported by formal contracts and evidence of work done.



OIOS reviewed a sample of 56 travel requests and noted that all the travel requests were duly
certified and authorized by designated officers, were consistent with project objectives, and were
supported by mission reports. Only two of the travel requests reviewed were not raised 21 days
before travel. This was because the final list of participants for the events was not received in time.
The reasons for delays in raising the travel requests were documented and attached to the travel
requests in Umoja, as required.



OIOS also reviewed a sample of 17 disbursements classified as “other costs”. The disbursements
included payments for venues of workshops, catering services and printing costs; they were duly
authorized and related to approved COMPAL III activities.



OIOS verified that project support costs were correctly provided for at 13 per cent of the total
expenditure of the project, as stipulated in the Donor Agreement.

17.
Based on the above, OIOS concluded that expenditures matched with approved project activities
and were adequately supported by the required approvals and documentation.
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ANNEX I
STATUS OF AUDIT RECOMMENDATIONS
Audit of financial reporting for the United Nations Conference on Trade and Development’s
Programme on Strengthening Institutions and Capacities in Competition and Consumer Protection Policies

Rec.
no.
1

2

1

Recommendation
UNCTAD should ensure that the design of
project/programme financial reports is aligned with
the format of the approved budget and, where
possible, with the donor’s reporting requirements.

UNCTAD should ensure that adequate supporting
details are maintained for the portion of budgets to
be funded from other sources that are included in the
approved budget figures agreed with the Donor.

Critical1/
Important2
Important

C/
O3
O

Important

O

Actions needed to close recommendation
Receipt
of
evidence
that
appropriate
arrangements have been incorporated in the
project planning processes for project managers
to consult with the Finance Section and ensure
that the design of project financial reports is
aligned with the approved budget and, where
possible, donor reporting requirements.
Receipt of evidence that appropriate measures
have been incorporated in the project planning
process to ensure that adequate supporting details
are maintained for the portion of budgets to be
funded from other sources that are included in the
approved budget figures agreed with donors.

Implementation
date4
30 June 2019

30 June 2019

Critical recommendations address critical and/or pervasive deficiencies in governance, risk management or control processes, such that reasonable assurance
cannot be provided with regard to the achievement of control and/or business objectives under review.
2
Important recommendations address important (but not critical or pervasive) deficiencies in governance, risk management or control processes, such that
reasonable assurance may be at risk regarding the achievement of control and/or business objectives under review.
3
C = closed, O = open
4
Date provided by UNCTAD in response to recommendations.

APPENDIX I
Management Response

APPENDIX I
Management Response
Audit of financial reporting for the United Nations Conference on Trade and Development’s Programme on Strengthening Institutions
and Capacities in Competition and Consumer Protection Policies

Rec.
no.
1

2

1

Recommendation
UNCTAD should ensure that the design of
project/programme financial reports is
aligned with the format of the approved
budget and, where possible, with the
donor’s reporting requirements.
UNCTAD should ensure that adequate
supporting details are maintained for the
portion of budgets to be funded from other
sources that are included in the approved
budget figures agreed with the Donor.

Critical1/
Important2

Accepted?
(Yes/No)

Important

Yes

Important

Yes

Title of
responsible
individual
Chief, Budget
and Project
Finance
Section
Chief, Budget
and Project
Finance
Section

Implementation
date
30 June 2019

Client comments
UNCTAD will explore possibilities
within
UMOJA
for
the
implementation
of
this
recommendation.

30 June 2019

Critical recommendations address critical and/or pervasive deficiencies in governance, risk management or control processes, such that reasonable assurance
cannot be provided with regard to the achievement of control and/or business objectives under review.
2
Important recommendations address important (but not critical or pervasive) deficiencies in governance, risk management or control processes, such that
reasonable assurance may be at risk regarding the achievement of control and/or business objectives under review.

