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Audit of the management of the United Nations Democracy Fund 
 

EXECUTIVE SUMMARY 
 

The objective of the audit was to assess the adequacy and effectiveness of governance, risk management 
and control processes over the effective management of the United Nations Democracy Fund (UNDEF).  
The audit covered the period from 1 January 2014 to 31 December 2015 and included a review of 
resource mobilization, selection of grantees, donor reporting, and monitoring and evaluation of projects. 

 
The audit showed that UNDEF activities were generally performed in accordance with applicable 
guidelines to meet the primary purpose of the Fund. UNDEF had adequate controls over the selection of 
independent assessors and monitoring of projects. Donor reporting requirements were complied with. 
Although UNDEF conducted capacity assessments for determining the capacity of grantees to implement 
projects, it was yet to adequately conduct and document due diligence checks to ensure that the risk to the 
reputation of the Organization is adequately mitigated. While UNDEF had developed a plan to reduce the 
cost of external evaluation of projects, the plan was yet to be submitted to the UNDEF Advisory Board 
for approval.  
 
OIOS made two recommendations to address these issues, as follows: 
 

 UNDEF should establish a mechanism to strengthen capacity assessments, as well as 
adequately conduct and document due diligence checks on each grantee before the approval of 
projects to mitigate the risk to the Organization’s reputation; and 

    
 UNDEF should formalize the plan for future post-project evaluations with the approval of the 

Advisory Board and institute a mechanism to monitor the costs of project evaluation in future.  
 
UNDEF accepted both these recommendations. 
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Audit of the management of the United Nations Democracy Fund 
 

I. BACKGROUND 
 
1. The Office of Internal Oversight Services (OIOS) conducted an audit of the management of the 
United Nations Democracy Fund. 
 
2. UNDEF was established in 2005 to promote democracy throughout the world by providing 
assistance for projects that build and strengthen democratic institutions and facilitate democratic 
governance in new, emerging and consolidated democracies. The seven thematic areas for UNDEF 
projects included rule of law and human rights, women’s empowerment, youth engagement, media and 
freedom of information, tools for knowledge, community activism and strengthening interaction with 
government. UNDEF, which received approximately 2,000 proposals annually, used independent 
assessors to vet the proposals against 10 criteria before reducing the list to about 300 (long list). After 
obtaining feedback from stakeholders, UNDEF submitted a short list of 50 proposals for approval by the 
Secretary-General. 

 
3. UNDEF provided grants ranging from $90,000 to $325,000 per project, and a typical project 
lasted about 24 months. Grantees included non-government organizations, government bodies, civil 
society organizations, regional entities and departments of the United Nations Secretariat. UNDEF 
supported 52 projects in 2014 and 53 in 2015.  

 
4. UNDEF relied entirely on voluntary contributions from Member States, which were pooled in a 
trust fund. Table 1 shows the total income and expenditure of the trust fund for the biennium 2014-2015. 
 

Table 1: Summary of total income and expenditure and balance sheet for UNDEF 
 

Particulars 2015 (000’s of USD) 2014 (000’s of USD) 
Revenue 11,205 6,196
Expenditure 12,346 8,308
Excess (Surplus) (1,139) (2,112)
Total assets 40,285 41,376
Total liabilities 6,461 6,413
Total net assets 33,824 34,963

Source: Interim statement of financial position as at 31 December 2015 
 
5. UNDEF was managed by an Executive Head who was supported by three Professional and three 
General Service staff. The Executive Head reported to the Executive Director of the United Nations 
Office for Partnerships (UNOP) on administrative matters and the Advisory Board on substantive matters. 
The Advisory Board comprised of 13 Member States, three individual members, two civil society 
organizations and the Executive Director of UNOP, who served in an ex officio capacity. 
 
6. The Secretary-General established a Programme Consultative Group (PCG) to support the 
Advisory Board on programme funding criteria and project proposals. PCG comprised of senior 
representatives from the Department of Political Affairs, the Department of Peacekeeping Operations, the 
United Nations Development Programme, the Office of the High Commissioner for Human Rights, 
United Nations Women, and the United Nations Office on Drugs and Crime. 
 
7. Comments provided by UNDEF are incorporated in italics.   
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II. AUDIT OBJECTIVE, SCOPE AND METHODOLOGY 
 
8. The objective of the audit was to assess the adequacy and effectiveness of governance, risk 
management and control processes over the effective management of UNDEF.  
 
9. This audit was included in the 2016 risk-based work plan of OIOS due to the risk that potential 
weaknesses in management of UNDEF could adversely affect donor confidence as well as its 
effectiveness in achieving its objectives.  
 
10. OIOS conducted the audit from February 2016 to June 2016. The audit covered the period from 1 
January 2014 to 31 December 2015. Based on an activity-level risk assessment, the audit covered higher 
and medium risk areas in the management of UNDEF, which included resource mobilization, selection of 
grantees, donor reporting, and monitoring and evaluation of projects. 
 
11. The audit methodology included: (a) interviews of key personnel, (b) review of relevant 
documentation, (c) analytical reviews of data, and (d) sample testing. Using a stratified sampling method, 
the audit team selected for detailed review a representative sample of 30 projects amounting to $6.5 
million out of a total 105 projects. 
 

III. OVERALL CONCLUSION 
 
12. UNDEF activities were generally performed in accordance with applicable guidelines to meet the 
primary purpose of the Fund.  UNDEF had adequate controls over the selection of independent assessors 
and monitoring of projects.  Donor reporting requirements were complied with. However, UNDEF 
needed to: (a) establish a mechanism to strengthen capacity assessments, as well as adequately conduct 
and document due diligence checks on each grantee before the approval of projects to mitigate the risk to 
the Organization’s reputation; and (b) formalize and implement a plan for future post project evaluations 
with the approval of the Advisory Board and institute a mechanism to monitor the costs of project 
evaluation in future. 
 

IV. AUDIT RESULTS 
 

Trust fund activities 
 
Substantive activities and priorities were in accordance with the UNDEF terms of reference 
 
13. According to the terms of reference of UNDEF, the purpose of the trust fund was to promote 
democracy throughout the world. OIOS review of the planned activities of 30 sample projects with a total 
grant amount of $6.5 million showed that project objectives generally matched the primary purpose of the 
trust fund and fell within the seven thematic areas. OIOS also reviewed the milestone verification reports, 
narrative reports and evaluation reports developed after implementation of projects to determine whether 
the outputs and outcomes were in line with the project documents. Based on these reviews, OIOS 
concluded that the substantive activities relating to the selected projects were aligned to the vision and 
primary purpose of the trust fund and were in accordance with the trust fund’s terms of reference.
 
UNDEF made attempts to address the issue of reduction in contributions from donors 
 
14. According to the Secretary-General’s Bulletin on the Organization of UNOP, the Executive Head 
of UNDEF was responsible for conducting resource mobilization activities. 
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15. There had been a reduction in contributions from Member States since the establishment of 
UNDEF in 2005 and a consequent drop in the number of projects supported.  In 2005, UNDEF received 
contributions amounting to $27 million from 16 donors and supported 125 projects; however, 
contributions in 2014 and 2015 amounted to $6 million and $11 million respectively and the number of 
projects supported reduced to around 50 annually during 2014-2015.  The number of donors had 
decreased from 14 in 2014 to 11 in 2015.  UNDEF explained that the decline in Member States’ 
contributions was largely attributable to a change in government priorities over the years, particularly 
from the larger donors, which subsequently had an effect on other donors’ contributions. The global 
economic crisis and reconfiguration of development and related funding also had a negative impact on 
funding to UNDEF. 
 
16. UNDEF stated that it conducted various outreach activities during the year. A review of 
semiannual Advisory Board meeting minutes indicated that UNDEF actively reached out to Member 
States and requested further funding. UNDEF marked the International Day of Democracy where it 
further publicized its activities. UNDEF stated that major donors represented them to existing or potential 
donors to obtain more funding. As a result of various resource mobilization activities, UNDEF secured a 
multi-year agreement with one donor to receive $5 million for a period of three years, and another donor 
increased its contribution from $1 million to $1.7 million. An additional donor renewed its funding after a 
six-year absence. UNDEF stated that these efforts would continue to ensure that adequate resources were 
available for future operations. In view of the actions taken by UNDEF, OIOS did not make a 
recommendation on this matter. 
 
Need to strengthen capacity assessment and due diligence checks relating to grantees 
 
17. UNDEF project document guidelines requires that grantees should submit an audit comfort letter 
confirming they had the controls to satisfactorily implement the activities as well as audited financial 
statements and operating budgets and annual reports for the previous two years. In addition, UNDEF was 
required to obtain feedback from the United Nations Resident Coordinators, PCG and other United 
Nations agencies regarding their knowledge and working experience of the civil society organizations and 
non-governmental organizations as part of the due diligence process. 
 
18. OIOS review of 30 sample projects indicated that there was no evidence that UNDEF received 
feedback from Resident Coordinators/PCG in eight cases, and financial statements from grantees in six 
cases. UNDEF explained that feedback was not received in some cases despite reminders. With regard to 
financial statements received from grantees: in four cases it was unclear whether they had been audited; in 
one case the auditor gave a qualified opinion; and in another, the auditor gave a disclaimer. For these 
grantees, UNDEF stated that it considered additional information obtained from other United Nations 
entities before approving the projects. One grantee with an annual income of $6,277 in 2013 was 
approved to receive a grant of $225,000 over 24 months. This grantee had received an initial 
disbursement of $77,000 in January 2015 but there were delays in starting the project. UNDEF stated that 
the project started in April 2016 and no additional disbursements would be made to the grantee. 
 
19. UNDEF explained that it had considered all available information regarding the capacity of the 
grantees and had performed due diligence before approving the projects, but that these assessments had 
not been documented. During the audit, UNDEF developed a checklist for assessment of grantees which 
included assessment of grantees under categories such as organization vision and goals, structure and 
staffing, and financial management capacity. The checklist required ‘yes’ or ‘no’ answers and comments, 
if any. However, the checklist did not provide for due diligence screening and determination of suitability 
of potential partners including criteria for determining whether partners’ business practices are 
unacceptable to the Organization. UNDEF indicated that at the project proposal stage, each applicant was 
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required to self-certify areas of commitment that include clauses such as: (i) no intent to support 
violence/terrorism; (ii) aims/purposes conform with the Charter of the United Nations; (iii) the applicant 
is a duly constituted national/international civil society organization; and (iv) existence of statutes/bylaws 
for its operations. Further, UNDEF stated that during the initial screening of the long list of project 
proposals, independent assessors scored each project proposal against 10 set criteria which included some 
elements of due diligence checks. OIOS noted that apart from the self-declaration by grantees and initial 
screening by independent assessors which mainly focused on capacity assessments of grantees, UNDEF 
did not independently conduct and document any due diligence checks. UNDEF needs to document this 
process before approving individual projects to ensure that the risk to the reputation of the Organization is 
adequately mitigated. 
 

(1) UNDEF should establish a mechanism to strengthen capacity assessments, as well as 
adequately conduct and document due diligence checks on each grantee before the 
approval of projects to mitigate the risk to the Organization’s reputation. 
 

UNDEF accepted recommendation 1 and indicated that the recommendation will be implemented by 
December 2016.  Recommendation 1 remains open pending receipt of documentation showing that 
capacity assessments and due diligence checks on grantees are adequately conducted and 
documented.   

 
Controls over hiring of independent assessors were adequate 
 
20. The administrative instruction ST/AI/2013/4 on consultants and individual contractors provides 
guidance on the use of consultants and individual contractors.  
 
21. OIOS reviewed nine independent assessors/consultants engaged by UNDEF in 2014-2015 to 
assist in the assessment and long listing of project proposals. During 2014, six assessors worked on 2,062 
proposals and in 2015, seven assessors worked on 2,331 proposals with an average of 340 proposals per 
assessor. The consultancies lasted 27 working days and involved a total payment of $173,724. Each 
consultant was responsible for assessing a fixed number of project proposals received by UNDEF during 
the call for proposals process. OIOS review showed that: (i) the consultants were selected based on a 
documented competitive process; (ii) terms of reference describing their work had been prepared in 
advance of the engagement; (iii) final evaluations were conducted; and (iv) reports summarizing the 
strengths and weaknesses of each project proposal from consultants were received. OIOS therefore 
concluded that controls over the hiring of independent assessors were adequate. 
 
Action was taken to protect the integrity of relevant clauses in project documents 
 
22. Project documents stated that UNDEF should not have a formal relationship with third parties 
engaged by grantees. 
 
23. UNDEF grantees often used third parties to implement projects. In a sample of 30 projects 
reviewed, third parties were used in 26 projects. In 23 of the 26 project documents, UNDEF made it clear 
that it did not consider that it had a formal relationship with third parties and the grantee was responsible 
for managing financial disbursements related to any implementing agreements concluded between them. 
Three grantee project documents did not sufficiently clarify the responsibilities of UNDEF towards the 
third parties. While UNDEF attributed this omission to erroneous deletion of the concerned paragraph 
from the project document template, the omission could expose UNDEF to third party claims, particularly 
since its projects had up to 15 third parties in some cases. 
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24. Furthermore, in 16 cases the grantees did not formally declare whether they intended to solicit co-
financing in the implementation of projects. UNDEF confirmed that in all 16 cases there was no co-
financing and the declaration provision was deleted in the project document only after the grantee 
indicated that there was no co-financing. During the audit, UNDEF developed a password-protected 
template which prevented the deletion of important clauses from the project document. In view of action 
taken, OIOS did not make a recommendation in this regard. 
 
UNDEF had complied with donor reporting requirements 
 
25. Donor contribution letters and agreements set forth the reporting requirements. During the review 
period, out of 15 donors, 5 donors had contribution agreements with UNDEF. The remaining 10 donors 
contributed on the basis of pledges in the form of emails without any reporting requirements. The audit 
showed that UNDEF complied with the reporting requirements envisaged in the five contribution 
agreements reviewed. 
 
UNDEF had instituted a mechanism to monitor projects 
 
26. The project document set forth the responsibilities of UNDEF on monitoring of projects. UNDEF 
used a database to monitor and track the progress of projects at Headquarters. It included information on 
implementation tracking, negotiations, extensions, post-project extension, financial tracking and 
milestones. 
 
27. In order to monitor projects at the field level, UNDEF utilized the services of staff members of 
the United Nations Development Programme in countries where projects were implemented. Independent 
observers attended activities, observed and collected materials from project events and compiled 
milestone verification reports for UNDEF. OIOS review of milestone verification reports showed that 
they included observations, comments and outcomes of the project. OIOS therefore concluded that 
UNDEF had instituted adequate controls for project monitoring. 
 
Controls over disbursements were satisfactory 
 
28. Grantees were required to submit mid-term progress reports with detailed information on the 
status of completed activities and those in progress. Financial utilization reports reflecting the amount 
spent to date were required to be submitted to ensure that at least 70 per cent of the previous tranche had 
been spent before the next tranche could be disbursed. 
 
29. OIOS reviewed 30 projects with an approved grant amount of $6.5 million of which $4 million 
had been disbursed to grantees. The review showed that disbursements were made on an average in three 
tranches and payments were received by grantees within 30 days (on average). Disbursements were 
certified/ approved by authorized officials in accordance with the project document and only after receipt 
of financial utilization reports showing utilization of at least 70 per cent of previous disbursements. OIOS 
therefore concluded that internal controls over disbursements were satisfactory. 
 
Unspent balances were processed in accordance with standard operating procedures 
 
30. The standard operating procedures for project closure stated that UNDEF was responsible for 
operationally closing projects when all activities had been implemented and final documentation was 
received and reviewed. Projects were financially closed once unspent funds had been returned and 
financial documentation signed off. Residual balances of less than $1,000 can be retained by the grantee 
and not returned to UNDEF in order to minimize transaction costs. Grantees were required to submit a 
final financial utilization report three months after the project end date. 
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31. Out of 30 projects reviewed, six projects were closed at the time of the audit. One of these closed 
projects had an unspent balance amounting to $9,482 which had been refunded. In three cases, grantees 
retained the unspent balance because it was less than $1,000 and in two cases there was no unspent 
balance. For the six closed projects, financial utilization reports had been submitted by the grantee and a 
closure checklist highlighting achievements, evaluation findings, performance and financial status was 
completed by UNDEF. During the closure of projects, UNDEF reviewed the balances spent versus 
disbursed funds to ensure that any underspend was refunded. A closure letter signed by the Executive 
Head was sent to the grantee in all six projects after that confirming no funds were due to UNDEF. OIOS 
therefore concluded that UNDEF had instituted adequate controls to ensure that unspent balances were 
processed in accordance with standard operating procedures. 
 
Need to formalize a plan for future project evaluations 
 
32. United Nations-funded programmes are generally required to demonstrate results and impact 
through evaluation of their activities. UNDEF project guidelines required systematic budgeting of funds 
for evaluation of each project at the rate of 10 per cent of the total budget, subject to a maximum of 
$25,000. 
 
33. After following a competitive bidding process, UNDEF signed a contract in 2010 with an 
external consultancy firm to conduct evaluations of projects.  The contract involved an initial 
commitment of $2.5 million for two years with an option to extend for three additional one-year periods 
with a not-to-exceed (NTE) amount of $5.6 million for five years. In a previous audit (AN2010/524/01), 
OIOS had stated that the evaluation costs were high and recommended that UNDEF review its evaluation 
strategy to reduce costs. UNDEF had stated that it would take this into account when considering the 
extension of the evaluation consultancy contract for future periods. However, UNDEF extended the 
contract for three additional years and the final extension was awarded up to July 2016 without any 
changes to the contract price. There was no evidence of negotiations with the vendor to reduce the 
contract price. 
 
34. In May 2012, UNDEF developed criteria for selective evaluation of projects, instead of 
evaluating all projects. The external consulting firm had evaluated approximately 40 per cent of closed 
projects. At the time of the audit, the consultancy firm was paid $4.6 million for conducting 167 project 
evaluations with an average cost of $27,500 per project. Although it is important to demonstrate results 
and impact through independent review of projects, UNDEF needed to ensure that the evaluation costs are 
reasonable. 

 
35. UNDEF acknowledged the high overhead costs of commercial evaluations and stated that it 
would not be renewing the external consultancy firm’s contract following its expiration in July 2016. 
During the audit, the UNDEF Advisory Board agreed with UNDEF’s proposal to manage the evaluation 
processes by establishing a roster of individual, independent external evaluation experts, rather than 
entering into a bidding process for a new contract with a large commercial firm. UNDEF prepared an 
evaluation plan for future post-project evaluations whereby it will manage the evaluation process by 
establishing a roster of individual, independent external evaluation experts for each geographical region 
where it operates by developing and maximizing local capacity and expertise. UNDEF would conduct up 
to 10 project evaluations per year based on pre-set criteria at a cost of approximately $14,000 for each 
project, as compared to the $27,500 charged by the consultancy firm previously.  However, the evaluation 
plan was yet to be submitted to the UNDEF Advisory Board for approval.  UNDEF stated that it would 
do this in late 2016. 
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(2) UNDEF should formalize the plan for future post-project evaluations with the approval of 
the Advisory Board and institute a mechanism to monitor the costs of project evaluation in 
future.  
 

UNDEF accepted recommendation 2 and indicated that the recommendation will be implemented by 
December 2016. Recommendation 2 remains open pending receipt of a formal evaluation plan 
approved by the Advisory Board and documentation showing that evaluation costs are adequately 
monitored.   
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 Office of Internal Oversight Services



ANNEX I 
 

STATUS OF AUDIT RECOMMENDATIONS 
 

Audit of the management of the United Nations Democracy Fund 
 

 
Rec. 
no. 

Recommendation 
Critical1/ 

Important2 
C/ 
O3 

Actions needed to close recommendation 
Implementation 

date4 
1 UNDEF should establish a mechanism to 

strengthen capacity assessments, as well as 
adequately conduct and document due diligence 
checks on each grantee before the approval of 
projects to mitigate the risk to the Organization’s 
reputation.    

Important O Receipt of documentation showing that capacity 
assessments and due diligence checks on 
grantees are adequately conducted and 
documented.   
 

31 December 2016 

2 UNDEF should formalize the plan for future post-
project evaluations with the approval of the 
Advisory Board and institute a mechanism to 
monitor the costs of project evaluation in future. 

Important O Receipt of a formal evaluation plan approved by 
the Advisory Board and documentation showing 
that evaluation costs are adequately monitored.   
 

31 December 2016 

 
 
 

                                                 
1 Critical recommendations address critical and/or pervasive deficiencies in governance, risk management or control processes, such that reasonable assurance 
cannot be provided with regard to the achievement of control and/or business objectives under review.  
2 Important recommendations address important (but not critical or pervasive) deficiencies in governance, risk management or control processes, such that 
reasonable assurance may be at risk regarding the achievement of control and/or business objectives under review. 
   
3 C = closed, O = open  
4 Date provided by UNDEF in response to recommendations. 
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Audit of the management of the United Nations Democracy Fund 
 

 

 

Rec. 
no. 

Recommendation Critical1/Important2 
Accepted? 
(Yes/No) 

Title of 
responsible 
individual 

Implementation 
date 

Client comments 

1 UNDEF should establish a mechanism 
to strengthen capacity assessments,  
as well as adequately conduct and 
document due diligence checks on 
each grantee before the approval of 
projects to mitigate the risk to the 
Organization’s reputation.    
 

Important Yes Deputy 
Executive 

Head, 
UNDEF 

December 2016  

2 UNDEF should formalize the plan for 
future post-project evaluations with 
the approval of the Advisory Board 
and institute a mechanism to monitor 
the costs of project evaluation in 
future. 
 

Important Yes Deputy 
Executive 

Head, 
UNDEF 

December 2016  

 
 
 

                                                 
1 Critical recommendations address critical and/or pervasive deficiencies in governance, risk management or control processes, such that reasonable assurance 
cannot be provided with regard to the achievement of control and/or business objectives under review. 
2 Important recommendations address important (but not critical or pervasive) deficiencies in governance, risk management or control processes, such that 
reasonable assurance may be at risk regarding the achievement of control and/or business objectives under review. 
 


