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Audit of assets disposal in the United Nations Mission in Liberia 
 

EXECUTIVE SUMMARY 
 

The Office of Internal Oversight Services (OIOS) conducted an audit of assets disposal in the United 
Nations Mission in Liberia (UNMIL). The objective of the audit was to assess whether UNMIL had 
adequate arrangements for disposal of assets as the Mission draws down operations and prepares for 
liquidation. The audit covered the period from 1 January to 31 October 2017 and included: planning and 
oversight of asset disposal, execution of disposal activities and investigation of lost and damaged property. 
 
The Mission maintained complete records of donated and gifted assets in the Galileo assets management 
system and properly organized the property disposal yard. Nevertheless, there was a need to strengthen 
controls over disposal of scrap metal, monitor transfer of assets to other missions and finalize investigation 
reports. 
 
OIOS made three recommendations. To address issues identified in the audit, UNMIL needed to: 
 
 Obtain the accurate weight of scrap metal before disposal;  

 
 Monitor to ensure that all transfers of assets are acknowledged in a timely manner by the receiving 

missions; and   
 
 Complete investigation reports into lost and damaged assets and take appropriate action against 

staff found to be negligent. 
 

UNMIL accepted the recommendations, implemented one and has initiated action to implement the 
remaining two recommendations.  
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Audit of assets disposal in the United Nations Mission in Liberia 
 

I. BACKGROUND 
 

1. The Office of Internal Oversight Services (OIOS) conducted an audit of assets disposal in the 
United Nations Mission in Liberia (UNMIL). 
 
2. From 1 January to 31 October 2017, UNMIL disposed of 2,182 assets with a depreciated value of 
$6,447,212 as follows: 

 
Table 1: Asset disposal at UNMIL from 1 January to 31 October 2017 
 

Method of disposal Number of assets 
Depreciated value 

$ 
Cannibalization 3 78,487 
Destruction 341 868,604 
Direct disposal 78 60,388 
Gifting 589 1,702,990 
Donations 4 21,507 
Commercial sale 989 3,492,306 
Sale at residual value 3 11,746 
Write-off 175 211,184 
Total 2,182 6,447,212 

 
3. The Property Disposal Unit (PDU) is responsible for managing the property disposal process and 
for planning, organizing and physically disposing of expendable and non-expendable property of the 
Mission in cooperation with self-accounting units, Asset Management Unit, Claims/Property Survey Unit 
(CPSU), Procurement Section, Finance Section and Environment Unit. PDU is also responsible for disposal 
of hazardous waste produced by the Mission. 
 
4. The Local Property Survey Board (LPSB) is responsible for advising the Director of Mission 
Support (DMS) on the disposal of assets considered unusable, uneconomical to repair or lost.  The 
Procurement Section is responsible for the commercial disposal of assets. PDU had four national staff and 
two United Nations Volunteers with overall supervision provided by two field service staff from the CPSU 
and the Contingent-Owned Equipment Unit.  
 
5. Comments provided by UNMIL are incorporated in italics.  
 

II. AUDIT OBJECTIVE, SCOPE AND METHODOLOGY 
 

6. The objective of the audit was to assess whether UNMIL had adequate arrangements for disposal 
of assets as the Mission draws down operations and prepares for liquidation. 
 
7. OIOS conducted this audit from September to December 2017 and the audit covered the period 
from 1 January to 31 October 2017. Based on an activity-level risk assessment, the audit covered higher 
and medium risk areas in the asset disposal process, which included: planning and oversight of asset 
disposal, execution of asset disposal activities and investigation of lost and damaged property. 
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8. The audit methodology included: (a) interviews of key personnel, (b) reviews of pertinent 
documentation, (c) analytical reviews of data, (d) compliance and substantive testing of a sample of control 
activities, and (e) physical observation of asset disposal activities. 

 

III. AUDIT RESULTS 
 

A. Planning and oversight of asset disposal  
  

The preliminary asset disposal plan was recently approved 
 
9. The DFS Liquidation Manual (2013) states that timely determination of the condition of assets and 
approval of the recommended disposal methods are prerequisites to the successful disposal of United 
Nations assets. Accordingly, the preliminary asset disposal plan (PADP) is expected to be timely developed 
by the mission, reviewed by relevant Headquarters units and sent to the United Nations Global Service 
Centre (UNGSC) for approval.  
 
10. On 29 July 2017, UNMIL submitted part of the PADP for 1,609 Group I assets (transfers to other 
missions) with a depreciated value of $12,444,180 and was still awaiting its approval at the time of the 
audit. The assets had already been transferred to the United Nations reserve although UNMIL still 
maintained full accountability and physical control over them.  

 
11. On 17 November 2017, UNMIL submitted the other part of the PADP for 120 Group II assets, 592 
Group III assets and 3,792 Group IV assets1 with total depreciated values of $483,476, $609,983 and 
$7,437,930 respectively. Of these assets, 4 were on loan, 657 were in unit stock, while 3,483 were in use. 
UNMIL stated that they had earlier shared the assets list with UNGSC but were later asked to submit it 
formally and were still waiting for the UNGSC approval at the time of the audit.    

 
12. Subsequently, UNMIL received the UNGSC approval on 2 January 2018. UNGSC will also be 
sending a team to UNMIL to help in the liquidation process. OIOS assessed that adequate action had been 
taken to prepare and obtain approval for the PADP.  
 
UNMIL addressed issues relating to the composition and operation of the LPSB  
 
13. UNMIL delegation of authority (DoA) defines the composition of the LPSB. The DoA also 
provides that the chairperson of the LPSB shall be from finance or administration sections.  
 
14. Eight out of 11 LPSB meetings held during the audit period were chaired by an aviation officer. 
PDU stated that the aviation officer had been appointed chairperson because officers from finance and 
administration sections were not available to chair the meetings. However, minutes of meetings indicated 
that a representative from the Finance Section attended some of the meetings and had been appointed as 
the alternative chairperson. UNMIL also stated that since membership to the LPSB is voluntary, no one 
from finance or administrative sections was willing to chair the LPSB meetings leading to the appointment 
of the aviation officer as the chairperson. OIOS wishes to point out that participation in the LPSB is official 
duty and not a voluntary activity. 

 
15. Additionally, OIOS review of a sample of 82 out of 641 cases reviewed by the LPSB indicated that 
the average time taken between the submission of a write-off request and deliberations at LPSB meetings 

                                                 
1 Group II assets: Transfer to United Nations activities funded from assessed contributions; Group III: Transfer to 
other United Nations entities; and Group IV: Commercial/scrap sale 
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was 35 days. Eleven of the 82 cases with depreciated value totaling $235,331 were processed by the LPSB 
after more than 90 days. This was attributed to difficulties in getting a quorum for meetings when some 
members were away from the Mission area, high turnover of staff and lack of an adequate pool of properly 
trained staff. 

 
16. The Director of Mission Support (DMS) reconstituted the LPSB on 19 January 2018 and appointed 
the Chief Finance and Budget Officer as the chairperson. UNMIL also provided evidence of more frequent 
meetings of the LPSB since January and that they had cleared the backlog of write-off requests.  In light of 
action taken, OIOS did not make a recommendation on this issue. 
 
Semi-annual reports of disposal activities were not submitted to the Headquarters Property Survey Board 
on time 
 
17. The DPKO/DFS Property Management Manual requires UNMIL to submit semi-annual reports of 
all disposal activities for the preceding six-months. The semi-annual report is used by the Headquarters 
Property Survey Board (HPSB) to monitor and enforce compliance with the required disposal procedures 
and the specific DoA for UNMIL.  
 
18. As at 30 October 2017, UNMIL was yet to submit the semi-annual report of its activities for the 
period January to June 2017 to the HPSB.  Timely submission of this report is important not only for 
compliance purposes but also to help the HPSB in making recommendations to correct any deficiencies 
noted therein. 

 
19. The Property Control and Inventory Unit explained that since they had been submitting other 
monthly reports that covered similar aspects, they felt that these were sufficient. However, the semi-annual 
report was submitted on 21 November 2017 after enquiry from OIOS. Therefore, no recommendation is 
made on this issue. 
 

B. Execution of asset disposal activities  
 
The PDU yard was appropriate and well organized 
 
20. UNMIL standard operating procedure on PDU provides general guidelines on segregation and 
treatment of various types of waste in the PDU yard. 
 
21. OIOS site visit to the PDU yard showed that it is divided into two sections, one for vehicles and 
the second for all the other assets to be disposed of. The yard had an appropriate perimeter fence and was 
well secured with guards both at the entrance and within the yard. The items to be disposed of were well 
segregated into metals, plastics, electronic waste, and tyres among others. Closed-circuit television cameras 
were installed and functional. 

 
22. The yard also had a designated area for storage of used oils and oil filters. Hazardous waste was 
stored in a separate locked area. The Mission currently has a significant stock of hazardous waste as it 
previously did not have a contract for the disposal of hazardous waste. However, one was established in 
November 2017. 

 
23. OIOS concluded that as currently located and designed, the PDU yard met the disposal needs of 
UNMIL. 
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Weight of scrap metal for sale was determined subjectively 
 
24. The DPKO/DFS Property Management Manual provides that all scrap metal should be sold on a 
weight basis, separating ferrous and non-ferrous metal. UNMIL’s contract for sale and disposal of scrap 
metal states that the contractor should weigh the scrap metal load at its own weighing facility. The contract 
specified unit prices for sea containers, generators and pallet loading systems but all other scrap metal 
should be weighed 
 
25. UNMIL indicated that it had disposed of 200,900 kilograms of scrap metal valued at $50,206 during 
the audit period; however, this could not be verified as UNMIL did not have a weighing machine to weigh 
scrap metal in preparation for disposal. Instead, PDU staff estimated the weight of the scrap metal by sight 
and UNMIL did not confirm these estimates by weighing the load at the contractor’s facility.  UNMIL had 
also not taken steps to implement a 2016 recommendation by OIOS on the mandatory use of weighing 
scales for all scrap metal loads released, due to suspected cases of discrepancies between the income 
received and tonnage of scrap sold by UNMIL.  

 
26. UNMIL stated that it did not find it necessary to procure weighing scales at this stage of the 
Mission.  However, with the downsizing of the Mission and the upcoming liquidation, it is expected that 
the amount of scrap metal to be disposed of will increase significantly. UNMIL may therefore lose revenue 
from the sale of scrap metal due to inadequate controls including the inaccurate determination of the weight 
of scrap metal. 

 
(1) UNMIL should implement procedures to obtain the accurate weight of scrap metal before 

disposal. 
 

UNMIL accepted recommendation 1 and stated that the scrap metal contractor had provided a 
weighing machine. UNMIL also submitted evidence of weighing recent scrap metal loads released.  
Based on the action taken by UNMIL, recommendation 1 has been closed. 

 
There were delays in receipt of acknowledgement for assets transferred to other Missions 
 
27. The DPKO/DFS Property Management Manual requires missions receiving assets from another 
mission to acknowledge receipt thereof to record the items received and note any visible damages or 
anomalies with the consignment. This may serve as a basis for a claim against the carrier or shipping agent 
if required.  
 
28. UNMIL dispatched six items with a depreciated value of $20,784 to the United Nations Mission in 
Kosovo in January 2017 but only received an acknowledgement on 16 November 2017 after a follow-up 
by OIOS. In July 2017, UNMIL shipped 33 assorted assets with a depreciated value of $270,532 to the 
United Nations Department of Safety and Security in Liberia and two sea containers with a depreciated 
value of $4,400 to the United Nations Interim Force in Lebanon but only received an acknowledgement on 
7 November 2017 after a follow-up by OIOS. 

 
29. In the intervening period, other Missions had migrated their property management records from 
Galileo to Umoja but UNMIL had not done so because of the impending liquidation. As there is no interface 
between Galileo and Umoja, UNMIL could not check whether the receiving missions had recorded receipt 
of the assets transferred. This could result in losing trail of these assets and hinder lodging effective claims 
against the carrier or shipping agent if needed. 
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(2) UNMIL should implement procedures to monitor all transfers of assets to other missions 
to ensure they acknowledge receipt in a timely manner and follow up any delays.   
 

UNMIL accepted recommendation 2 and stated that it had established an interim procedure of 
following up with receiving missions on a monthly basis. UNMIL had also raised the issue with 
UNGSC, which confirmed that they were working on setting up a more formal procedure for ensuring 
receiving missions acknowledge assets transfers and would share the procedure with UNMIL when 
complete. Recommendation 2 remains open pending receipt of evidence of regular follow-up with 
receiving missions on receipt of assets transferred. 

 
Procedures for gifting and donating assets to the host government were complied with 
 
30. The DPKO/DFS Property Management Manual provides guidance on the disposal of property by 
gift or donation to the Government, where it is determined that it will be in the interest of the United Nations. 

 
31. During the audit period, the Mission donated 4 assets with a depreciated value of $21,507 and gifted 
589 assets with a depreciated value of $1,702,990 to the Government of Liberia.  
 
32. A review of the 4 donated assets and 107 gifted assets (depreciated value of $775,361) indicated 
that LPSB and HPSB approval was given and Certificates of Temporary Possession and handover 
certificates were approved. The Galileo systems records were also updated appropriately. OIOS concluded 
that UNMIL complied with the procedures for gifting and donating assets to the host government. 
 
Controls over commercial sales of assets were adequate 
 
33.  The Financial Regulations and Rules and Procurement Manual outline procedures for the disposal 
of assets by commercial sale.   

 
34. UNMIL conducted 57 commercial sales involving 383 assets with a total depreciated value of 
$2,089,302 from 1 January to 31 October 2017. OIOS reviewed a sample of six commercial sales 
representing 67 assets with a total depreciated value of $1,135,693. In all the cases, the correct procedure 
was followed in the disposal process: solicitation documents were issued, applicable bid deposits were 
received and the disposal process was competitive. Although there were minor delays in receiving the 
balances of sales bids, the Mission received full payments before delivering assets to purchasers. OIOS 
concluded that adequate controls had been implemented over commercial sales of assets. 
 
Immoveable assets from closed offices were disposed of using appropriate methods 
 
35. The Financial Regulations and Rules provide that any assets that have been installed in a country 
which, if dismantled, would set back the rehabilitation of that country shall be provided to the duly 
recognized Government of that country in return for compensation in a form to be agreed by the 
Organization and the Government. Where such assets cannot be disposed of in this manner or otherwise, 
they will be contributed free of charge to the Government of the country concerned.  
 
36. During the period under review, there were 1,043 assets from closed offices with depreciated value 
of $6,295,109. For a sample of 166 assets with depreciated value of $2,939,274, OIOS noted that UNMIL 
conducted both initial and final inspections, during which the Mission established that it would not be 
appropriate to dismantle or move the items. Relevant approval was sought and obtained from the LPSB and 
the assets were disposed of through gifting to the Government of Liberia. Galileo records were updated 
accordingly. 
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37. OIOS concluded that UNMIL disposed of immoveable assets from closed offices appropriately. 
 

C. Investigations of lost/damaged property 
 
Loss, theft and damage of property were investigated by the Special Investigations Unit  
 
38. According to the DPKO/DFS Property Management Manual, cases of loss, theft or damage of 
property need to be properly investigated. Where negligence or willful misconduct by a staff member is 
found to have been the cause, recommendations shall cite the amount of any financial assessment that 
should be made against him or her.  
 
39. There were 66 cases related to loss, theft or damage of property that were reported to the Special 
Investigations Unit (SIU) during the period under review. In seven of the cases that were reviewed by OIOS, 
the loss or damage was investigated promptly and fully and the write-off procedure initiated by the relevant 
self-accounting unit for the property.  

 
40. In two of the cases, the SIU recommended that the staff members concerned should be held 
accountable. However, action had not yet been taken because the staff had not provided their comments on 
the report. Delays in finalizing the report may lead to staff separating from the Mission before completion 
of the cases.  

 
(3) UNMIL should take action to complete investigation reports into lost and damaged assets 

and take appropriate action against staff found to be negligent. 
 

UNMIL accepted recommendation 3 and stated an investigation would be conducted on implicated 
staff members who did not respond to the SIU, possibly resulting in the issuance of a letter of reprimand 
or imposition of other consequences. Recommendation 3 remains open pending submission of 
investigation reports and evidence of subsequent action taken. 

 

IV. ACKNOWLEDGEMENT 
 

41. OIOS wishes to express its appreciation to the management and staff of UNMIL for the assistance 
and cooperation extended to the auditors during this assignment. 
 

 
(Signed) Eleanor T. Burns 

Director, Internal Audit Division 
 Office of Internal Oversight Services 



ANNEX I 
 

STATUS OF AUDIT RECOMMENDATIONS 
 

Audit of assets disposal in the United Nations Mission in Liberia 
 

 

 
Rec. 
no. 

Recommendation 
Critical2/ 

Important3 
C/ 
O4 

Actions needed to close recommendation 
Implementation 

date5 
1 UNMIL should implement procedures to obtain the 

accurate weight of scrap metal before disposal. 
Important C Action completed Implemented 

2 UNMIL should implement procedures to monitor all 
transfers of assets to other missions to ensure they 
acknowledge receipt in a timely manner and follow 
up any delays.   

Important O Submission of evidence of regular follow-up with 
receiving missions on receipt of assets 
transferred. 

15 June 2018 

3 UNMIL should take action to complete investigation 
reports into lost and damaged assets and take 
appropriate action against staff found to be 
negligent. 

Important O Submission of investigation reports on lost and 
damaged assets and evidence of subsequent 
actions taken. 

15 June 2018 

                                                 
2 Critical recommendations address critical and/or pervasive deficiencies in governance, risk management or control processes, such that reasonable assurance 
cannot be provided with regard to the achievement of control and/or business objectives under review.  
3 Important recommendations address important (but not critical or pervasive) deficiencies in governance, risk management or control processes, such that 
reasonable assurance may be at risk regarding the achievement of control and/or business objectives under review.   
4 C = closed, O = open  
5 Date provided by UNMIL in response to recommendations.  
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ANNEX I 
AUDIT RECOMMENDATIONS 

 
Audit of assets disposal in the United Nations Mission in Liberia 

 

Rec. 
no. 

Recommendation 
Critical1/ 

Important2 
Accepted? 
(Yes/No) 

Title of 
responsible 
individual 

Implementation 
date Client comments3 

 
BOA assessment 

1 UNMIL should 
implement 
procedures to obtain 
the accurate weight 
of scrap metal before 
disposal.  

Important Yes PMS/PDU Implemented This recommendation has been 
implemented. The scrap contractor has 
brought the weighing machine and the 
process of weighing is already in place.  

Proposed to be 
closed 

2 UNMIL should 
implement 
procedures to 
monitor all transfers 
of assets to other 
missions to ensure 
they acknowledge 
receipt in a timely 
manner and follow 
up any delays.   

Important Yes PMS Ongoing process UNMIL has established the interim 
procedure of following up with the 
receiving missions on a monthly basis. 
This OIOS recommendation has been 
raised with to UNGSC and they have 
been requested to help in following up 
with various missions regarding shipped 
UNMIL Assets. The UNGSC confirmed 
they are working on setting up a more 
formal procedure and will share their 
inputs with UNMIL when they are 
complete.  

Open. Pending 
receipt of 
evidence of 
regular follow-up 
with receiving 
missions and 
timely update of 
asset records. 

3 UNMIL should write 
letters reprimanding 
the staff accountable 
for the lost assets. 

Important Yes CDT Ongoing 
process 

Regarding implicated staff members 
who did not respond to the Special 
Investigation Unit (SIU) during the 
course of the investigation, an 
investigation will be conducted 
pursuant to the ST/AI/2017/1, with the 
possible result that a letter of reprimand 
or other consequence maybe imposed. 

Open. Pending 
the intake 
committee 
decision whether 
an investigation 
will be conducted 
or not. 

 
 

                                                 
1 Critical recommendations address critical and/or pervasive deficiencies in governance, risk management or control processes, such that reasonable assurance 
cannot be provided with regard to the achievement of control and/or business objectives under review. 
2 Important recommendations address important (but not critical or pervasive) deficiencies in governance, risk management or control processes, such that 
reasonable assurance may be at risk regarding the achievement of control and/or business objectives under review. 
3 Please indicate feasibility and realistic timelines for implementation of the recommendation. 


