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Audit of fuel management in the United Nations Interim Force in Lebanon 
 

EXECUTIVE SUMMARY 
 

The Office of Internal Oversight Services (OIOS) conducted an audit of fuel management in the United 
Nations Interim Force in Lebanon (UNIFIL). The objective of the audit was to assess the adequacy and 
effectiveness of fuel management. The audit covered the period from 1 January 2017 to 30 September 2018 
and included a review of the: (a) management of the fuel contract; (b) fuel quality assurance; (c) monitoring 
receipt, storage and consumption of fuel; (d) safety and security practices; (e) billing and payment; and (f) 
contingency planning. 
 
UNIFIL implemented adequate controls to ensure the contractor’s performance was monitored, fuel 
supplied was of the right quality and adequate strategic fuel reserves were maintained. The Mission also 
implemented adequate controls over billing and payment and safety and security over its fuel operations. 
The Mission however, needed to improve the monitoring and reporting fuel efficiency of vehicles and the 
quality of data in the Electronic Fuel Management System-2 (EFMS-2). 
  
OIOS made two recommendations. To address issues identified in the audit, UNIFIL needed to: 
 

 Review the frequency of monitoring and reporting fuel efficiency in vehicles to ensure more timely 
identification and implementation of corrective actions; and  

 
 Regularly review data in EFMS-2 for anomalies and take action to correct and prevent errors, 

including through verifying uploaded pictures of odometer readings and ensuring images are 
legible. 

 
UNIFIL accepted the recommendations and has initiated action to implement them.  
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Audit of fuel management in the United Nations Interim Force in Lebanon 
 

I. BACKGROUND 
 

1. The Office of Internal Oversight Services (OIOS) conducted an audit of fuel management in the 
United Nations Interim Force in Lebanon (UNIFIL).  
 
2. Fuel management activities in UNIFIL are governed by the 2008 Department of Peacekeeping 
Operations/Department of Field Support (DPKO/DFS1) Fuel Operations Manual and various Mission 
specific fuel management standard operating procedures (SOPs). 
 
3. The Mission’s fuel consuming assets and equipment include: seven aircraft, 647 United Nations-
owned (UNOE) vehicles and 85 generators, and 2,290 contingent-owned (COE) vehicles and 81 generators. 
Currently, UNIFIL has a hybrid contract of $78.5 million for supply of liquefied petroleum gas, Jet A-1, 
kerosene, petrol and diesel. Over the audit period, the contractor provided fuel worth $20.2 million to 12 
primary distribution points (contractor-operated) and 15 bulk distribution points (contingent-operated) 
located in Naqoura, Beirut, Sector West and Sector East. 
 
4. The Fuel Unit is responsible for: (a) monitoring the activities of the fuel contractor; (b) providing 
technical advice; (c) establishing policies, procedures and standards; (d) inspecting fuel facilities; (e) 
monitoring and analyzing fuel consumption; and (f) ensuring availability of relevant data and information 
related to fuel in order to support the Mission’s mandate. UNIFIL uses the Electronic Fuel Management 
System-2 (EFMS-2) to record all fuel consuming vehicles/equipment and all fuel transactions, and to 
monitor consumption of petroleum products. The contractor and contingents are responsible for collecting 
and maintaining all data on petroleum, oil and lubricants (POL) products from the time of delivery to 
dispensing.  

 
5. The Fuel Unit is headed by a Fuel Officer at the P-4 level, who reports to the Chief of Life Support 
Section at the P-5 level. The Fuel Officer is supported by 13 civilian staff comprising 3 international field 
service staff and 10 national general service staff. The approved fuel budget for fiscal year 2017/18 was 
$10.8 million. 

 
6. Comments provided by UNIFIL are incorporated in italics. 
 

II. AUDIT OBJECTIVE, SCOPE AND METHODOLOGY 
 

7. The main objective of the audit was to assess the adequacy and effectiveness of fuel management 
in UNIFIL. 
 
8. The audit was included in the 2018 risk-based work plan of OIOS due to the criticality of fuel 
management in supporting implementation of UNIFIL’s mandate. The audit covered fuel management 
activities from 1 January 2017 to 30 September 2018. 
 
9. The audit methodology included: (a) interviews with key personnel in the Mission; (b) review of 
reports on fuel management; (c) analytical reviews and test of reconciliation of selected transactions; and 
(d) field visits to selected fuel storage facilities. 
 

                                                 
1 Although these departments have been rebranded as part of ongoing reforms, the guidelines are referred to by the 
names of the departments when the guidelines were issued. 
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10. Based on activity level risk assessment, areas of focus during the audit were (a) management of 
fuel contract; (b) fuel quality assurance (c) monitoring receipt, storage and consumption of fuel; (d) safety 
and security practices; (e) billing and payment; and (f) contingency planning.  

 
11. The audit was conducted in accordance with the International Standards for the Professional 
Practice of Internal Auditing. 

 

III. AUDIT RESULTS 
 

A. Management of fuel contract  
 

UNIFIL implemented adequate controls to monitor the contractor’s performance 
 
12. The Mission awarded a fuel supply contract in June 2013 for a period of three years followed by 
two annual renewals up to June 2018.  The contract was extended in June 2018 for a period of four months 
to October 2018 with a further extension up to January 2019 when a new contract was signed. The contract 
provided for supply of fuel to 27 distribution points in Naqoura Headquarters, Sector West, Sector East and 
Beirut. As required by the contract, the supplier provided bank guarantees within 10 days. Also, for the 
period under review, UNIFIL assessed and monitored the contractor's performance. OIOS reviewed 
minutes of 10 out of 21 contract performance meetings and noted that: (a) UNIFIL held contract 
performance review meetings monthly; (b) minutes of the meetings were adequately recorded; (c) key 
performance indicators were evaluated; and (d) timely measures were taken to address unsatisfactory issues 
arising from the meetings. 
 
13. OIOS concluded that UNIFIL had implemented adequate controls for monitoring contractor’s 
performance. 
 

B. Monitoring of receipt, storage and consumption of fuel 
 

Monitoring of receipt, storage and consumption of fuel needed improvement 
 
14. UNIFIL records fuel issued and the odometer or kilowatt hour (Kwh) meter readings of vehicles 
and generators into EFMS-2. These should normally be accompanied by pictures of the odometer or KWh 
meter of the receiving vehicle or generator. Also, the UNIFIL Fuel Unit established standard fuel 
consumption units (FCU) for each vehicle, which are used to analyze the actual consumption of vehicles 
classified according to their specific use (support/military/special). For generators, various efficiency zones 
are used to determine generator efficiency as per Table 1.  
 
15. Monthly, the Fuel Unit prepared reports to the Director of Mission Support indicating the fuel 
efficiency of the Mission against the previous month. Quarterly, the Fuel Unit analyzed fuel efficiency in 
more detail and requested clarifications from users when efficiency was below standard. Generators and 
vehicles consumed 15.6 million and 4.9 million litres of diesel respectively during the audit period, which 
comprised 93.4 per cent of the total fuel expenses.  
 
Generators 
 
16. The Mission continued to experience high fuel consumption on generators as 75 per cent of 
positions had either “non-efficient” or “low-efficient” generators and only 25 per cent had either “high 
efficient” or “medium efficient” generators. According to the Engineering Support Section and as shown 
in Table 1, highly recommended generators were those operating at 60-80 per cent load (high efficiency), 
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and those recommended as transitional operated at 40-60 per cent load (medium efficiency zone); the rest 
were restricted as they incurred high financial costs and needed to be replaced. During the audit period, 
UNOE and COE generators produced 46.2 million kilowatts of power, translating into an overall efficiency 
of 0.34 (low efficiency zone).  
 
Table 1: Generator efficiency categorizations 

 
Efficiency 
level 

Categorization 

1 Below 0.29 High Efficiency Zone (60 – 80 per cent power generated per litre) - highly recommended
2 0.29 - 0.31 Medium Efficiency Zone (40 – 60 per cent power generated per litre) - transitional
3 0.31 - 0.35 Low Efficiency Zone (25 – 40 per cent power generated per litre) - financial loss
4 Above 0.35 Non-efficient Fuel Zone (0 – 25 per cent power generated per litre) - high financial loss

  Source: UNIFIL Fuel Unit 
 
17. A review of EFMS-2 data on generator fuel consumption during the audit period showed that 
Naqoura Camp had the most efficient generators, while it was observed that the majority of COE were fuel 
inefficient. One contingent operated multiple smaller and old generators resulting in significantly higher 
fuel consumption. For this contingent, EFMS-2 data indicated high fuel consumption and low KWh 
produced in three positions. UNIFIL pointed out that the Department of Operational Support and the 
Department of Peace Operations were working on a system that would grant incentives to contingents that 
deployed more efficient generators and more energy efficient equipment.  
 
18. Further, to address the problem of inefficient generators, the Mission embarked on a generator 
replacement exercise to enhance efficiency levels and replaced approximately 23 generators between 
January and September 2018. The Mission also embarked on re-sizing generators to operate at optimum 
efficiency conditions, and on synchronizing multiple generators in power houses. As a result of UNIFIL’s 
efforts, between July 2017 and April 2018, the trend of generator consumption showed a decrease of 3.4 
per cent. Therefore, OIOS is not making any recommendation on this issue. 
  
Vehicles 

19. An analysis of EFMS-2 data indicated that 2,936 vehicles had refueled at UNIFIL-operated fuel 
stations during the audit period. This included 143 vehicles of other United Nations missions or agencies 
for which UNIFIL recovered the cost of fuel consumed. The analysis indicated anomalies in the fuel 
consumption of 551 UNIFIL vehicles. However, most of these anomalies were due to errors, for example, 
for 120 vehicles, the calculated FCU was incorrect; for 62 vehicles used for support, fuel consumption was 
more than 500 per cent of FCU, while for 369 vehicles, one or more incorrect entries were made in EFMS-
2.  
 
20. Four contingents accounted for 193 of the incorrect entries (52 per cent). OIOS review of these 
cases showed that in 34 of them, the uploaded picture was either unreadable or of the wrong object. Twenty-
eight of these cases concerned the same refueling point and a comparison of fuel supply transactions against 
the mileages recorded strongly indicated that the vehicles were not actually refueled. Therefore, the 
legitimacy of these transactions could not be established. This was observed during a limited timeframe 
(two months) with limited quantities (1,000 litres representing $500). The concerned refueling point was 
operated by military personnel, and the unit at the time had rotated out of the Mission. As such, this case is 
assessed as immaterial but indicated that insufficient controls were in place to detect, analyze and correct 
anomalies.  

 
21. This was because analysis done by Fuel Unit was exclusively on fuel efficiency. Observed 
inefficiencies were properly reported and followed up with users; however, they were not appropriately 
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analyzed or verified with uploaded pictures of odometer readings as they were assumed to be genuine 
human errors. Also conducting detailed analysis of fuel consumption on a quarterly basis may be too long 
an interval as some of the troops who rotate frequently would have left the Mission. In addition, the Fuel 
Unit had not updated the standard FCUs in EFMS-2 since they were updated one year ago. Instead, the 
standards were manually adjusted on a spreadsheet to determine fuel efficiency. 

 
22. This limited the effectiveness and efficiency of monitoring fuel usage in vehicles. The Mission 
indicated that it had requested the EFMS-2 support team to update the FCUs in the system. 
 

 

C. Quality control 
 

UNIFIL implemented adequate controls to ensure the quality of fuel  
 
23. OIOS visits to nine locations for three troop contributing countries (TCCs) revealed that 
contingents were issued with fuel quality test kits as required by the UNIFIL SOP on POL. The TCCs 
conducted appropriate fuel quality tests in all six months sampled over the audit period. The contractor also 
conducted daily quality checks to take readings of fuel density, temperature and sediments or water in fuel. 
Further, the Fuel Unit developed a schedule for carrying out regular inspections at the fuel distribution 
points and the results of the inspections were adequately documented. Independent fuel inspection 
certificates were provided for the period sampled and fuel, oils and other lubricants were issued on a First 
in First out basis.  

 
24. OIOS concluded that UNIFIL implemented adequate controls to ensure fuel quality control. 

 

D. Safety and security 
 
UNIFIL implemented adequate controls over safety and security of fuel operations 
 
25. During the field visits to nine positions, OIOS observed that adequate safety and emergency 
response measures had been implemented as outlined in the Fuel Operations Manual. For example, (a) fuel 
distribution points had appropriate signage; (b) fuel points had adequate lighting and were clean, free from 
grease or oil spillage; (c) firefighting equipment, first aid kits and spill kits were provided in all fuel and 
other petroleum products distribution points; and (d) fuel stocks were maintained in fuel tanks that were 
appropriately labeled and secured to prevent unauthorized access.  

(1) UNIFIL should review the frequency of monitoring and reporting fuel efficiency of vehicles 
to ensure more timely identification and implementation of corrective actions.  
 

UNIFIL accepted recommendation 1 and stated that it prepared quarterly fuel consumption reports to 
facilitate timely identification and implementation of corrective actions. In some cases, when needed, 
the Fuel Unit reviewed and monitored motor vehicle consumption on a daily, weekly or monthly basis. 
The Unit also carried out comparisons for generator refueling and consumption using not only fuel 
data but also power production.   Based on the action taken by the Mission, recommendation 1 was 
closed. 
 

(2) UNIFIL should enhance review of data in the Electronic Fuel Management System-2 for 
anomalies in data entries and take action to correct and prevent errors, including through 
verifying uploaded pictures of odometer readings and ensuring images are legible. 
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26. The Mission also developed adequate procedures on the Fuel Emergency and Response Plan, which 
were periodically tested in coordination with all sections/units involved in fuel safety including medical, 
military, fire safety and security. Contingent officers accompanied the contractor’s fuel trucks from the 
entry point to the fuel storage facilities until their exit after delivering fuel. In addition, the contractor had 
developed a fire safety plan for the fuel distribution points. 
 
27. OIOS concluded that UNIFIL had implemented adequate controls to ensure fuel operations were 
conducted in a safe and secure environment. 
 

E. Fuel contingency planning and strategic reserves  
 

UNIFIL implemented adequate controls over fuel contingency plan and strategic reserves 

 
28. As per the Fuel Contingency Plan for UNIFIL, at least 42 days of supply of fuel reserves should be 
maintained in the area of operation, comprising 14 days of supply each for local reserves, contingent 
reserves and strategic fuel reserve. In addition, the fuel agreement requires UNIFIL to purchase and own 
42 days of supply of Jet-A1 strategic fuel reserve. 
 
29. As shown in Table 2, the Mission maintained adequate fuel stocks for both ground and aviation 
operations. The Mission stated that they held higher reserves of diesel because it was more convenient and 
cheaper to have the contractor replenish all the fuel distribution points within a certain location whenever 
one point ran low on diesel to reduce the transportation costs, which would rise if each point was to be 
replenished independently as and when needed. The fuel stocks were monitored by both Fuel Unit and the 
contractor to ensure that the required minimum days of supplies were met. Site visits to nine locations for 
three TCCs also revealed that the Mission conducted quarterly inspections to verify the quantity and quality 
of strategic fuel reserves. 

 
Table 2: Analysis of fuel days of supply 

Product 
Days of Supply 

30-06-2017 31-12-2017 21-03-2018 30.06-2018 30-09-2018 

Diesel 50 53 55 50 53 

Jet A1 50 51 46 46 47 

Petrol 42 42 42 42 42 
Source: UNIFIL Fuel Unit 
 
30. OIOS also reviewed the risk management plan submitted by the contractor and noted that it 
provided adequate mitigations to ensure that fuel supply to UNIFIL was not unreasonably disrupted in cases 
of terrorist attacks, bomb threats, civil unrest and rioting, fire, economic crisis and natural disasters.  
 
31. OIOS concluded that UNIFIL had implemented adequate controls over implementation of the fuel 
contingency plan and maintenance of strategic reserves. 
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F. Billing and payment  
 
Controls over billing and payments for petroleum products were adequately implemented 
 
32. The UNIFIL POL SOP requires the contractor to submit invoices and supporting documents to the 
Finance and Budget Management Section for settlement. The contract for fuel supply also entitles UNIFIL 
to a discount of 0.1 per cent on the amount of any invoice, or portion thereof, which is paid within 30 
working days after submission. 
 
33. A review of Umoja and EFMS-2 records indicated that a total of $13.8 million was paid to the 
contractor during the audit period. This amount included an accounts payable balance of $600,000 relating 
to 2016/17 fiscal year, $11.5 million related to fuel products supplied during the 2017/18 fiscal year, while 
$1 million was for operating and maintenance fees and charges as per the contract. Except for $139,000 of 
mostly recoverable, non-budget expenses, all funds were committed with purchase orders. OIOS assessed 
that all payments for fuel products were properly supported by invoices and verified deliveries from the 
contractor. Discounts were recorded at $11,000 reflecting prompt payment on 80 per cent of the invoices.  

 
34. As per the contract, the prices for diesel, petrol and LPG were determined by decree by the 
Lebanese Government, while the prices for Jet A-1 and kerosene were based on Platts European 
Marketscan. As a result of increased fuel prices during the audit period, a total of $1.3 million was 
redeployed to the fuel budget because the payments for the year exceeded the initial fuel budget. OIOS 
verified the monthly fuel deliveries and prices charged during the audit period.   

 
35. OIOS concluded that controls over billing and payments for petroleum products were adequate. 
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STATUS OF AUDIT RECOMMENDATIONS 
 

Audit of fuel management in the United Nations Interim Force in Lebanon 
 

 

 
Rec. 
no. 

Recommendation 
Critical2/ 

Important3 
C/ 
O4 

Actions needed to close recommendation 
Implementation 

date5 
1 UNIFIL should review the frequency of monitoring 

and reporting fuel efficiency of vehicles to ensure 
more timely identification and implementation of 
corrective actions. 

Important C 
 
 

Action completed 26 June 2019 

2 UNIFIL should enhance review of data in the 
Electronic Fuel Management System-2 for 
anomalies in data entries and take action to correct 
and prevent errors, including through verifying 
uploaded pictures of odometer readings and 
ensuring images are legible. 
 

Important O Receipt of evidence of enhancement of review of 
data in Electronic Fuel Management System-2 for 
anomalies in data entries and taking of action to 
correct and prevent errors, including through 
verifying uploaded pictures of odometer readings 
and ensuring images are legible. 

31 December 2019 

 
 
 
 

                                                 
2 Critical recommendations address critical and/or pervasive deficiencies in governance, risk management or control processes, such that reasonable assurance 
cannot be provided with regard to the achievement of control and/or business objectives under review.  
3 Important recommendations address important (but not critical or pervasive) deficiencies in governance, risk management or control processes, such that 
reasonable assurance may be at risk regarding the achievement of control and/or business objectives under review.   
4 C = closed, O = open  
5 Date provided by UNIFIL in response to recommendations.  
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Management Response 
 

Audit of fuel management in the United Nations Interim Force in Lebanon 
 
 
 

Rec. 
no. 

Recommendation 
Critical1/ 

Important2 
Accepted? 
(Yes/No) 

Title of 
responsible 
individual 

Implementation 
date 

Client comments 

1 UNIFIL should review the frequency of 
monitoring and reporting fuel efficiency of 
vehicles to ensure more timely 
identification and implementation of 
corrective actions. 

Important  
Yes 

 
Chief Fuel 

Unit 

 
Implemented 

Fuel Unit completes a fuel consumption 
report on a quarterly basis allowing for 
timely identification and 
implementation of corrective actions. 
The Electronic Fuel Management 
System (eFMS), provides the Fuel Unit 
with FCU (Fuel Consumption Unit) 
data.  In order to ensure FCU accuracy, 
a number of refueling transactions are 
required. The FCU for each vehicle 
platform is determined based on at least 
three or more transactions in the system. 
Any vehicles exceeding established 
FCU’s are checked, verified and 
investigated for each Contingent on a 
quarterly basis. When FCU’s are 
exceeded, an email is sent to the 
Contingent with analysis details and 
they are requested to provide a detailed 
explanation for high consumption.      
Overall vehicle fuel consumption is also 
monitored, verified and analyzed and 
reports are shared with senior Mission 
management on a quarterly basis.  
Justification is requested from 
Contingents who exceed more than 10% 

                                                 
1 Critical recommendations address critical and/or pervasive deficiencies in governance, risk management or control processes, such that reasonable assurance 
cannot be provided with regard to the achievement of control and/or business objectives under review. 
2 Important recommendations address important (but not critical or pervasive) deficiencies in governance, risk management or control processes, such that 
reasonable assurance may be at risk regarding the achievement of control and/or business objectives under review. 
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ii 

Rec. 
no. 

Recommendation 
Critical1/ 

Important2 
Accepted? 
(Yes/No) 

Title of 
responsible 
individual 

Implementation 
date 

Client comments 

of vehicle average from previous two 
months consumption.  
Fuel Unit reviews and monitor vehicle 
consumption and vehicle FCU’s on a 
daily, weekly and monthly basis and 
implements corrective actions. The Fuel 
Unit also analyzes FCU data. It must be 
noted that the majority of annual vehicle 
fuel consumption (75%) is utilized by 
COE vehicles.  
Fuel Unit also carries out comparisons 
for generator refueling and 
consumption, using not only fuel data, 
but also KwH power production which 
is already a substantial increase to the 
unit’s workload. Fuel Unit utilizes both 
internal resources and eFMS Reports 
when following up on UNOE & COE 
generator & vehicle data and EFMS 
scans (images).  With 14,000 (avg) 
refueling transactions / month, the Unit 
relies on standardized eFMS reports and 
follow up / sampling of eFMS images.    
Corrective actions are recommended 
whenever anomalies are found.               

2 UNIFIL should enhance review of data in 
the Electronic Fuel Management System-2 
for anomalies in data entries and take 
action to correct and prevent errors, 
including through verifying uploaded 
pictures of odometer readings and ensuring 
images are legible. 
 

Important  
Yes 

 
Chief Fuel 

Unit 
And  

EFMS 
Program 
Integrity 
Officer 

 
31 Dec. 2019 

UNIFIL will enhance the review of data 
captured by the Electronic Fuel 
Management System-2 (EFMS) for 
anomalies in data entries and take action 
to correct and prevent errors, through 
increased verification of uploaded 
pictures of odometer readings to ensure 
images are legible.   
.   
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iii 

Rec. 
no. 

Recommendation 
Critical1/ 

Important2 
Accepted? 
(Yes/No) 

Title of 
responsible 
individual 

Implementation 
date 

Client comments 

UNIFIL will develop an enhanced data 
review process and improved 
verification procedures of uploaded 
pictures through increased frequency of 
inspections and reviews.  

 


