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EXECUTIVE SUMMARY 

 
The Office of Internal Oversight Services (OIOS) conducted an audit of electoral support activities in the 
United Nations Multidimensional Integrated Stabilization Mission in the Central African Republic 
(MINUSCA). The objective of the audit was to assess the adequacy and effectiveness of electoral support 
activities in MINUSCA. The audit covered the period from July 2020 to June 2022 and included strategic 
and work planning and work plan implementation. 
 
MINUSCA adequately planned and documented its electoral support strategy and provided effective 
logistical, capacity-building, electoral awareness-raising and civic education support to the national 
electoral institutions. However, the Mission needed to strengthen support for electoral resource 
mobilization to ensure the timely achievement of election funding requirements and conduct an after-action 
review of support provided to the electoral process.  
 
OIOS made seven recommendations. To address issues identified in the audit, MINUSCA needed to: 
 

• Conduct an after-action review of its electoral support to the 2020-23 presidential, legislative and 
local elections to inform future electoral support by identifying lessons learned and actionable 
recommendations. 
 

• Strengthen coordination with the other electoral assistance actors and monitor and track the 
implementation of action points from coordination meetings. 
 

• Enhance and document existing resource mobilization strategies, monitor pledges and 
contributions received and follow up on those not received, and advocate for the establishment by 
the Government of an internal funding mechanism to support future electoral processes in the 
country. 
 

• Ensure effective implementation of the Integrated Elections Security Plan by enhancing its 
advocacy actions to the Government and monitoring the plan to ensure that the Government meets 
its commitments in terms of logistical and financial resources for elections security. 
 

• Pursue support in the identification, resource mobilization and repair/rehabilitation of bridges in 
poor condition and enhance advocacy to the Government for long-term investment in road 
infrastructure to facilitate logistical and security support in future election cycles. 
 

• Enhance advocacy to the Constitutional Court to ensure that political parties comply with the 35 
per cent candidacy quota for women as per the Parity Law of March 2016. 
 

• Ensure that additional protection measures for women candidates and voters at campaign rallies 
and polling stations are included in the Integrated Elections Security Plan and implemented. 

 
MINUSCA accepted all recommendations and has initiated action to implement them. Actions required to 
close the recommendations are indicated in Annex I. 
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8. OIOS conducted this audit from July to October 2022. The audit covered the period from July 2020 
to June 2022. Based on an activity-level risk assessment, the audit covered higher and medium risk areas 
in electoral support, which included strategic and work planning and work plan implementation.  
 
9. The audit methodology included: (a) interviews with key personnel; (b) a review of relevant 
documentation; (c) an analytical review of data; and (d) site visits to a selected sample of electoral field 
offices in Bangui and Sector headquarters of Bouar, Kaga-Bandoro and Bria.  

 
10. The audit was conducted in accordance with the International Standards for the Professional 
Practice of Internal Auditing. 

 
III. AUDIT RESULTS 

 
A. Strategic and work planning 

 
Mission’s strategic planning of its support to the Central African Republic electoral process was adequate 
   
11. In planning its support for the Central African Republic electoral process, MINUSCA is required 
to focus on: (i) strengthening electoral and other institutions involved in elections, (ii) capacity development 
of national institutions involved in the electoral process, (iii) building greater public information and 
outreach capacity, and (iv) helping in planning, preparing and conducting credible inclusive and peaceful 
elections. 
 
12. To achieve this objective, in conjunction with the United Nations Country Team (UNCT), 
MINUSCA developed: (a) an overall concept of operations to serve as a roadmap for the development of 
the United Nations operational plans for the 2020-21 elections; and (b) a global operational planning 
document detailing the United Nations Integrated Electoral Assistance responsibilities through the three 
phases of the electoral support process (i.e., pre-election, election-day, and post-election). The concept of 
operations highlighted various MINUSCA activities in support of the electoral process based on its 
mandate. These included, inter alia, electoral mapping, recruitment and training of voter registration agents, 
voter registration operations and data consolidation, electoral process security, election day activities and 
post-election day activities. 

 
12.  Key assumptions, risk factors and constraints were also reflected in the concept of operations and 
considered in operational planning and identification of the various electoral support activities. Some 
examples included the limited capability of the Government to fully meet its electoral resource obligations, 
delays in funding, funding gaps, donor fatigue and the absence of functioning state authority or delay in 
restoration of state authority in many areas. In addition, critical revisions to the legal and institutional 
framework, which were essential to ensure the participation of identified refugee populations, still needed 
to be promulgated. The coupling of presidential and legislative elections, the use of a computerized voter 
registry with voter photos (in lieu of fingerprint biometrics) and an increase in the size and distribution of 
the voting population from 2 million to 2.4 million from the 2015 elections’ voter list presented additional 
constraints.   
 
13. OIOS concluded that the Mission’s overall concept of operations for its planned support to the 
2020-21 elections was comprehensive and adequately prepared as it captured all elements of the Mission 
electoral support mandate and identified risk factors and challenges. It also outlined the responsibilities of 
the various MINUSCA components and relevant United Nations agencies in the country. 
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Annual work plan development was improved during 2021/22 
  
14. United Nations regulations and rules governing programme planning and the MINUSCA integrated 
work plan development guidance for substantive sections and field offices require mission components to 
develop a strategic framework and annual work plans with expected accomplishments, activities and 
outputs, which should be specific, measurable, achievable, realistic and time-bound. Accordingly, the 
MINUSCA Joint Mission Planning Unit issued annual work planning guidance, including strategic and 
practical instructions on how substantive sections and field offices should develop integrated work plans 
that directly support the Mission Mandate and how to interlink strategic documents such as the Mission 
Concept, Political Strategy, Protection of Civilians Strategy and the National Strategy for the Extension of 
State Authority (“RESA Strategy”).  
 
15. The Electoral Assistance Division developed its 2020/21 and 2021/22 annual work plans based on 
the Mission’s electoral mandate and in line with the report of the United Nations Headquarters Electoral 
Assistance Needs Assessment Mission1 conducted in September 2018. The following gaps were noted in 
the formulation of the 2020/21 annual work plan: 
 
• Key information on the Division’s vision and strategic objectives, contextual information on its 

thematic area and progress made so far, key actors, and significant strategic and operational risks were 
missing. 
 

• Activities in the 2020/21 work plan were generally broad. They did not include indicators and targets 
for assessing performance. Where the indicators were available, they did not have some relevant details, 
such as the number of deliverables/outputs and frequency of activities. Examples of such broad 
activities included: (a) the mobilization of resources necessary for the preparations and organization of 
local elections; (b) MINUSCA and ANE initiatives in favor of better participation of women and the 
consideration of refugees in the electoral process; and (c) awareness-raising and civic education 
activities for voters and vulnerable groups. Also, the time frame for completing these activities was 
either not indicated or not specific enough to identify the planned quarter or month of completion. In 
addition, information on outputs, outcomes, funding sources for activities and lead sections for 
activities carried out jointly with other Mission components were missing from the annual work plans.  
 

• There was also no provision for periodic progress reviews and updating the implementation status of 
activities, where applicable, to ensure that they were on track and achieving the desired results.  
  

16. A review of the 2021/22 work plan showed that it was adequately prepared and included expected 
accomplishments, activities and outputs, which were specific, measurable, achievable, realistic and time-
bound. Based on the improvements noted in the development of the 2021/22 annual work plan, OIOS did 
not make a recommendation.  
 
Need to carry out an after-action review of the support provided to the 2020-21 elections 
 
17. The Department of Peace Operations guidelines on after-action reviews requires MINUSCA to 
carry out an after-action review within two weeks following all operations that constitute a major event for 
the Mission to inform future operations and actions. 
 

 
1 This is a precondition to any type of United Nations electoral assistance indicating whether it is appropriate for the Organization to 
provide assistance and then setting up the parameters for such electoral assistance. 
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18. The Mission’s overall concept of operations made provision for the organization of a joint ANE 
and United Nations integrated electoral assistance workshop involving relevant national stakeholders to 
develop and consolidate lessons learned from the electoral process. However, while MINUSCA 
participated in an evaluation workshop of the 2020-21 presidential and legislative elections organized by 
ANE in December 2021, it had not conducted an internal after-action review of its support activities to the 
presidential and legislative elections.   

 
19. MINUSCA believed its participation in the evaluation workshop organized by ANE was adequate. 
However, the focus of the workshop was to identify weaknesses to be addressed by the Government and 
ANE in view of the upcoming 2023 local elections and did not include a detailed assessment of the 
Mission’s support, including areas of weakness, identification of opportunities to improve electoral support 
effectiveness and lessons learned.  
 

(1) MINUSCA should, upon completion of the upcoming local elections in 2023, conduct an after-
action review of its electoral support to the 2020-23 presidential, legislative and local elections 
to inform future electoral support by identifying lessons learned and actionable 
recommendations. 
 

MINUSCA accepted recommendation 1 and stated that the Mission would put in place the necessary 
measures to ensure that an after-action review of MINUSCA’s electoral support to the 2020-23 
presidential, legislative and local elections is implemented in a timely manner in line with the Central 
African Republic electoral calendar.  

 
Need to strengthen the electoral assistance coordination mechanisms  
 
20. In September 2019, MINUSCA established an Electoral Task Force to coordinate MINUSCA and 
UNCT support for the 2020-21 electoral process. The Task Force was made up of focal points from key 
Mission components, the United Nations Development Programme (UNDP), the United Nations Entity for 
Gender Equality and the Empowerment of Women (UN Women), the United Nations High Commissioner 
for Refugees (UNHCR) and International Organization for Migration (IOM). In January 2020, MINUSCA 
also established an International Electoral Assistance Technical Working Group to facilitate adequate 
support from the United Nations system and the international electoral assistance partners to ANE and other 
national entities involved in the preparation and holding of elections.  

 
21. The Electoral Assistance Task Force was chaired by the DSRSG RC/HC, while the International 
Electoral Assistance Technical Working Group was chaired by the Director of the Electoral Assistance 
Division. The Electoral Assistance Division was the Secretariat for both coordination mechanisms. It was 
responsible for overall coordination, ensuring substantive and logistic preparation of meetings, outreach to 
partners and exchange of information and coordination in preparing reports.  

 
22. From December 2019 to June 2022, the Electoral Task Force held nine meetings, of which detailed 
minutes were available for four of them. For the other five meetings, minutes were not maintained, but 
summaries of some of the discussions were included in the daily electoral reports. In the absence of regular 
minutes, relevant information on action points, deadlines and responsible officials for implementing 
recommendations was not available. Similarly, although the Electoral Assistance Division indicated that 
the Technical Working Group met monthly, only minutes of three meetings could be provided.  The 
Electoral Assistance Division explained that meetings were suspended for four months until June 2020 due 
to the COVID-19 pandemic but were relaunched virtually through Microsoft Teams. However, evidence of 
such meetings was not available. Further, there was no system for tracking and monitoring the 
implementation of action points from the meetings of the task force and the working group. 
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the Central African Republic authorities and United Nations Development Program; (b) develop and 
implement a monitoring matrix to inform follow-up on pledges and contributions of donors in the 
context of the local elections; (c) continue tripartite meetings involving MINUSCA, United Nations 
Development Program and the Central African Ministry of Finance and Budget to follow up on the 
Government’s commitment to providing financial resources for the local elections; and (d) use its 
good offices to advocate for the establishment by the Central African Republic Government of an 
internal funding mechanism to support future electoral processes.  

 
Support to the National Elections Authority Data Processing Centre was adequate 
 
32. The ANE Data Processing Centre plays a vital role in the electoral process, including receiving 
registration forms, performing mass data entry and data correction, producing and printing electoral lists, 
processing candidates’ applications, tabulating and consolidating the results of the various elections and 
producing election statistics for analysis and archiving purposes.  
 
33. To ensure its operational effectiveness, MINUSCA in conjunction with UNDP under the PAPEC 
project, provided support to the ANE Data Processing Centre in several areas, including: (a) the acquisition 
of a vehicle, furniture items, and various information technology equipment at an approximate cost of $3.8 
million, (b) assessment of the needs of the Centre which resulted in the adoption of an improved voter 
registration methodology enabling the production of a computerized photographic voters’ list, (c) 
identification and ordering of equipment for the mapping work and the enrolment of voters, (d) training of 
mapping and data capture agents in Bangui on data processing, and (e) recruitment of experts in data 
processing to perform qualitative and quantitative analysis of databases.  
 
34. OIOS concluded that MINUSCA, in conjunction with UNDP under the PAPEC project, provided 
adequate support to the ANE Data Processing Centre, which contributed to the successful completion and 
publication of the results of the four rounds of elections.  
 
Support for the adoption of new legal and institutional electoral frameworks was ongoing 
 
35. In accordance with Security Council resolution 2499 (2019), MINUSCA was required to provide 
technical support and good offices to ensure that the necessary legislative frameworks were in place to 
launch the electoral process, including voter registration. 
 
36. MINUSCA was actively engaged with the Central African Republic authorities through the good 
offices of its Special Representative of the Secretary-General (SRSG).  Relevant Mission components also 
provided technical assistance to ensure necessary revisions were made to existing legal and institutional 
frameworks for inclusive presidential, legislative and local elections. This support contributed to the 
adoption of 15 revised electoral, legal and institutional frameworks related to the elections. The 
decentralization process and finalization of the legal framework for the local elections were ongoing at the 
time of the audit. This included the draft law on the delimitation of administrative districts and the transfer 
of competencies and resources to the communes awaiting adoption by the National Assembly. 
 
37. OIOS concluded that MINUSCA, through its good offices and technical assistance from relevant 
Mission components, effectively contributed to the adoption of electoral, legal and institutional frameworks 
for the organization of inclusive presidential, legislative and local elections.  
 
Need to enhance advocacy for effective implementation of the Integrated Elections’ Security Plan 
 
38. In October 2020, MINUSCA, the National Defense and Security forces and ANE jointly developed 
an Integrated Election Security Plan, which was translated into an integrated operational order at the local 
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Adequate logistical support was provided, but further assistance was needed for the repair of bridges and 
other infrastructure to facilitate access to voting centres 

 
42. Security Council Resolutions 2499 (2019) mandates MINUSCA to assist the national authorities 
in preparing and delivering peaceful presidential, legislative, and local elections by providing technical and 
logistical support, particularly to facilitate access to remote areas and coordinating international electoral 
assistance. 
 
43. In view of the presidential and first round of legislative elections of 27 December 2020, MINUSCA 
Electoral Assistance Division supported ANE in December 2020 in developing an electoral Logistics 
Support Plan, which was updated and implemented for the subsequent three rounds of residual legislative 
elections. MINUSCA logistical and technical support included, for example: (a) the establishment of the 
ANE branches in the prefectures and sub-prefectures, (b) the deployment of electoral officers and materials 
(sensitive and non-sensitive) to the prefectures and the ANE branches, and (c) monitoring the conduct of 
elections, centralization of results and their transportation from the prefecture capitals to Bangui.  Statistics 
on logistical support activities undertaken by MINUSCA during the various rounds of elections indicated 
that 421 flights were operated in total, which contributed to the deployment of 454 tons of election materials 
and 860 members of the ANE from Bangui to 72 prefectures where voting took place, including 24 zones 
with difficult access. 
 
44. However, providing logistical and security support by MINUSCA in a landlocked country with a 
surface area of 623,000 square meters and poor infrastructure was challenging. Most of the roads in the 
prefectures and sub-prefectures are inaccessible during the rainy season and can only be accessed by 
motorcycles. Also, most of the bridges were in poor condition making access to affected voting centres in 
remote locations difficult. For instance, MINUSCA contingents during November/December 2020 had to 
repair nine bridges on the Yalinga axis and one on the Ira-Banda axis in the prefecture of Haute Kotto to 
gain access and provide the necessary security support to the voting centres during the 2020-21 presidential 
and first round of legislative elections. MINUSCA has used, among other efforts, quick impact and 
community violence reduction projects to repair some roads and bridges, but the lack of infrastructure is 
overwhelming across the country. Advocacy already conducted include meetings with the national 
authorities and ANE. 
 

(5) MINUSCA should: (a) in view of the upcoming local elections planned for January 2023, 
provide support to the national authorities in the identification, resource mobilization and 
repair/rehabilitation of bridges in poor condition that limit access to areas where voting will 
take place, and (b) enhance advocacy to the Government for long-term investment in road 
infrastructure to facilitate logistical and security support in future election cycles. 

 
MINUSCA accepted recommendation 5 and stated that the Mission would, through a coordinated 
approach involving Mission components and the United Nations Country Team, continue to provide 
support to the national authorities in the repair/rehabilitation of bridges on the basis of a joint needs 
identification to enhance access to registration and polling stations, while advocating for long-term 
investments in infrastructure. 

 
The MINUSCA and UNCT support for electoral awareness-raising and civic education was adequate 

 
45. Civic education on the electoral process and voting procedures is a crucial component for the proper 
conduct of the electoral process.  
 
46. The Electoral Assistance Division, in partnership with the Strategic Communication and Public 
Information Division, provided technical support to ANE in designing, implementing and evaluating 
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electoral outreach and communication activities, including producing related outputs. During the 2020-21 
presidential and legislative elections, 139 electoral outreach and communication activities were carried out 
in Bangui and the 16 other prefectures of the country. Also, radio messages were developed, recorded and 
broadcasted through the United Nations Radio Guira FM and five national and community radio stations 
(including Radio Centrafrique, Radio Notre Dame, Radio Water for Good, Radio Ndeke Luka and Radio 
la Voix de l'Evangile). Examples of electoral outreach and communication activities included: (a) radio 
messages, production of an electoral anthem and audio sketches on the importance of voting, the prevention 
of electoral violence, and voting procedures, and (b) design and distribution of a sample ballot to the 
electoral field offices in support of ANE branches during the electoral education activities on "how to vote". 
The Electoral Assistance Division also procured several sensitization materials including banners, posters, 
pocket folders, billboards, t-shirts, flyers and pins that were distributed to support the sensitization activities 
of the ANE branches. 
 
47. In addition, MINUSCA electoral field offices supported the ANE branches in terms of logistics, 
technical knowledge and financial resources to enable ANE to carry out its activities. Such assistance 
included funding by MINUSCA for some of the costs (including transportation and sensitization materials 
costs) related to the conduct of ANE branches’ activities. Also, to increase the participation of the local 
population in the electoral process and to strengthen the internal and external communication of ANE, an 
electoral communication and sensitization coordination mechanism was created in Bangui with the 
participation of the Civic Education Unit, the PAPEC/UNDP project, and an external partner agency. This 
mechanism aimed to coordinate communication and sensitization activities undertaken by different parties 
to avoid any overlap or duplication. 
  
48. MINUSCA support for electoral awareness-raising and civic education contributed to the noted 
participation of the local population in the 2020-21 presidential and legislative elections, as shown in table 
2. However, security incidents in some locations, as explained in paragraphs 38-40 and 60 of this report 
adversely impacted voter turnout to some extent, particularly during the 27 December 2020 presidential 
and first round of legislative elections.  
 
Table 2  
Statistics on participation in the 2020-21 presidential and legislative elections.  
 

  Election events 
 27 December 2020 

Presidential and 
legislative elections 

14 March 2021 
Second round of 

legislative elections 

23 May 2021 
Residual legislative 

elections 

25 July 2021 
Residual Legislative 

elections 
Number of registered 
voters 

1,858,236 1,596,071 682,582 84,036 

Number of voters who 
took part in the poll 

695,019 986,582 429,489 49,130 

Elections turnout 37.40% 61.81% 62.92% 58.46% 
Source: MINUSCA Electoral Assistance Division 
 
49. OIOS concluded that MINUSCA provided adequate support for electoral awareness-raising and 
civic education during the 2020-21 presidential and legislative elections.  
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MINUSCA provided adequate capacity-building support to the National Elections Authority  
 
50. In accordance with the United Nations policy directive on principles and types of electoral 
assistance, capacity development and knowledge transfer should be a core tenet of any electoral assistance.  
 
51. The Electoral Assistance Division provided various technical assistance to ANE, including: (i) 
developing the operational training plan in support of the 2020-21 presidential and legislative elections; (ii) 
conducting a needs assessment for operational staff; (iii) developing the cascade training plans (i.e., a series 
of training processes, each occurring as the result of the one before) and programmes for national trainers 
and supervisors, members of ANE and polling station members; (iv) developing a practical guide for polling 
station members; and (v) deploying operational staff including national trainers and supervisors responsible 
for training members of ANE branches and members of polling stations. The support provided contributed 
to the training of 272 national trainers, 1,365 members of ANE and 27,488 members of polling stations 
during the 2020-21 presidential and legislative elections. 

 
52. In addition, six staff members of the Electoral Assistance Division (4 P4, 1 P3, 1 UNV) and one 
international consultant on communications were collocated within ANE offices to strengthen the capacity 
of ANE personnel through regular meetings, policy advice, technical assistance and guidance and training. 
 
53. OIOS concluded that MINUSCA provided adequate capacity-building support to the ANE.  
 
Need to advocate for compliance with the established quota for women in legislative elections and 
additional protection measures for women candidates and voters 

 
54. Greater participation of women, young people, minorities and disabled persons, internally 
displaced persons in the electoral process are vital for ensuring inclusive, free, fair, transparent, credible 
and peaceful electoral processes. 
 
55. MINUSCA, in conjunction with UN Women and UNDP, established a support project titled 
“Election au Féminin – Ma voix, Mon droit” to promote the massive inclusion of women as voters, 
candidates/elected and actors in the organization and monitoring of the electoral process in the country.  

 
56. The project was funded by UNDP in the amount of $527,301 to implement the 2019-2021 PAPEC 
project. Several activities were implemented between July 2020 and March 2021 to ensure: (i) women and 
girls of voting age were registered to vote and better understood the issues of women's political 
participation; (ii) the participation of women in elections as candidates and their representation in decision-
making bodies was increased; and (iii) the capacities of the main actors in the electoral process, women and 
youth organizations were strengthened to prevent and mitigate violence before, during and after the 
elections, including violence against women in the elections.  

 
57. The activities implemented included: (a) capacity building of 280 women's election community 
volunteers on understanding the electoral process, the challenges of women's political participation and 
community mobilization techniques; (b) training of 100 women political coaches for potential women 
candidates to increase the representation of women in elected positions in the country; (c) advocacy 
campaign with leaders of political parties represented in the National Assembly to encourage the 
nomination of women as candidates for the 2020-21 elections and promote women's leadership within their 
governing bodies; (d) acquisition and installation of equipment and materials essential for the 
operationalization of the security emergency green/hotline number for the protection of women and girls 
during election periods; and (e) organization of nine workshops aimed at women's participation in elections 
as candidates and their representation in decision-making bodies, covering thousands of women. 
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ANNEX I 
 

STATUS OF AUDIT RECOMMENDATIONS 
 

Audit of electoral support activities in the United Nations Multidimensional Integrated Stabilization Mission in the Central African 
Republic 

 
 

ii 

 
 

2 Critical recommendations address those risk issues that require immediate management attention. Failure to take action could have a critical or significant 
adverse impact on the Organization. 
3 Important recommendations address those risk issues that require timely management attention. Failure to take action could have a high or moderate adverse 
impact on the Organization. 
4 Please note the value C denotes closed recommendations whereas O refers to open recommendations. 
5 Date provided by MINUSCA in response to recommendations.  

monitoring the implementation of the Plan to ensure 
logistical and financial resources for elections’ 
security are adequate. 

the national authorities to take the necessary 
measures to ensure the effective implementation 
of security commitments during the preparations 
and the holding of the 2023 local elections. 

5 MINUSCA should: (a) in view of the upcoming 
local elections planned for January 2023, provide 
support to the national authorities in the 
identification, resource mobilization and 
repair/rehabilitation of bridges in poor condition that 
limit access to areas where voting will take place, 
and (b) enhance advocacy to the Government for 
long-term investment in road infrastructure to 
facilitate logistical and security support in future 
election cycles. 

Important O Receipt of evidence of support provided to the 
national authorities in the repair/rehabilitation of 
bridges in poor condition that limit access to areas 
where voting will take place, and evidence of 
enhanced advocacy efforts deployed for the 
Government to make long-term investment in 
road infrastructure. 

15 October 2023 

6 MINUSCA should enhance advocacy to the 
Constitutional Court to ensure that political parties 
comply with the 35 per cent candidacy quota for 
women as per the Parity Law of March 2016. 

Important O Receipt of evidence of actions taken by 
MINUSCA in the context of preparations for the 
2023 local elections, for the Constitutional Court 
to ensure that political parties comply with the 35 
per cent candidacy quota for women as per the 
Parity Law of March 2016. 

15 December 
2023 

7 MINUSCA should, in view of the upcoming local 
elections and in conjunction with other security 
actors, ensure that additional protection measures for 
women candidates and voters at campaign rallies 
and polling stations are included in the Integrated 
Elections Security Plan and implemented. 

Important O Receipt of evidence that adequate protection 
measures for women candidates and voters at 
campaign rallies and polling stations are included 
in the approved Integrated Elections Security 
Plan. 

15 October 2023 
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