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Audit of the United Nations Support Mission in Libya  
 

EXECUTIVE SUMMARY 
 

 
The Office of Internal Oversight Services (OIOS) conducted an audit of the United Nations Support Mission 
in Libya (UNSMIL). The objective of the audit was to assess the effectiveness and efficiency of the 
measures implemented by UNSMIL to achieve its mandate. The audit covered the period from 1 January 
2021 to 30 December 2023 and focused on higher and medium risk areas related to: (a) governance and 
oversight mechanisms; (b) work plan development, implementation and monitoring; and (c) management 
of mission support functions. 
 
The Mission was addressing inadequacies in work plan development and monitoring, but the lack of a 
finalized mission concept and incomplete implementation of recommendations from key strategic reviews 
impacted the effective direction and management of the Mission. A high vacancy rate also impacted 
implementation of the Mission’s mandate.   
 
OIOS made seven recommendations. To address issues identified in the audit, UNSMIL needed to: 
 
• Finalize and endorse its mission concept of operations and review, repurpose or address outstanding 

recommendations from the independent strategic review and joint assessment mission;  
 
• Expedite the development of an evaluation policy; 
 
• Establish a mechanism to monitor and report on the status of vacancies on a regular basis; 
 
• Include in its action plans for staff career development, gender, and diversity and inclusion, activities 

that are specific, measurable and time-bound, and implement them; 
 
• Initiate the process to recover underpayment of rent for accommodation from a staff member; 
 
• Ensure the United Nations Guard Unit remains in regular contact and consultation with the Office of 

Military Affairs in the Department Peace Operations; and 
 
• Ensure timely implementation of pending recommendations of the Board of Inquiry, including the 

assessment of the relevancy and timeline. 
 
UNSMIL accepted the recommendations, implemented one and initiated actions to implement the 
remaining. Actions required to close the remaining recommendations are indicated in Annex I. 
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Audit of the United Nations Support Mission in Libya 
 

I. BACKGROUND 
 
1. The Office of Internal Oversight Services (OIOS) conducted an audit of the United Nations Support 
Mission in Libya (UNSMIL). 
 
2. UNSMIL was established on 16 September 2011 as a special political mission, under Security 
Council resolution 2009 (2011). The UNSMIL mandate is set out in Security Council resolution 2542 
(2020) and paragraph 16 of resolution 2570 (2021). The mandate is renewed annually and most recently, 
Security Council resolution 2702 (2023) extended the mandate until 31 October 2024. 

 
3. The Mission’s mandate includes mediation and good offices to support: (a) an inclusive political 
process leading to a democratically elected government and its reconciliation; (b) peacebuilding and state-
building efforts, formed on the basis of credible, transparent and inclusive elections; (c) advancing gender 
equality, human rights and rights-based national reconciliation and transitional justice processes; (d) 
addressing the threat from terrorism; and (e) cultivating mutually beneficial relationships with its 
international partners. UNSMIL is also requested to provide support to the 5+5 Joint Military Commission1 
and the Libyan-led and Libyan-owned ceasefire monitoring mechanism, including through the facilitation 
of confidence-building measures and the scalable and incremental deployment of UNSMIL ceasefire 
monitors once conditions allow.  

 
4. UNSMIL is headed by a Special Representative of the Secretary-General (SRSG), who is supported 
by two Deputy Special Representatives of the Secretary-General (DSRSGs): Political and Resident/ 
Humanitarian Coordinator.  

 
5. UNSMIL 2023 proposed programme budget amounted to $88.4 million as detailed in table 1. The 
resources were to provide funding for 297 staff positions (1 SRSG, 2 DSRSG, 8 D-1, 12 P-5, 28 P-4, 31 P-
3, 2 P-2, 124 Field Service, 80 General Service (GS), and 9 National Professional Officers), including the 
proposed establishment of 99 new positions for the ceasefire monitoring component in 2023. The resources 
would also support five backstopping positions based at Headquarters in New York (1 P-5, 3 P-4, and 1 
GS). UNSMIL manages and occupies one major compound in Libya, with most staff located in Tripoli and 
limited field presence in Libya (Benghazi and Sabha) and in Tunis (Tunisia). 
 

Table 1: UNSMIL financial resource requirements in the 2023 proposed programme budget ($‘000) 
 

Expenditure category 2021  2022  2023  
Military and police personnel costs 6,393.5 6,676.5 6,761.1 
Civilian personnel costs 33,756.4 33,256.5 41,722.7 
Operational costs 28,981.1 29,329.0 39,948.4 
Total (net of staff assessments) 69,131.0 69,262.0 88,432.2 

Source: A/77/6 (Sect.3)/Add.4  
 
6. Comments provided by UNSMIL are incorporated in italics. 

 
  

 
1 The 5+5 Joint Military Commission consists of five senior military officers chosen by the Government of National 
Unity, which controls Tripoli and surrounding areas, and five senior military officers chosen by the General of the 
Libyan National Army, which exercises de-facto control over Eastern and Southern parts of the country. 

https://undocs.org/en/A/77/6(Sect.3)/Add.4
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II. AUDIT OBJECTIVE, SCOPE AND METHODOLOGY 
 
7. The objective of the audit was to assess the effectiveness and efficiency of the measures 
implemented by UNSMIL to achieve its mandate. 
 
8. This audit was included in the 2023 risk-based work plan of OIOS due to the importance of the 
Mission in supporting peace, security and political stability in Libya. 
 
9. OIOS conducted this audit from August 2023 to May 2024. The audit covered the period from 1 
January 2021 to 30 December 2023. Based on an activity-level risk assessment, the audit covered higher 
and medium risk areas in: (a) governance and oversight mechanisms; (b) mandate implementation and 
monitoring; (c) and management of mission support functions. 

 
10. The audit methodology included: (a) reviews and analyses of relevant policies, guidelines, and 
reports, (b) discussions and interviews with concerned UNSMIL officials and staff; (c) assessment of 
systems, practices and processes for data management, and (d) analytical reviews of data including those 
maintained in Umoja and its Strategic Management Application (SMA). 
 
11. The audit was conducted in accordance with the International Standards for the Professional 
Practice of Internal Auditing. 
 

III. AUDIT RESULTS 
 

A. Strategic planning and oversight mechanisms 
 
Need to complete strategic documentation and implement recommendations from key strategic reviews  
 
12. The mission startup guidance requires field missions to develop a mission concept that includes a 
statement of intent and strategy on how the mission plans to implement its mandate; guiding principles for 
mandate implementation; mission objective priorities; and key assumptions and risks. The mission concept 
is a management tool for strategic planning, communication and resource allocation.  To further assist in 
mission planning, the Security Council (resolution 2542 (2020)), mandated an independent strategic review 
(ISR) of UNSMIL, including: (a) an assessment and recommendations for improving the efficiency of the 
UNSMIL overall mission structure, prioritization of tasks and the capacity and effectiveness of staffing, 
including on mediation and peace process management; and (b) further assessment of the options for 
effective ceasefire monitoring under the auspices of the United Nations. OIOS observed the following in 
relation to these activities: 
 
13. Mission concept not endorsed: UNSMIL Office of Chief of Staff (OCOS) prepared a new mission 
concept in 2020 that included the Mission’s strategic objectives, priorities, assumptions and risks, mandated 
tasks and performance measures, cross cutting issues, and implementation of the Secretary-General’s 
priorities. The Mission concept was updated annually; however, it was not endorsed by the SRSG. The 
Mission attributed this to the several changes over the years in senior Mission management, including 
changes in the incumbents of the SRSG, Chief of Staff (COS) and Chief of Mission Support (CMS) 
positions, and other key staff rotations. Despite the Mission concept not being endorsed, the Ceasefire 
Monitoring Component (CMC) developed their strategic plan and concept of operations in 2022, which 
highlighted the component’s priorities, sequence of mandated activities, methodology for integration and 
mandate implementation. The Electoral Assistance Service (EAS) and the Gender Advisory Section also 
prepared concepts of operations, while Public Information and Communications Section (PICS) prepared 
a communications strategy in 2022, which outlined the Mission’s communication strategy and vision. 
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However, there was a lack of agreement, collaboration and coordination among Mission management on 
key priorities needed to develop work plans and implement recommendations from the ISR.  

 
14. Delayed implementation of long-outstanding ISR recommendations: The ISR was conducted 
in June and July 2021 and the results endorsed by the Security Council in resolution 2629 (2022). The 
report included 16 recommendations in five focus areas: (a) role of UNSMIL; (b) structure of UNSMIL; 
(c) priorities and capacities of the Mission; (d) United Nations integration; and (e) footprint of the United 
Nations in Libya. 
 
15. To track implementation of the recommendations, OCOS developed a matrix in December 2022 
showing action points, responsible lead entity, priority level and timelines. The matrix was subsequently 
updated with implementation status and comments by managers and OCOS describing the actions taken 
and planned to be taken, including incorporating some of the latter in their section work plans.2 The Mission 
updated the Security Council and General Assembly on the implementation of the ISR through quarterly 
reports of the Secretary-General and during its engagement with the Advisory Committee on Administrative 
and Budgetary Questions (ACABQ) and Fifth Committee. As of May 2024, 3 recommendations were 
indicated as fully implemented, 11 partially implemented or ongoing, and 2 had not started due to the 
delayed elections.  Implemented recommendations included undertaking diplomatic briefings and 
increasing staff in field offices. UNSMIL also participated in the development of the United Nations 
Sustainable Development Cooperation Framework (UNSDCF) for Libya, as part of implementing the ISR 
recommendations on improving United Nations integration. 
 
16. However, OIOS noted that some recommendations remained open as the Mission had challenges 
implementing them. For example, the Mission was unable to establish and secure and/or expand regional 
hubs in Benghazi and Sabha due to the volatile security situation in those locations; the liquidity crisis 
impacted speedy recruitment; and OCOS was unable to establish new posts following recommendations 
against the same by ACABQ. Also, other recommendations were overtaken by events. The Mission, 
however, did not review and repurpose the recommendations to make them more adaptable for its purposes.  
UNSMIL indicated that a staffing review had been initiated with the support of the Department Political 
and Peacebuilding Affairs (DPPA) and the Department of Operational Support. The review will be used to 
inform the Mission’s 2026 budget process. 
 
17. As a result of the challenges in implementing the ISR recommendations, in January 2023, the SRSG 
requested a team led by the Director of the Northern Africa Division in the single political structure shared 
by DPPA and the Department of Peace Operations (DPPA-DPO) to undertake a joint assessment mission 
(JAM) review of UNSMIL to provide strategic guidance on the implementation of the recommendations. 

 
18. Long-outstanding JAM review recommendations: The JAM report dated 11 April 2023 made 
35 recommendations of which 18 were classified as high priority and required immediate implementation. 
The recommendations were related to the structure of UNSMIL, staff vacancy rates, integrated mission 
planning for the expansion of the Mission’s footprint in Libya, aviation capacity, health support plan, 
importation and restrictions on information and communication technology equipment, and cooperation 
with the United Nations country team (UNCT) on operational issues and staff welfare measures.  

 
19. However, as of May 2024, the Mission had implemented only five recommendations, including the 
deployment of staff to Benghazi on a permanent basis; various recruitments such as of a Welfare Officer, 
Coordination Officer and Conduct and Discipline Officer as well as filling of vacant posts in the Political 
Affairs Service (PAS); and redeployment of resources initially approved for CMC in Benghazi to Mission 
Support. Twenty-nine recommendations remained open partly due to the ongoing liquidity crisis and 

 
2 EAS, CMC, PICS and Political Affairs Service 
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vacancies in OCOS and Office of the CMS (OCMS), which made it difficult to monitor implementation of 
the recommendations. The Mission stated that some of the recommendations were no longer relevant or 
feasible, such as merging CMC with the Security Institutions Service, reviewing the Department of Safety 
and Security/Integrated Security Workforce structure or deploying armed security personnel to the United 
Nations common compound. However, UNSMIL did not conduct a formal review to address the 
recommendations that remained relevant. 

 
20. The above was partly attributable to the frequent changes in key Mission executive positions, 
including those of the SRSG, COS and CMS. This included: 
 

(a) Four Heads of Mission between 2021 and 2024, and the SRSG’s position is vacant as of May 2024. 
(b) Three COS between 2021 and 2024, with lengthy vacancies in the COS position from September 

to mid-November 2022 and again from May to October 2023 with five officers-in-charge acting 
during this period. 

(c) The CMS joined the Mission in February 2021 but has been out of the Mission since April 2023 
on administrative leave. The Mission appointed two officers-in-charge during this period of 
absence. A new CMS was appointed in January 2024.  
 

21. The lack of a finalized mission concept and incomplete implementation of recommendations from 
key strategic reviews impacted the effective direction and management of the Mission.  

 
(1) UNSMIL should: (a) finalize and endorse its mission concept of operations incorporating 

its strategy to guide mandate implementation and prioritization of resources; and (b) 
review, repurpose or address outstanding recommendations from the independent 
strategic review and joint assessment mission. 

 
UNSMIL accepted recommendation 1 and stated that the new Officer-in-Charge of UNSMIL was 
reviewing the mission concept, which would be updated considering the upcoming mandate renewal 
and the ongoing staffing review. While some of the ISR and JAM recommendations had already been 
implemented and others overtaken by events, the recommendations will also be reviewed in light of 
the most recent developments, mandate renewal and priorities, and, where required, UNSMIL will 
consider repurposing or addressing outstanding recommendations. 

 
B. Work plan development, implementation and monitoring 

 
The Mission was addressing inadequacies in work plan development and monitoring  
 
22. OIOS review of the Mission’s development and monitoring of its work plan noted the following: 
 
23. Inconsistencies in work planning documentation: Substantive sections such as EAS, CMC, 
PICS, and Human Rights, Rule of Law and Transitional Justice Service (Human Rights) developed work 
plans for 2021 to 2023 following internal meetings and consultations within the sections, internal retreats 
and workshops, and collaborations with UNCT and the Security Management Team. However, they used 
different templates to describe their annual activities, outputs and targets, which resulted in inconsistencies 
in the information the sections included on their work planning documents and omissions of key elements 
such as time-bound targets, key performance indicators, outcomes and the required human and financial 
resources.  
 
24.  OCOS stated that during the absence of a COS there was no structure to ensure the work planning 
and monitoring processes were adequate. In preparation for the Mission’s 2023 annual work plan and to 
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brief the then newly appointed SRSG, OCOS required all sections, in September 2022, to prepare a briefing 
note on their mandate delivery including key activities and way forward, resources and challenges. The 
briefing note was the only finalized work planning documentation prepared by the Joint Analysis and 
Reporting Unit, PAS3 and Security Institutions Service; therefore, it was unclear how these units planned 
to effectively use available human and financial resources to implement their mandates. 
 
25. In January 2024, OCOS developed and shared new work plan documentation for 2024 that were 
more comprehensive and provided guidance to sections to identify and link programme objectives, 
activities, priorities, targets, outputs, outcomes, timelines, and impact to their respective mandates for 
submission within prescribed timelines.  
 
26. Absence of Mission consolidated work plans: OIOS also noted that UNSMIL did not prepare a 
consolidated work plan for the Mission at the entity level. In its absence, UNSMIL used the UNSDCF, 
annual proposed programme budget, SRSG compact, and draft mission concept as its main reference to 
guide the implementation of its mandate. However, these documents were prepared at a very high level and 
were not supplemented with a consolidated work plan elaborating how the sections would collaborate and 
ensure coordinated implementation of the mandate. This was attributed to inadequate resources in OCOS. 
Furthermore, although the SRSG chaired weekly senior management and biweekly security management 
team meetings to keep abreast of the situation on the ground in four of the Mission’s pillars, namely the 
political, security, electoral, and human rights pillars to understand their effect on the Mission’s operations, 
the sections highlighted the need for more collaboration. 
 
27. OIOS noted that as of June 2024, the Mission was working on a “joint work plan,” mapping specific 
activities/project deliverables of various Mission components to the 2023-2025 UNSDCF, 2024 planned 
results-based budget results and the SRSG’s compact. The draft plan identified the lead and collaborating 
UNSMIL section responsible for each activity, the related United Nations agency/implementing partner, 
and other elements such as the crosscutting strategy (women, youth and civil society), geographical focus 
and relevant Strategic Development Goal. While the mapping exercise was being driven by the outcomes 
and outputs of the UNSDCF as required in situations where there is an integrated United Nations presence, 
UNSMIL had supplemented it with requirements that were specific to its mandate. The draft work plan also 
incorporated a monitoring mechanism. However, the timelines for the activities were not specific with most 
of them indicated as January 2024 to December 2024 or January 2023 to December 2025. Also, no target 
had been established for completion of the work plan. Nonetheless, OIOS concluded that important progress 
had been made towards establishing a consolidated Mission work plan.  
  
28. No senior management feedback on progress reports prepared to monitor implementation of 
sections’ work plans: OCOS requested all sections to provide mid-term updates on their progress on the 
implementation of goals and performance indicators as a part of the SRSG’s compact and the Mission’s 
programme plan deliverables for 2022 and 2023. On his arrival, the SRSG established a politically focused 
election task force in March 2023, which comprised the DSRSGs and substantive heads of sections, to 
discuss negotiation strategies, ideas, initiatives and incentives that would further the work of the Mission. 
The task force met on an as needed basis. OIOS was informed that the minutes of these meetings were not 
maintained due to the highly sensitive nature of the information discussed. Nevertheless, OIOS confirmed 
that heads of sections attended this meeting.  
 
29. The DSRSG Political, who subsequently left the mission in March 2024, stated that the Mission’s 
progress per the mandate plans was reviewed and monitored with the heads of sections during periodic 
meetings. However, OIOS review of the available meeting minutes, including minutes of weekly senior 
management team meetings, did not indicate that discussions were held on the progress reports provided to 

 
3 PAS had draft work plans for 2022-2023 and 2023-2024 but they only included its objectives. 
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the SRSG and DSRSG Political. Challenges in conducting work plan activities were not identified and there 
was no formal structure to implement remedial actions, where necessary, based on lessons learned. 

 
30. UNSMIL stated that the Officer-in-Charge of the Mission has, since May 2024, introduced a core 
management meeting which includes the Head of Mission, DSRSGs, COS and CMS to take decisions 
impacting the entire mission and prepare for senior management meetings. To further improve the 
coordination and information sharing, the Mission had revived its central planning calendar of activities, 
and established a calendar tracking mission events, activities and key meetings. As UNSMIL developed 
new work plan documentation for 2024 and introduced management meetings at the senior level to improve 
coordination and to monitor work plan implementation, OIOS did not make a recommendation.  
 
The Mission conducted and recorded the implementation of activities in Umoja  
 
31. A review of various documents showed that UNSMIL implemented some important activities.  In 
2022 and 2023, the SRSG met with international actors such as foreign ambassadors, Libyan political 
figures and institutions, the African Union, development banks and social councils. He also engaged with 
regional and international actors to mobilize support to address the political stalemate in Libya.  Mission 
components also conducted various activities to implement planned activities and deliverables for 2022 and 
2023, which were recorded in SMA. OIOS substantiated implementation of activities across the Mission 
including: 
 

(a) EAS developing: (i) guidance to support the High National Election Commission, (ii) an electoral 
outreach plan for opening of the voter registry, and (iii) a budget planning matrix for elections in 
2023.  

(b) PAS coordinating the drafting of SRSG briefings and Secretary-General’s reports, including SRSG 
briefings to the Security Council that were required every 60 days.  

(c) The Human Rights Section meeting with civil society actors, human rights defenders, female 
lawyers, the justice system, line ministries, parliamentarians, the bar association, and academia.  

(d) CMC conducting workshops and training for local and international monitors and meeting various 
interlocutors including foreign representatives.  

(e) The Security Institutions Service facilitating meetings and consultations with international actors 
and Libyan institutions, conducting consultations and workshops on capacity-building training, 
coordinating with Member States, UNCT and civil society organizations to train and empower 
champions within the community on disarmament, demobilization and reintegration and security 
sector reform programmes. 

(f) PICS maintaining a website and social media accounts on Facebook and X (formerly twitter), which 
were updated regularly with the various Mission activities and events. 

(g) The Gender Advisory Section preparing a three-year action plan on “Inclusive Mediation and Peace 
Building Processes in Libya: Protection and participation of women 2023 – 2025.” 

 
Need to develop and operationalize a clear evaluation mechanism 
 
32. OIOS noted that there was no documented evaluation policy describing the evaluation methodology 
and scope of evaluation activities with clearly defined roles and responsibilities as required by the 
administrative instruction on evaluation in the United Nations Secretariat (ST/AI/2021/3). UNSMIL also 
did not have an evaluation schedule and had not conducted periodic evaluations for any of its programmes, 
projects or capacity and functions. As a result, UNSMIL missed an opportunity to comprehensively 
evaluate its programme components and measure their overall capacity, performance and impact in 
achieving strategic objectives and to identify lessons learned for greater impact.  
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33. UNSMIL acknowledged the significance of evaluations and stated that OCOS had finalized 
onboarding a staff member who would develop an evaluation policy and annual evaluation plans and 
conduct evaluations.    
 

(2) UNSMIL should expedite the development of an evaluation policy and plan to conduct 
periodic evaluation of its programme components. 
 

UNSMIL accepted recommendation 2 and stated that small missions like UNSMIL did not have 
dedicated programme evaluation capacity. The Mission will engage with the Business Transformation 
and Development Division to develop an evaluation policy that is adapted to its needs and will also 
designate an Evaluation Focal Point.  

 
C. Management of mission support functions 

 
Need to strengthen key aspects of human resources management  
 
34. OIOS identified the need to strengthen human resources management to address the following 
issues: 
 
35. High vacancy rate: There was a high vacancy rate within the Mission, with 26 per cent of positions 
remaining vacant as of May 2024, including 51 posts that had been vacant for more than two years. As of 
May 2024, seven organizational units were operating with vacancy rates of 30 per cent and above. The high 
vacancy rate was partly due to the establishment of 92 new positions in 2023 for CMC in Sirte, the 
Organization’s recruitment restrictions on regular budget positions, and delays in issuing of visas to on 
boarding staff. In September 2023, UNSMIL requested the Controller for exception to recruit 24 critical 
posts and was given permission to proceed with 14 of them. However, OIOS noted that the 60 recruitments 
from rosters and 15 position-specific recruitments that were conducted between 2021 and 2023 took, on 
average, 88 days and 386 days, respectively against a target of 120 days. The Human Resources Unit was 
not effectively monitoring and reporting on vacancies regularly. 
 
36. Infrequent communication with staff: Staff complained, in interviews, about infrequent town 
hall meetings and inadequate follow-up on their concerns. The SRSG held a town hall meeting in November 
2022 shortly after his arrival and another in September 2023 following a significant flood event in eastern 
Libya. A prior town hall had been held in March 2021 by the Special Envoy. However, talking points and 
minutes of these meetings were not consistently maintained and there was no action plan to address issues 
related to unresolved staff concerns raised in the town hall meetings. 
 
37. Inadequate planning for achieving gender parity: The Mission’s gender parity remained below 
the Secretariat's average, with female staff holding 26 per cent of encumbered posts as of June 2024. The 
low representation of female staff, especially in professional and higher staff categories, was attributed to 
the hardship and non-family nature of the Tripoli duty station, among other factors. In June 2023, UNSMIL 
prepared an action plan for 2023 to 2026 on key areas such as staff career development, gender, diversity, 
and inclusion. The plan was in response to the United Nations System-Wide Strategy on Gender Parity. 
The action plan activities were, however, not specific, measurable and time-bound and were not yet 
implemented. 
 
38. Decreasing compliance with staff performance evaluation requirements: There was a decline 
in staff performance evaluation compliance rates, with 80 per cent completion for the 2022/2023 
performance cycle as of December 2023 (six months after the expected completion date), and 86 per cent 
completion for the 2023/2024 performance cycle as of June 2024. This decline from 99 per cent completion 
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rate in the 2021/2022 performance cycle was due to a lack of enforcement of timely completion by 
managers. The Mission indicated that they are taking actions to monitor and enforce the completion of staff 
performance evaluations by the specified due dates.  

 
39. Addressing vacancies, promoting a cohesive organizational culture, advancing gender parity, and 
enhancing staff evaluation processes were essential for mission effectiveness and mandate delivery. 
 

(3) UNSMIL should establish a mechanism with status updates and action plans to monitor 
and report on the status of vacancies on a regular basis. 
 

UNSMIL accepted recommendation 3 and stated that it had implemented several internal measures 
to help fill job openings within 120 days of issuance. These included the issuance of reports on a 
weekly and monthly basis since February 2024, to monitor vacancies, recruitment, onboarding, and 
recruitment planning. Most of the delays in the recruitment plan were due to liquidity and visa 
challenges, which also delayed/suspended the onboarding process.  
 
(4) UNSMIL should include in its action plan on staff career development, gender, and 

diversity and inclusion, activities that are specific, measurable and time-bound, and 
implement them. 

 
UNSMIL accepted recommendation 4 and stated that its Gender Parity Action plan was currently 
being reviewed. Meanwhile, the Mission had issued new guidance and revised the selection memo 
template, designed to promote and improve gender parity in the Mission. UNSMIL had also 
established a task force to address racism.    

 
Need to address irregular rental deductions  
 
40. The Engineering and Facility Management Unit developed standard operating procedures on 
allocation of accommodation. Staff living at Oea compound were required to pay full rent for single 
occupancy villas or a reduced rate of 50 per cent if they occupied a 2- or 3-bedroom villa that required 
sharing a bathroom, living space or kitchen. Staff at director level were provided with their own villas. 
OIOS review of the amounts recovered from staff members based on the type of accommodation provided 
indicated that they were mostly in compliance with the established procedures, except for one senior staff 
member who was provided with a single occupancy villa but was charged the lower rental deduction rate 
of 50 per cent.  
 
41. The staff member arrived at the Mission in early 2021 and was allocated a villa for which the rental 
deduction was initially applied in full. However, in December 2021 the staff member requested through the 
Human Resource Office in UNSMIL to apply a 50 per cent reduction in rental deduction effective from the 
arrival date at the Mission and was refunded $5,164. The justification provided in an email to the head of 
Mission and DSRSG Political was that the accommodation was also used as office space and cited concerns 
about confidentiality of meetings in the designated office. However, there was no evidence that the request 
was approved. The reduction resulted in an underpayment of rent amounting to $11,754. UNSMIL stated 
that there was inadequate scrutiny over rental deductions and possible abuse of authority.  
 
42. UNSMIL needed to take steps to recover the underpaid rent from the staff member and enhance 
scrutiny over rental reductions to prevent similar irregularities. 
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(5) UNSMIL should initiate the process to recover underpayment of rent for accommodation 
from the concerned staff member. 

 
UNSMIL accepted recommendation 5 and stated that action would be taken after consideration of 
additional documentation provided by the staff member.  

 
The Mission was addressing the shortfall in equipment deployed by the United Nations Guard Unit but 
needed to ensure the Unit remains in regular contact with DPO 
 
43. The United Nations entered into a memorandum of understanding with a troop contributing country 
(TCC) effective 2 October 2017 for the deployment of the United Nations Guard Unit (UNGU) to assist in 
the protection of United Nations personnel and designated property. In 2023, 234 personnel were deployed 
at a cost of $6,761,100. The statement of unit requirements (SUR) dated 14 August 2016 and a 
memorandum of understanding required the TCC to provide specific equipment at UNSMIL. However, the 
quarterly status reports on contingent-owned equipment for the period 1 January 2021 to 30 December 2023 
rated UNGU overall performance as unsatisfactory in terms of serviceability per memorandum of 
understanding requirements because of undeployed equipment.  
 
44. Eighteen explosive ordinance disposal (EOD) equipment were to be delivered in May 2017; 
however, as of May 2024, only nine were deployed, and an inspection of the deployed equipment reported 
that six were of the wrong pattern and therefore did not meet the specifications in the SUR.  UNSMIL was 
awaiting deployment of the remaining nine EOD equipment, which had not been allowed to enter Libya 
due to inadequate documentation that delayed custom clearance for the importation of the equipment. 
Inadequate equipment may result in the inability of the UNGU to safely secure United Nations compounds 
and protect staff. 
 
45. UNSMIL stated that the missing documentation had since been provided and they were working 
with the Libyan Ministry of Foreign Affairs to obtain the relevant custom clearances. They were also 
reviewing UNGU operations and equipment requirements and will update the SUR and memorandum of 
understanding accordingly. Pending receipt of the relevant clearances, the Mission was considering 
establishing an on-demand contract for demining activities that will help to mitigate risks, thus ensuring the 
safety and security of United Nations personnel. 

 
46. The SUR also required the UNGU Commander to remain in regular contact and consultation with 
the Office of Military Affairs in DPO (DPO-OMA) on technical matters, as well as with the Chief Security 
Adviser for advice on United Nations security management system policies, daily tasking and actions to be 
taken during crises. However, there have been no consultations between UNGU and DPO-OMA since 
UNGU deployed in Tripoli in December 2017. UNSMIL stated that monthly consultations began in 
February 2024 but did not provide supporting evidence. 

 
47. Consultations between UNGU and OMA were necessary to ensure comprehensive operational and 
technical oversight of their operations. 

 
(6) UNSMIL should, in coordination with DPO, take steps to ensure that the United Nations 

Guard Unit remains in regular contact and consultation with the Office of Military Affairs 
in DPO.  

 
UNSMIL accepted recommendation 6 and stated that UNGU had taken steps to ensure regular 
contact with OMA and the UNGU Commanding Officer was holding monthly meetings with OMA.  

 
 



 

10 

Need to implement or reassess long-outstanding recommendations from the Board of Inquiry 

48. A critical incident occurred in Benghazi, Libya on 10 August 2019 that resulted in the deaths and 
injury of UNSMIL personnel. The Headquarters Board of Inquiry conducted its proceedings between 15 
and 28 November 2019 and made 22 recommendations aimed at improving operational safety and security. 
 
49. UNSMIL developed a matrix and updated the progress on implementation of the recommendations, 
seven of which had been fully implemented, including reassignment of a nurse in 2024 and preliminary 
assessment of two hospitals for stabilization and evacuation of patients during medical emergencies and 
trauma. Pending recommendations included: (a) ensuring safe and secure access to food, water and the 
essentials of living for the Benghazi hub; (b) updating training for close protection officers; and (c) 
conducting threat assessments through a security-specific lens to mitigate potential future incidents and 
safeguard the well-being of UNSMIL staff.  

 
50. However, considering the United Nations liquidity crisis, mission deployment and changes in the 
political and security landscape in Libya since the Benghazi incident, including the low footprint and 
availability of medical and mortuary services in Benghazi, UNSMIL needed to conduct an assessment to 
ensure that the outstanding recommendations remain relevant. Failure to do so undermined the Mission's 
operational effectiveness and compromised its duty of care to staff. 
 

(7) UNSMIL should take steps to ensure timely implementation of the pending 
recommendations of the Board of Inquiry, including the assessment of the relevancy and 
timeline. 

 
UNSMIL accepted recommendation 7 and stated that until recently, UNSMIL did not have staff based 
permanently in Benghazi. The Mission was exploring the establishment of an integrated joint Level 1 
clinic with the UNCT, and medical evacuation arrangements and mortuary services had been put in 
place. 
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STATUS OF AUDIT RECOMMENDATIONS 
 

Audit of the United Nations Support Mission in Libya 

i 

 
4 Critical recommendations address those risk issues that require immediate management attention. Failure to take action could have a critical or significant 
adverse impact on the Organization. 
5 Important recommendations address those risk issues that require timely management attention. Failure to take action could have a high or moderate adverse 
impact on the Organization. 
6 Please note the value C denotes closed recommendations whereas O refers to open recommendations. 
7 Date provided by UNSMIL in response to recommendations.  

Rec. 
no. Recommendation 

Critical4/ 
Important

5 

C/ 
O6 Actions needed to close recommendation Implementation 

date7 

1 UNSMIL should: (a) finalize and endorse its mission concept 
of operations incorporating its strategy to guide mandate 
implementation and prioritization of resources; and (b) 
review, repurpose or address outstanding recommendations 
from the independent strategic review and joint assessment 
mission. 

Important O Receipt of the finalized and endorsed mission 
concept of operations and results of the review of 
outstanding ISR and JAM recommendations and 
evidence of implementation of those with 
ongoing relevance. 

31 December 2025 

2 UNSMIL should expedite the development of an evaluation 
policy and plan to conduct periodic evaluations of its 
programme components. 

Important O Receipt of the evaluation policy and a plan for 
periodic evaluations of UNSMIL programme 
components. 

31 January 2025 

3 UNSMIL should establish a mechanism with status updates 
and action plans to monitor and report on the status of 
vacancies on a regular basis. 

Important O Receipt of monthly staffing vacancy reports with 
status updates and action plans that are used to 
monitor the status of vacancies. 

31 December 2024 

4 UNSMIL should include in its action plans for staff career 
development, gender, and diversity and inclusion, activities 
that are specific, measurable and time-bound, and implement 
them. 

Important O Receipt of staff career development, gender, and 
diversity and inclusion action plans that include 
activities that are specific, measurable and time-
bound and evidence of their implementation. 

31 December 2024 

5 UNSMIL should initiate the process to recover underpayment 
of rent for accommodation from the concerned staff member. 

Important O Receipt of evidence of remedial action taken to 
recover underpayment of rent for accommodation 
from the concerned staff member. 

31 December 2024 

6 UNSMIL should, in coordination with DPO, take steps to 
ensure that the United Nations Guard Unit remains in regular 
contact and consultation with the Office of Military Affairs in 
DPO. 

Important C Action complete. Implemented 
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Rec. 
no. Recommendation 

Critical4/ 
Important

5 

C/ 
O6 Actions needed to close recommendation Implementation 

date7 

7 UNSMIL should take steps to ensure timely implementation 
of the pending recommendations of the Board of Inquiry, 
including the assessment of the relevancy and timeline. 

Important O Receipt of evidence of the actions taken to 
implement the pending Board of Inquiry 
recommendations. 

31 December 2025 
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Rec. 
no. Recommendation Critical[1]/ 

Important[2] 
Accepted? 
(Yes/No) 

Title of 
responsible 
individual 

Implementation 
date Client comments 

1 UNSMIL should: (a) finalize 
and endorse its mission concept 
of operations incorporating its 
strategy to guide mandate 
implementation and 
prioritization of resources; and 
(b) review, repurpose or address 
outstanding recommendations 
from the independent strategic 
review and joint assessment 
mission. 

Important Yes  Mission 
Planning 
Officer 

31 December 
2025 

1 (a): The current mandate of UNSMIL, under 
Security Council resolution 2703 (2023) expires 
on 31 October 2024. The Security Council is 
expected to renew the mandate in October. The 
Officer-in-Charge of UNSMIL is currently 
reviewing the mission concept, which will be 
updated in light of the mandate renewal and the 
ongoing staffing review. 
  
1 (b) Some of the recommendations are already 
being implemented such as undertaking 
diplomatic briefings, expansion of staff in field 
offices.  Others have been overtaken by events 
on the ground, such as the liquidity crisis has 
impacted ability to hire rapidly or rejection by 
ACABQ of proposed new posts. The mission 
will review the recommendations in light of the 
recent developments and the mandate renewal 
and priorities and where required will consider 
repurposing or addressing outstanding 
recommendations. 

2 UNSMIL should expedite the 
development of an evaluation 
policy and plan to conduct 
periodic evaluations of its 
programme components. 

Important Yes Mission 
Planning 
Officer 

31 January 2025 Small missions like UNSMIL do not have 
dedicated programme evaluation capacity. The 
mission will engage with BTAD to develop an 
evaluation policy that is adapted to its needs. It 
will also designate an Evaluation Focal Point. 

3 UNSMIL should establish a 
mechanism with status updates 
and action plans to monitor and 
report on the status of vacancies 
on a regular basis. 

Important Yes Chief Human 
Resources 
Officer 

31 December 
2024  

UNSMIL implemented internal measures to 
help fill job openings within 120 days from the 
time the JO is issued. The Mission continues to 
send follow-ups and reminders to the Hiring 
Managers (HMs) to complete their actions 
promptly and to meet with HMs to assist with 
any administrative procedure or technical aspect 
in Inspira. The Mission sends monthly reports to 
the Head of Mission (HoM) on recruitment and 

https://euc-word-edit.officeapps.live.com/we/wordeditorframe.aspx?ui=en-US&rs=en-US&wopisrc=https%3A%2F%2Funitednations.sharepoint.com%2Fsites%2FOIOS-IAD%2F_vti_bin%2Fwopi.ashx%2Ffiles%2F691235070ebe41ca825e3f40db2fe30e&wdenableroaming=1&mscc=1&hid=42D7183A-0A36-4A39-9EA8-F60065A18F66.0&uih=sharepointcom&wdlcid=en-US&jsapi=1&jsapiver=v2&corrid=99120608-9e03-519a-d773-2742003bd363&usid=99120608-9e03-519a-d773-2742003bd363&newsession=1&sftc=1&uihit=docaspx&muv=1&cac=1&sams=1&mtf=1&sfp=1&sdp=1&hch=1&hwfh=1&dchat=1&sc=%7B%22pmo%22%3A%22https%3A%2F%2Funitednations.sharepoint.com%22%2C%22pmshare%22%3Atrue%7D&ctp=LeastProtected&rct=Normal&wdorigin=AuthPrompt.OWA-NT-Mail.Sharing.ServerTransfer&instantedit=1&wopicomplete=1&wdredirectionreason=Unified_SingleFlush#_ftn1
https://euc-word-edit.officeapps.live.com/we/wordeditorframe.aspx?ui=en-US&rs=en-US&wopisrc=https%3A%2F%2Funitednations.sharepoint.com%2Fsites%2FOIOS-IAD%2F_vti_bin%2Fwopi.ashx%2Ffiles%2F691235070ebe41ca825e3f40db2fe30e&wdenableroaming=1&mscc=1&hid=42D7183A-0A36-4A39-9EA8-F60065A18F66.0&uih=sharepointcom&wdlcid=en-US&jsapi=1&jsapiver=v2&corrid=99120608-9e03-519a-d773-2742003bd363&usid=99120608-9e03-519a-d773-2742003bd363&newsession=1&sftc=1&uihit=docaspx&muv=1&cac=1&sams=1&mtf=1&sfp=1&sdp=1&hch=1&hwfh=1&dchat=1&sc=%7B%22pmo%22%3A%22https%3A%2F%2Funitednations.sharepoint.com%22%2C%22pmshare%22%3Atrue%7D&ctp=LeastProtected&rct=Normal&wdorigin=AuthPrompt.OWA-NT-Mail.Sharing.ServerTransfer&instantedit=1&wopicomplete=1&wdredirectionreason=Unified_SingleFlush#_ftn2
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Rec. 
no. Recommendation Critical[1]/ 

Important[2] 
Accepted? 
(Yes/No) 

Title of 
responsible 
individual 

Implementation 
date Client comments 

vacant positions.  However, with the liquidity 
crisis, the mission has had to slow down the 
onboarding process and not complete the hiring 
process as timely as it should. 
  
The Mission also coordinates and collaborates 
with all hiring managers (HMs) to link their 
offline weekly list of positions posted with the 
HR data generated from Inspira to monitor the 
progress of each recruitment and update the key 
performance indicators for the various stages of 
the recruitment process so to achieve the 
benchmark of 120 days. 
  
While the Mission staffing complement is issued 
monthly, reports on a weekly and monthly basis 
have been issued since February 2024 to 
monitor vacancies, recruitment, onboarding, and 
recruitment planning. 
Most of the delays in the recruitment plan are 
due to liquidity challenges, which also delayed 
/suspended the onboarding process. In addition, 
the Libyan visa challenge continues to add two 
to three months before the selected individual 
can travel to the Mission area, and to complete 
the JO in Inspira. This causes an interruption in 
and constant adjustment of recruitment plans. 
  

4 UNSMIL should include in its 
action plans for staff career 
development, gender, and 
diversity and inclusion, 
activities that are specific, 
measurable and time-bound, and 
implement them. 

Important Yes Chief Human 
Resources 
Officer and 
Hiring 
Managers 

31 December 
2024 

UNSMIL has a Gender Parity Action Plan from 
2023 until 2026, it is currently being reviewed. 
The Mission continues to work with hiring 
managers to ensure that qualified female 
candidates are selected for vacant positions. 
  

https://euc-word-edit.officeapps.live.com/we/wordeditorframe.aspx?ui=en-US&rs=en-US&wopisrc=https%3A%2F%2Funitednations.sharepoint.com%2Fsites%2FOIOS-IAD%2F_vti_bin%2Fwopi.ashx%2Ffiles%2F691235070ebe41ca825e3f40db2fe30e&wdenableroaming=1&mscc=1&hid=42D7183A-0A36-4A39-9EA8-F60065A18F66.0&uih=sharepointcom&wdlcid=en-US&jsapi=1&jsapiver=v2&corrid=99120608-9e03-519a-d773-2742003bd363&usid=99120608-9e03-519a-d773-2742003bd363&newsession=1&sftc=1&uihit=docaspx&muv=1&cac=1&sams=1&mtf=1&sfp=1&sdp=1&hch=1&hwfh=1&dchat=1&sc=%7B%22pmo%22%3A%22https%3A%2F%2Funitednations.sharepoint.com%22%2C%22pmshare%22%3Atrue%7D&ctp=LeastProtected&rct=Normal&wdorigin=AuthPrompt.OWA-NT-Mail.Sharing.ServerTransfer&instantedit=1&wopicomplete=1&wdredirectionreason=Unified_SingleFlush#_ftn1
https://euc-word-edit.officeapps.live.com/we/wordeditorframe.aspx?ui=en-US&rs=en-US&wopisrc=https%3A%2F%2Funitednations.sharepoint.com%2Fsites%2FOIOS-IAD%2F_vti_bin%2Fwopi.ashx%2Ffiles%2F691235070ebe41ca825e3f40db2fe30e&wdenableroaming=1&mscc=1&hid=42D7183A-0A36-4A39-9EA8-F60065A18F66.0&uih=sharepointcom&wdlcid=en-US&jsapi=1&jsapiver=v2&corrid=99120608-9e03-519a-d773-2742003bd363&usid=99120608-9e03-519a-d773-2742003bd363&newsession=1&sftc=1&uihit=docaspx&muv=1&cac=1&sams=1&mtf=1&sfp=1&sdp=1&hch=1&hwfh=1&dchat=1&sc=%7B%22pmo%22%3A%22https%3A%2F%2Funitednations.sharepoint.com%22%2C%22pmshare%22%3Atrue%7D&ctp=LeastProtected&rct=Normal&wdorigin=AuthPrompt.OWA-NT-Mail.Sharing.ServerTransfer&instantedit=1&wopicomplete=1&wdredirectionreason=Unified_SingleFlush#_ftn2
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Rec. 
no. Recommendation Critical[1]/ 

Important[2] 
Accepted? 
(Yes/No) 

Title of 
responsible 
individual 

Implementation 
date Client comments 

The OiC/UNSMIL has issued a new guidance, 
which requires all hiring managers to prioritize 
suitable female candidates in light of the need to 
improve gender parity in the UNSMIL. The 
process is documented in a revised selection 
memo template designed to ensure in promoting 
gender parity, with details of gender 
distribution. 
  
However, many of UNSMIL's job openings do 
not yield a sufficient number of female 
applications who meet the job requirements. In 
addition, the gender parity effort is further 
exacerbated by the recruitment freeze. The 
Mission will continue to work with UNHQ and 
the local outreach teams to expand on its 
ongoing efforts to reach gender parity in line 
with the SRSG strategy. 
  
As one of the tools to promote inclusivity and 
diversity, UNSMIL has established a task force 
to address racism.  Data related to geographic 
and gender diversity is also provided to section 
heads and hiring managers on a monthly basis 
and at time of hiring.   
  
In the ongoing Staffing Review, UNSMIL 
makes efforts to evaluate existing staffing 
resources to assign functions focusing on career 
development. This capacity may be used to 
work with staff members in planning a career 
development roadmap for the Mission. 
  

https://euc-word-edit.officeapps.live.com/we/wordeditorframe.aspx?ui=en-US&rs=en-US&wopisrc=https%3A%2F%2Funitednations.sharepoint.com%2Fsites%2FOIOS-IAD%2F_vti_bin%2Fwopi.ashx%2Ffiles%2F691235070ebe41ca825e3f40db2fe30e&wdenableroaming=1&mscc=1&hid=42D7183A-0A36-4A39-9EA8-F60065A18F66.0&uih=sharepointcom&wdlcid=en-US&jsapi=1&jsapiver=v2&corrid=99120608-9e03-519a-d773-2742003bd363&usid=99120608-9e03-519a-d773-2742003bd363&newsession=1&sftc=1&uihit=docaspx&muv=1&cac=1&sams=1&mtf=1&sfp=1&sdp=1&hch=1&hwfh=1&dchat=1&sc=%7B%22pmo%22%3A%22https%3A%2F%2Funitednations.sharepoint.com%22%2C%22pmshare%22%3Atrue%7D&ctp=LeastProtected&rct=Normal&wdorigin=AuthPrompt.OWA-NT-Mail.Sharing.ServerTransfer&instantedit=1&wopicomplete=1&wdredirectionreason=Unified_SingleFlush#_ftn1
https://euc-word-edit.officeapps.live.com/we/wordeditorframe.aspx?ui=en-US&rs=en-US&wopisrc=https%3A%2F%2Funitednations.sharepoint.com%2Fsites%2FOIOS-IAD%2F_vti_bin%2Fwopi.ashx%2Ffiles%2F691235070ebe41ca825e3f40db2fe30e&wdenableroaming=1&mscc=1&hid=42D7183A-0A36-4A39-9EA8-F60065A18F66.0&uih=sharepointcom&wdlcid=en-US&jsapi=1&jsapiver=v2&corrid=99120608-9e03-519a-d773-2742003bd363&usid=99120608-9e03-519a-d773-2742003bd363&newsession=1&sftc=1&uihit=docaspx&muv=1&cac=1&sams=1&mtf=1&sfp=1&sdp=1&hch=1&hwfh=1&dchat=1&sc=%7B%22pmo%22%3A%22https%3A%2F%2Funitednations.sharepoint.com%22%2C%22pmshare%22%3Atrue%7D&ctp=LeastProtected&rct=Normal&wdorigin=AuthPrompt.OWA-NT-Mail.Sharing.ServerTransfer&instantedit=1&wopicomplete=1&wdredirectionreason=Unified_SingleFlush#_ftn2
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Rec. 
no. Recommendation Critical[1]/ 

Important[2] 
Accepted? 
(Yes/No) 

Title of 
responsible 
individual 

Implementation 
date Client comments 

5 UNSMIL should initiate the 
process to recover 
underpayment of rent for 
accommodation from the 
concerned staff member. 

Important Yes  Chief Human 
Resources 
Officer 

31 December 
2024 

On the partial rental recovery, the Mission has 
reached out to the concerned staff member on 
this matter. However, staff member has since 
provided additional documentation which will 
be shared as an annex. Once completed, 
appropriate action will be taken.  

6 UNSMIL should, in 
coordination with DPO, take 
steps to ensure that the United 
Nations Guard Unit remains in 
regular contact and consultation 
with the Office of Military 
Affairs in DPO. 

Important Yes UNGU 
Commander 

Implemented This recommendation is already being 
implemented. UNGU Commanding Officer has 
monthly meetings with OMA. 

7 UNSMIL should take steps to 
ensure timely implementation of 
the pending recommendations 
of the Board of Inquiry, 
including the assessment of the 
relevancy and timeline. 

Important Yes Chief 
Medical 
Officer 

31 December 
2025 

A preliminary assessment of two (02) hospitals 
(Dar Al Shifa and Valencia Hospitals) in 
Benghazi has been conducted and both hospitals 
fit the purpose of stabilization and evacuation 
during medical emergencies and trauma. A brief 
assessment report is attached.  
  
MEDEVAC arrangements are in place. Medical 
evacuation can be done utilizing a UNSMIL 
flight, and was used in a recent evacuation, 
when a private air ambulance was not available 
as needed. Also, a systems contract for air 
ambulance services from Europe or Kenya is in 
place and current being reviewed. 
  
The overall joint operations in Benghazi will be 
reviewed with the UNCT. Until recently, 
UNSMIL did not have staff based permanently 
on the ground. We are exploring the 
establishment of an integrated joint UNOE 
Level I Clinic at Benghazi with cost sharing 

https://euc-word-edit.officeapps.live.com/we/wordeditorframe.aspx?ui=en-US&rs=en-US&wopisrc=https%3A%2F%2Funitednations.sharepoint.com%2Fsites%2FOIOS-IAD%2F_vti_bin%2Fwopi.ashx%2Ffiles%2F691235070ebe41ca825e3f40db2fe30e&wdenableroaming=1&mscc=1&hid=42D7183A-0A36-4A39-9EA8-F60065A18F66.0&uih=sharepointcom&wdlcid=en-US&jsapi=1&jsapiver=v2&corrid=99120608-9e03-519a-d773-2742003bd363&usid=99120608-9e03-519a-d773-2742003bd363&newsession=1&sftc=1&uihit=docaspx&muv=1&cac=1&sams=1&mtf=1&sfp=1&sdp=1&hch=1&hwfh=1&dchat=1&sc=%7B%22pmo%22%3A%22https%3A%2F%2Funitednations.sharepoint.com%22%2C%22pmshare%22%3Atrue%7D&ctp=LeastProtected&rct=Normal&wdorigin=AuthPrompt.OWA-NT-Mail.Sharing.ServerTransfer&instantedit=1&wopicomplete=1&wdredirectionreason=Unified_SingleFlush#_ftn1
https://euc-word-edit.officeapps.live.com/we/wordeditorframe.aspx?ui=en-US&rs=en-US&wopisrc=https%3A%2F%2Funitednations.sharepoint.com%2Fsites%2FOIOS-IAD%2F_vti_bin%2Fwopi.ashx%2Ffiles%2F691235070ebe41ca825e3f40db2fe30e&wdenableroaming=1&mscc=1&hid=42D7183A-0A36-4A39-9EA8-F60065A18F66.0&uih=sharepointcom&wdlcid=en-US&jsapi=1&jsapiver=v2&corrid=99120608-9e03-519a-d773-2742003bd363&usid=99120608-9e03-519a-d773-2742003bd363&newsession=1&sftc=1&uihit=docaspx&muv=1&cac=1&sams=1&mtf=1&sfp=1&sdp=1&hch=1&hwfh=1&dchat=1&sc=%7B%22pmo%22%3A%22https%3A%2F%2Funitednations.sharepoint.com%22%2C%22pmshare%22%3Atrue%7D&ctp=LeastProtected&rct=Normal&wdorigin=AuthPrompt.OWA-NT-Mail.Sharing.ServerTransfer&instantedit=1&wopicomplete=1&wdredirectionreason=Unified_SingleFlush#_ftn2
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responsible 
individual 

Implementation 
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from UNSMIL and UNAFPs based on the 
planned staffing presence at the location.  
  
Mortuary services are not available in Libya. 
Only Public hospitals are authorized to store 
human remains, perform postmortems, and 
provide necessary documents (death certificate, 
non-infectious certificate, postmortem report, 
burial permit, etc.) for repatriation of HR to a 
destination either within or outside Libya. 
  
As an alternate, UNSMIL has included the 
mortuary services in the UN-contracted Level 
III hospital contracts in Tripoli and Tunis. Once 
the UN receives relevant documents from a 
public hospital, human remains will be moved to 
a funeral home under the Level III hospital 
contract for preparation of the human remains 
(preparation of human remains, coffin) and 
repatriation (cargo booking at actuals) to the 
destination accordingly. Level III hospital 
contract in Tripoli is attached. 

  

 
 
[1] Critical recommendations address those risk issues that require immediate management attention. Failure to take action could have a critical or significant 
adverse impact on the Organization. 
[2] Important recommendations address those risk issues that require timely management attention. Failure to take action could have a high or moderate adverse 
impact on the Organization. 

  

 

https://euc-word-edit.officeapps.live.com/we/wordeditorframe.aspx?ui=en-US&rs=en-US&wopisrc=https%3A%2F%2Funitednations.sharepoint.com%2Fsites%2FOIOS-IAD%2F_vti_bin%2Fwopi.ashx%2Ffiles%2F691235070ebe41ca825e3f40db2fe30e&wdenableroaming=1&mscc=1&hid=42D7183A-0A36-4A39-9EA8-F60065A18F66.0&uih=sharepointcom&wdlcid=en-US&jsapi=1&jsapiver=v2&corrid=99120608-9e03-519a-d773-2742003bd363&usid=99120608-9e03-519a-d773-2742003bd363&newsession=1&sftc=1&uihit=docaspx&muv=1&cac=1&sams=1&mtf=1&sfp=1&sdp=1&hch=1&hwfh=1&dchat=1&sc=%7B%22pmo%22%3A%22https%3A%2F%2Funitednations.sharepoint.com%22%2C%22pmshare%22%3Atrue%7D&ctp=LeastProtected&rct=Normal&wdorigin=AuthPrompt.OWA-NT-Mail.Sharing.ServerTransfer&instantedit=1&wopicomplete=1&wdredirectionreason=Unified_SingleFlush#_ftn1
https://euc-word-edit.officeapps.live.com/we/wordeditorframe.aspx?ui=en-US&rs=en-US&wopisrc=https%3A%2F%2Funitednations.sharepoint.com%2Fsites%2FOIOS-IAD%2F_vti_bin%2Fwopi.ashx%2Ffiles%2F691235070ebe41ca825e3f40db2fe30e&wdenableroaming=1&mscc=1&hid=42D7183A-0A36-4A39-9EA8-F60065A18F66.0&uih=sharepointcom&wdlcid=en-US&jsapi=1&jsapiver=v2&corrid=99120608-9e03-519a-d773-2742003bd363&usid=99120608-9e03-519a-d773-2742003bd363&newsession=1&sftc=1&uihit=docaspx&muv=1&cac=1&sams=1&mtf=1&sfp=1&sdp=1&hch=1&hwfh=1&dchat=1&sc=%7B%22pmo%22%3A%22https%3A%2F%2Funitednations.sharepoint.com%22%2C%22pmshare%22%3Atrue%7D&ctp=LeastProtected&rct=Normal&wdorigin=AuthPrompt.OWA-NT-Mail.Sharing.ServerTransfer&instantedit=1&wopicomplete=1&wdredirectionreason=Unified_SingleFlush#_ftn2
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INTEROFFICE MEMORANDUM 

 

Confidential 

                                                                                                                          7 September 2024                                                                            

  Ref: UNSMIL/COS/2024/134 

 

To: Mr. Byung-Kun Min, Director 

 Internal Audit Division, OIOS 

 

   

From: Stephanie Koury  

                        Deputy Special Representative of the Secretary-General for Political Affairs  

  And Officer-in-Charge of UNSMIL  

 

Subject:  Draft report on an audit of the United Nations Support Mission in Libya 

(Assignment No AP2023-684-01) 

     

 

1. Reference is made to your Interoffice Memorandum OIOS-2024-01561, dated 23 August 2024, 

by which you transmitted the above-mentioned report for my review.  

 

2. UNSMIL has no comments on the draft report and accepts all recommendations. Please find 

attached an action plan with target dates and the titles of the individuals responsible for 

implementing the recommendations (Appendix I). 

 

3. I would like to take the opportunity to thank the colleagues of the OIOS Internal Audit Division 

for the constructive cooperation throughout this audit. 

 

 

cc: Mr. Jack Christofides, Director, NAD, DPPA 

 Ms. Uchenna Odenigbo, CMS, UNSMIL 

 Mr. Marco Kalbusch, COS, UNSMIL 

 Ms. Xin Zhou, OIOS 
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