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Audit of fuel management in the United Nations Support Office in Somalia 
 

EXECUTIVE SUMMARY 
 

The objective of the audit was to assess the adequacy and effectiveness of governance, risk management 
and control processes over the management of fuel in the United Nations Support Office in Somalia 
(UNSOS).  The audit covered the period from 1 July 2014 to 31 March 2016 and included monitoring and 
analysis of fuel consumption, review of contractors’ fuel operations, management of contractors’ 
performance, and capacity of the Fuel Unit.  
 
UNSOS ensured uninterrupted fuel supply for the African Union Mission in Somalia’s (AMISOM) 
operations, implemented procedures to verify contractors’ invoices and avail of prompt payment 
discounts, and adequately monitored contractors’ performance.  While UNSOS had taken steps to 
improve controls over the consumption of bulk fuel issued to AMISOM since the previous OIOS audit in 
2014, there still remained serious control weaknesses to ensure UNSOS was systematically analyzing, 
identifying and investigating unusual fuel consumption patterns, and taking prompt corrective actions to 
address them.  UNSOS also needed to ensure adequacy of: strategic and local fuel reserves; procedures 
over fuel importation; quality assurance mechanisms; and staffing resources assigned to the Fuel Unit.  
 
The Office of Internal Oversight Services made four recommendations. To address issues identified in the 
audit, UNSOS needed to: 
 

 Effectively supervise the maintenance of strategic and local fuel reserves; 
 

 Ensure that all fuel imported under UNSOS duty-free privileges was used exclusively for 
UNSOS-supported operations; 
 

 Strengthen the quality assurance surveillance mechanism over fuel supplied by contractors; and 
 

 Expedite the recruitment of staff for five vacant posts in the Fuel Unit. 
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Audit of fuel management in the United Nations Support Office in Somalia 
 

I. BACKGROUND 
 
1. The Office of Internal Oversight Services (OIOS) conducted an audit of fuel management in the 
United Nations Support Office in Somalia (UNSOS). 
 
2. UNSOS had three fuel contractors that were responsible for: (a) procuring, transporting, storing 
and dispensing fuel to designated equipment; and (b) maintaining fuel operating stocks and local and 
strategic reserves.  The contractors: procured 84 million litres of ground fuel and three million litres of 
aviation fuel; operated 12 fuel storage and distribution points; and provided fuel to over 3,095 items of 
equipment including combat, heavy and medium utility vehicles, generators and kitchen burners. 

 
3. The UNSOS Fuel Unit is responsible for: (a) managing the fuel contracts; (b) monitoring and 
analyzing fuel consumption and initiating investigations of suspected fuel fraud; (c) inspecting fuel 
facilities; and (d) operating the Mission’s nine distribution points.  The Unit is headed by a Chief at the 
Field Service (FS)-6 level that reports to the Chief, Supply Section at the P-5 level.  The Unit has 12 
authorized posts comprising seven international staff, four national staff and one United Nations 
Volunteer.   

   
4. UNSOS budgets for fuel for 2014/15 and 2015/16 were $57.6 million and $65.2 million, 
respectively. 
 
5. Comments provided by UNSOS are incorporated in italics.    

 

II. AUDIT OBJECTIVE, SCOPE AND METHODOLOGY 
 
6. The objective of the audit was to assess the adequacy and effectiveness of governance, risk 
management and control processes over the management of fuel in UNSOS.  
 
7. This audit was included in the 2016 risk-based work plan of OIOS due to the operational and 
financial risks associated with the supply of fuel to African Union Mission in Somalia (AMISOM) 
operations.  

 
8. OIOS conducted this audit from March to May 2016.  The audit covered the period from July 
2014 to June 2016.  Based on an activity-level risk assessment, the audit covered higher and medium risks 
in the management of fuel by UNSOS, which included: contractors’ fuel operations; management of fuel 
contractors’ performance; compliance with guidelines and procedures; and the capacity of the Fuel Unit. 
 
9. The audit methodology included: (a) interviews of key personnel; (b) review of relevant 
documentation; (c) analytical reviews of data; (d) testing transactions based on judgmental sampling; and 
(e) physical inspection of fuel distribution points in Baidoa and Mogadishu. 
 

III. OVERALL CONCLUSION 
 
10. UNSOS ensured an uninterrupted fuel supply for AMISOM operations, implemented procedures 
to verify contractors’ invoices and avail of prompt payment discounts, and adequately monitored 
contractors’ performance.  However, UNSOS needed to: (a) monitor consumption of bulk fuel issued to 
AMISOM by systematically analyzing, identifying and investigating unusual fuel consumption patterns 
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and taking prompt corrective actions; (b) strengthen the monitoring of local and strategic fuel reserves; (c) 
ensure that all fuel imported under UNSOS duty-free privileges is used exclusively for UNSOS-supported 
operations; (d) strengthen the quality assurance surveillance mechanism; and (e) expedite the recruitment 
for five vacant posts of the Fuel Unit. 
 

IV. AUDIT RESULTS 
 

A. Fuel monitoring 
 

Need to effectively monitor and analyze fuel consumption 
 
11. The Department of Peacekeeping Operations/Department of Field Support (DPKO/DFS) Fuel 
Operations Manual (the Fuel Manual) requires UNSOS to: (a) monitor and analyze fuel distribution and 
consumption, implement inspection regimes, and investigate unreasonable fuel consumption patterns; and 
(b) secure, safeguard and restrict access to fuel storages.  The UNSOS Fuel Operations standard operating 
procedures require users of fuel-consuming assets to report fuel consumption on a monthly basis and the 
Fuel Unit to review them. 
 
12. OIOS review of a sample of AMISOM fuel consumption reports, monthly fuel issue reports of 
the contractor totaling $4.1 million; contingent-owned equipment verification reports and 425 orders, as 
well as the activities of the Fuel Fraud Prevention Cell indicated that UNSOS had taken steps to improve 
controls over the issuance of fuel to AMISOM. These improvements included: (a) approval of 
contingents’ bulk fuel replenishment requests by UNSOS and AMISOM; (b) reconciliation of fuel issued 
to contingents against approved bulk fuel requests; and (c) issuance and control of fuel cards, with unique 
numbers for equipment and vehicles, used by holders to draw fuel from fuel distribution points. 

 
13. However, OIOS review noted that UNSOS: continued to accept from AMISOM inaccurate and/or 
incomplete fuel accountability reports related to fuel consumed; and were not systematically analyzing 
reports received from AMISOM to identify and investigate unusual consumption patterns and take 
prompt corrective actions.  For example, OIOS analysis of fuel dispensed to AMISOM vehicles with 
large tanks (each with a maximum capacity of 400 litres) showed that in 566 of 2,814 instances in July 
2015, the contractor dispensed a total of 255,000 litres to 122 vehicles compared to the maximum 
requirement of 226,000 litres for these 566 instances.  OIOS also noted that UNSOS did not collaborate 
with AMISOM to adequately safeguard generator power houses including maintaining and monitoring 
appropriate security measures like the use of guards or locks, where fuel was maintained.  There was a 
similar situation at the Mogadishu International airport camp.  
 
14. UNSOS was also not analyzing fuel consumed by its self-accounting units such as the Transport 
and Engineering Sections. 
 
15. The above resulted because UNSOS had not implemented effective measures to ensure: (a) 
AMISOM effectively monitored and correctly reported the use of bulk fuel supplied to contingents; (b) 
the Fuel Fraud Prevention Cell analyzed fuel consumption to identify and investigate unusual 
consumption patterns and take prompt corrective actions; and (c) fuel storage sites were properly secured.  
The Cell only focused on tasks such as spot inspections and training contingent fuel handlers on fuel 
reporting requirements. 

 
16. As a result, there were unmitigated risks of pilferage of fuel.  For example, according to the 
Special Investigations Unit, there were six reported incidents of fuel theft at power houses, and 3.3 
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million litres of fuel, valued at $4.7 million, were pilfered from January to September 2014 at the 
Mogadishu airport fuel distribution point.  

 
17. Since the control weaknesses identified by the present audit were raised in the 2014 OIOS audit 
report on fuel management and the related recommendation is still pending implementation, OIOS did not 
raise a recommendation in this report. 
 
Need to strengthen monitoring of local and strategic reserves 
 
18. The Fuel Manual and the fuel contract require UNSOS to ensure the contractor holds 30 days’ 
supply of strategic fuel reserves totaling three million litres and 7 to 30 days’ supply of local reserves 
totaling 418,500 litres in various locations in Somalia.  The UNSOS Fuel Operations standard operating 
procedures require the Fuel Unit to maintain proper records of fuel stock. 
 
19. OIOS review of a sample of UNSOS fuel records and observation of the contractor’s physical 
verification of fuel in tanks at one distribution point indicated that UNSOS was monitoring stocks at five 
of the six distribution points using reports generated by the contractor’s automatic tank gauging (ATG) 
system (an acceptable industry practice).  The contractor: (a) held 30 days’ strategic reserves at one 
location and more than the 7 to 30 days’ supply of local reserves at the six distribution points; and (b) 
maintained fuel records and reported fuel stocks, including reserves, to UNSOS on a daily basis. 
 
20. However, UNSOS used the contractor’s manual returns that were unreliable and not the ATG at 
one distribution point that was established in November 2015 and for the strategic reserves at the 
Mogadishu Seaport that had been expanded in May 2016.  Also, UNSOS did not physically verify the 
local reserve stock held by the contractor at one of six distribution points and the strategic fuel reserves at 
the Mogadishu Seaport to confirm existence and conformity to reserve requirements.   
 
21. The above resulted because UNSOS did not: (a) implement measures to ensure the contractor 
used the ATG system at all fuel points; and (b) travel to all locations to verify local reserves and review 
procedures in place due to security concerns.  As a result, there was operational risk that UNSOS may run 
short of fuel when it is needed, particularly in high-risk security environments.  

 
(1) UNSOS should: (a) require the contractor to install the automatic tank gauging system at 

all distribution points where local and strategic reserves are stored and use the system for 
reporting; and (b) with the assistance of the African Union Mission in Somalia, conduct 
periodic physical verification of fuel reserves held at high-risk security locations. 

 
UNSOS partially accepted recommendation 1 and stated that the contractor had installed the ATG 
system at the Belet Wayne dispensing point but some missing parts were needed to operationalize 
the system and the contractor was in the process of relocating the strategic fuel reserves sites.  The 
ATG system would allow electronic monitoring of all tanks; hence there would be no requirement to 
conduct periodic physical verification of fuel reserves.  Recommendation 1 remains open pending 
receipt of evidence that the contractor has installed ATG in all locations and is using it for reporting 
purposes. 

 
Need to monitor fuel importation against tax exoneration granted the contractor 
 
22. The agreement between the United Nations and the Federal Republic of Somalia concerning the 
status of the United Nations Assistance Mission in Somalia authorizes UNSOS or its fuel contractors to 
import fuel duty-free for its exclusive use.  The fuel contract requires UNSOS, within seven working days 
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prior to the arrival of any shipment, to obtain from the contractor copies of the master or other final bills 
of lading and pro-forma invoices covering each shipment. 
 
23. A review of a sample of 61 note verbales for the importation of fuel and other products submitted 
by UNSOS to the Government of Somalia and AMISOM’s requests indicated that UNSOS did not 
implement any procedures to confirm whether all fuel imported duty-free by the contractor using UNSOS 
duty-free privileges was used exclusively by UNSOS and its supported operations.  For example, UNSOS 
did not: (a) obtain supporting documents such as copies of the master, or other final bills of lading and 
pro-forma invoices for fuel imported in connection with 21 of the 61 note verbales; (b) reconcile fuel 
received by the contractor with the volume of fuel approved for importation in the note verbales; and (c) 
reconcile fuel received by dispensaries and equipment with fuel received in central storage sites.  

 
24. The above was because UNSOS had not established and implemented a monitoring mechanism to 
ensure that all fuel imported under UNSOS duty-free privileges was used exclusively by UNSOS and its 
supported operations.  As a result, the Organization was exposed to reputational risk associated with 
misuse of UNSOS duty-free privileges for the importation of fuel. 

 
(2) UNSOS should establish and implement procedures to ensure that all fuel imported by 

contractors using UNSOS duty-free privileges is used exclusively for UNSOS-supported 
operations.  

 
UNSOS accepted recommendation 2 and stated that the Fuel Unit had formulated a worksheet to 
monitor duty-free fuel and the contractor was currently procuring duty-free fuel locally at no 
additional cost to the Organization beyond the contractually stipulated prices.  Hence there was no 
remaining balance of duty-free fuel until the next shipment was received.  Recommendation 2 
remains open pending receipt of evidence that fuel imported or procured using the Organization’s 
duty-free is used for the Mission’s exclusive operations. 

 
B. Contractors operations 

 
Need to strengthen the quality assurance surveillance mechanism 
 
25. The Fuel Manual requires UNSOS to periodically inspect and test contractors’ fuel storage and 
dispensing equipment to ensure that fuel is distributed at the desired volume and quality.   
 
26. A review of the UNSOS quality surveillance mechanism indicated that the Fuel Unit did not 
periodically inspect and test contractors’ fuel dispensing equipment, and relied only on the fuel receiving 
reports from AMISOM fuel officers regarding the quality of bulk fuel.  This was because although the 
Fuel Unit had drafted SOPs on quality surveillance, UNSOS management had not yet approved them for 
implementation.  As a result, there were operational and financial risks that: (a) contractors provided 
substandard fuel that could adversely impact on the functionality of fuel-consuming assets; and (b) 
UNSOS paid for substandard and/or an inaccurate volume of fuel. 
 

(3) UNSOS should: (a) expedite the finalization and implementation of the standard operating 
procedures on quality assurance surveillance programme; and (b) implement a plan to 
periodically inspect and test the contractor’s fuel storage and dispensing equipment and 
ensure action is taken by the contractors’ to address any identified deficiencies.   

 
UNSOS accepted recommendation 3 and stated that it was working to finalize the quality assurance 
surveillance mechanism and that the Fuel Unit had begun inspection of various sites in Somalia and 
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Kenya. The inspection regime would be stepped up as additional staff resources are deployed. 
Recommendation 3 remains open pending receipt of evidence that UNSOS has finalized and 
implemented SOPs on the quality assurance surveillance programme and is conducting the required 
inspections.  

 
UNSOS adequately monitored the performance of fuel contractors 
 
27. The Fuel Manual requires UNSOS to use appropriate performance measures and key performance 
indicators (KPIs) in evaluating and monitoring contractors’ performance.  
 
28. A review of minutes of 17 performance evaluation meetings held by UNSOS with contractors 
indicated that UNSOS was adequately evaluating and monitoring contractors’ performance against the 
established KPIs, and submitting the relevant reports to the Procurement Division at the United Nations 
Headquarters.  OIOS concluded that UNSOS had implemented adequate controls to ensure contractors’ 
performance was monitored. 
 

C. Invoice processing 
 
There were adequate controls over the processing of contractors’ invoices  
 
29. The Fuel Manual and fuel contracts require UNSOS to: (a) pay contractors’ invoices within 30 
working days of receipt to avail prompt payment discounts; and (b) verify correctness of invoices against 
original fuel slips and other related supporting documentation.   
 
30. A review of invoice processing indicated that UNSOS obtained all detailed invoices for the audit 
period and related supporting documentation and vetted these invoices and certified that the fuel had been 
received.  UNSOS paid invoices within 30 days and received prompt payment discounts of $1.6 million 
related to 941 invoices valued at $86.9 million.  OIOS concluded that UNSOS implemented adequate 
controls over the processing of fuel-related invoices. 
 

D. Resource capacity 
 
Need to strengthen staff resource capacity of the Fuel Unit 
  
31. The Fuel Manual requires UNSOS to have sufficient, competent and experienced personnel to 
manage fuel operations including but not limited to: overseeing contractors’ operations; verifying the 
qualifications of and training contingent fuel handlers; processing fuel orders; reporting on fuel activities; 
reviewing and certifying invoices; and fraud/loss prevention functions. 
 
32. UNSOS was responsible for providing support activities including supply of fuel to AMISOM.  A 
review of the Fuel Unit’s structure indicated that the Unit had 12 posts, of which 5 (i.e., 3 Fuel Officer 
and 2 Fuel Assistant posts approved in the 2014/15 budget) were vacant at the time of the audit.  As a 
result, the Unit was not performing some critical functions referred to above such as the implementation 
of quality surveillance programme, adequate monitoring and analyses of fuel consumption, and 
monitoring fuel deliveries at contingents’ locations. 
 
33. UNSOS advised that the: (a) selection of three staff was in progress; and (b) vacancy 
announcement for two posts had not been issued due to differences within UNSOS on required skill sets 
and functions for these posts. 
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(4) UNSOS should take appropriate actions to expedite the recruitment for the five vacant 
posts in the Fuel Unit.  

 
UNSOS accepted recommendation 4 and stated that it had initiated the recruitment of one Field 
Service and two Professional level fuel officers.  Recommendation 4 remains open pending receipt of 
evidence that the five vacant posts of the Fuel Unit have been filled. 

 

V. ACKNOWLEDGEMENT 
 
34. OIOS wishes to express its appreciation to the management and staff of UNSOS for the 
assistance and cooperation extended to the auditors during this assignment. 
 
 

(Signed) Eleanor T. Burns
Director, Internal Audit Division 

 Office of Internal Oversight Services



 

 

ANNEX I 
 

Audit of fuel management in the United Nations Support Office in Somalia 
 

                                                 
1 Critical recommendations address critical and/or pervasive deficiencies in governance, risk management or control processes, such that reasonable assurance 
cannot be provided with regard to the achievement of control and/or business objectives under review.  
2 Important recommendations address important (but not critical or pervasive) deficiencies in governance, risk management or control processes, such that 
reasonable assurance may be at risk regarding the achievement of control and/or business objectives under review. 
3 C = closed, O = open  
4 Date provided by UNSOS in response to recommendations. 

Rec. 
no. 

Recommendation 
Critical1/ 

Important2 
C/ 
O3 

Actions needed to close recommendation 
Implementation 

date4 
1 UNSOS should: (a) require the contractor to install 

the automatic tank gauging system at all distribution 
points where local and strategic reserves are stored 
and use the system for reporting; and (b) with the 
assistance of the African Union Mission in Somalia, 
conduct periodic physical verification of fuel 
reserves held at high-risk security locations. 

Important O Receipt of evidence that the contractor has 
installed ATG in all locations and is using it 
for reporting purposes. 

31 December 2016 

2 UNSOS should establish and implement procedures 
to ensure that all fuel imported by contractors using 
UNSOS’ duty-free privileges is used exclusively for 
UNSOS-supported operations. 

Important O Receipt of evidence that fuel imported or 
procured using the Organization’s duty-free 
privilege is used for the Mission’s exclusive 
operations. 

November 2016 

3 UNSOS should strengthen the quality assurance 
surveillance mechanism by: (a) expediting the 
finalization and implementation of the standard 
operating procedures on quality assurance 
surveillance programme; and (b) implementing a 
plan to periodically inspect and test the contractor’s 
fuel storage and dispensing equipment and ensure 
action is taken by the contractors’ to address any 
identified deficiencies. 

Important O Receipt of evidence that UNSOS has 
finalized and implemented the SOPs on the 
quality assurance surveillance programme 
and conducted the required inspections. 

31 December 2016 

4 UNSOS should take appropriate actions to expedite 
the recruitment for the five vacant posts in the Fuel 
Unit.  

Important O Receipt of evidence that the five vacant 
posts of the Fuel Unit have been filled. 

May 2017 
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Audit of fuel management by the United Nations Support Office in Somalia 

 

  

 
Recommendation Critical1/ 

Important2 
Accepted? 
(Yes/No) 

Title of 
responsible 
individual

Implementation 
date Client comments 

1. UNSOS should: (a) require the 
contractor to install the automatic 
tank gauging (ATG) system at all 
distribution points where local and 
strategic reserves are stored and 
use the system for reporting; and 
(b) with the assistance of 
AMISOM, conduct periodic 
physical verification of fuel 
reserves held at high-risk locations 
 
 
 
 
 

Important Partially  Chief Fuel Unit 31 Dec 2016 UNSOS management partially accepts this 
recommendation and wishes to draw the attention of 
the auditors to the following:  
 

(a) The automatic tank gauging (ATG) system 
has been installed in Belet Weyne. However, some 
missing parts are required to operationalize the 
system.  The contractor is also in the process of 
relocating the strategic fuel reserve from the 
Costalina Terminal to the Somalia Fuel Company 
Terminal. Once the product is transferred to the 
new tank, ATG will be installed.  All ATG systems 
are expected to be operational by 31 December 
2016. 
 
(b) UNSOS wishes to remind the auditors that 

the ATG system will allow electronic monitoring of 
all tanks, hence there will be no requirement to 
conduct periodic physical verification of fuel 
reserves held at high-risk locations. Management 
respectfully requests the withdrawal of part (b) of 
this recommendation. 
 

2. UNSOS should establish and 
implement procedures to ensure 
that all fuel imported by 
contractors using UNSOS’ duty-
free privileges is used exclusively 
for UNSOS-supported operations. 
 

Important Yes Chief Fuel Unit Implemented Management seeks to inform the auditors that the 
Fuel Unit has formulated a worksheet to monitor 
duty free fuel. Currently, the contractor is 
temporarily procuring duty-paid fuel locally, at no 
additional cost to the UN beyond the contractually 
stipulated price. Hence there is no remaining balance 
of duty free fuel until the next shipment is received. 

                                                 
1 Critical recommendations address critical and/or pervasive deficiencies in governance, risk management or control processes, such that reasonable assurance cannot be 
provided with regard to the achievement of control and/or business objectives under review. 
2 Important recommendations address important (but not critical or pervasive) deficiencies in governance, risk management or control processes, such that reasonable 
assurance may be at risk regarding the achievement of control and/or business objectives under review. 
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UNSOS therefore requests that this recommendation 
be recorded as implemented. 

3. 

UNSOS should strengthen the 
quality assurance surveillance 
mechanism by: (a) expediting the 
finalization and implementation of 
the standard operating procedures 
on quality assurance surveillance 
programme; and (b) implementing 
a plan to periodically inspect and 
test the contractor’s fuel storage 
and dispensing equipment and 
ensure action is taken by the 
contractors’ to address any 
identified deficiencies.   

Important Yes Chief Fuel Unit 31 Dec 2016 Management seeks to inform the auditors that: 
(a) UNSOS Fuel Unit is working to finalize the 

quality assurance surveillance mechanism 
(QASP) which is scheduled for completion by 
31 December 2016. 
  

(b) (b) The Fuel Unit has begun inspections of the 
various contractor sites in Somalia and Kenya 
(Wilson, JKIA, Wajir and Mombasa). A 
photographic report of the fuel equipment 
inspection and physical inventory, together with 
a joint inspection into-plane surveillance 
checklist are attached herewith as Annex II and 
III. 

 
The inspection regime will be stepped up as 
additional staff resources are deployed 

4. UNSOS should take appropriate 
actions to expedite the recruitment 
for five vacant posts of the Fuel 
Unit. 

Important Yes Chief Life 
Support 

May 2017 Management seeks to inform the auditors that this 
recommendation is under implementation as UNSOS 
is currently recruiting one P-4, two P-3 and one FS-7 
fuel officers. 

  


