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EXECUTIVE SUMMARY
The objective of the audit was to assess the adequacy and effectiveness of governance, risk management
and control processes over effective oversight and support of property management in field missions by
the Department of Field Support (DFS). The audit covered the period from January 2015 to December
2016 and it included high and medium risk areas in the oversight and support provided by DFS to field
missions regarding plant, equipment and real estate including developing and monitoring compliance with
policies and guidelines; monitoring property management performance; issuing delegation of property
management authority; and monitoring compliance with requirements relating to the International Public
Sector Accounting Standards.
DFS promulgated guidance to clarify processes and procedures in property management and the Property
Management Manual was being updated. DFS also implemented a performance management framework
and other initiatives to monitor and improve management of property including an Inventory
Optimization Project. However, it had not yet developed procedures to address the root causes of
recurring shortcomings in property management and it was not providing oversight over real estate
operational management. There was also a need to improve the delegation of property management
authority process.
OIOS made six recommendations. To address issues identified in the audit, DFS needed to:


Develop procedures to address the root causes of recurring shortcomings in property
management;



Ensure planned activities of the Inventory Optimization Project are completed and project
objectives are achieved;



Identify and assign to an entity the responsibility for overseeing and monitoring real estate
management;



Establish a comprehensive real estate performance management monitoring system;



Implement an effective system to process delegations of property management authority
expeditiously; and



Engage with the Department of Management to review the process of issuing delegation of
property management authority with a view to basing it on roles and functions rather than on a
personal basis to individual staff members.

DFS accepted the recommendations and has initiated action to implement them.
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Audit of oversight and support of property management in field missions by
the Department of Field Support
I.

BACKGROUND

1.
The Office of Internal Oversight Services (OIOS) conducted an audit of oversight and support of
property management in field missions by the Department of Field Support (DFS).
2.
The net book value of the portfolio of tangible property, plant and equipment as of 31 December
2016 amounted to $1.2 billion. The portfolio comprised vehicles, communications and information
technology equipment, machinery and equipment, furniture and fittings, and prefabricated buildings in
United Nations field missions. Real estate assets (land, buildings, infrastructure assets, and assets under
construction) were valued at $819 million, including assets under construction valued at $70 million, and
inventory totaled $329 million.
3.
The Property Management Unit (PMU) in the Contingent-Owned Equipment and Property
Management Support Section of the Logistics Support Division (LSD) in DFS oversees and supports
property management in field missions. The core functions of the Unit include: (a) developing policy and
guidance on property management; (b) overseeing and monitoring performance management; (c) issuing
delegation of authority for property management to Directors and Chiefs of Mission Support (D/CMS);
and (c) strengthening compliance with the International Public Sector Accounting Standards (IPSAS).
4.
PMU coordinates with other offices involved in property management including the Office of
Central Support Services (OCSS) and the Office of Programme Planning, Budget and Accounts,
(OPPBA) in the Department of Management (DM), and the United Nations Global Service Centre
(UNGSC), the Field Personnel Division (FPD) and the Field Budget and Finance Division (FBFD) in
DFS.
5.
PMU is headed by a chief at the P-4 level, who is supported by two staff members at the
professional level, one of whom is on-loan to the Process Owner for Logistics, and three staff members at
the general service level.
6.

Comments provided by DFS are incorporated in italics.

II.

AUDIT OBJECTIVE, SCOPE AND METHODOLOGY

7.

The objective of the audit was to assess the adequacy and effectiveness of governance, risk
management and control processes over effective oversight and support of property management in field
missions by DFS.

8.
This audit was included in the 2016 risk-based work plan of OIOS due to the operational and
financial risks related to, and the criticality of, the management of property to support field mission
operations.
9.

OIOS conducted this audit from September 2016 to January 2017. The audit covered the period
from January 2015 to December 2016. Based on an activity-level risk assessment, the audit covered
higher and medium risk areas in the oversight and support provided by DFS to field missions regarding
plant, equipment and real estate including developing and monitoring compliance with policies and

guidelines; monitoring property management performance; issuing delegation of property management
authority; and monitoring compliance with IPSAS requirements.
10.
The audit methodology included: (a) interviews of key personnel in DFS and property
management partners in DM; (b) reviews of relevant documentation; (c) analytical reviews of data; and
(d) sample testing of delegation of authority requests and training certificates for field mission staff using
judgmental samples.

III.

OVERALL CONCLUSION

11.
DFS was participating in a working group that was updating the Property Management Manual
and was monitoring field missions’ stewardship of plant and equipment through a performance
management framework and other initiatives such as the Inventory Optimization Project. However, DFS
needed to address recurring shortcomings in property management, including oversight and monitoring of
real estate management, and streamline the process of delegating property management authority to
D/CMS.

IV.
A.

AUDIT RESULTS

Policy and guidance development

The property management manual was being updated
12.
One of the core functions of PMU is to develop policy and guidance for field missions on
property management.
13.
Although DFS promulgated several guidance including standard operating procedures to clarify
processes and procedures on property management, it did not update the DPKO/DFS Property
Management Manual. The Manual was last updated in 2006 and did not reflect current property
management processes including those related to the implementation of IPSAS in 2014.
14.
DFS explained that it was participating in working groups led by DM that were developing a
Secretariat-wide Property Management Manual and Fixed Assets Management Framework Manual.
Therefore, DFS did not plan to issue a separate manual for property management but would develop
implementation guidelines once the Manuals are finalized. DFS was also coordinating with the Accounts
Division in DM in developing instructions and procedures for IPSAS-compliant accounting and reporting
on property, equipment and inventory. Therefore, OIOS did not make a recommendation on this issue.

B.

Performance management

DFS implemented a comprehensive performance management framework but procedures to address the
root causes of recurring shortcomings in property management were needed

15.
DFS mandate includes developing and setting global performance benchmarks. In this regard,
DFS developed a property management performance monitoring system with 25 key performance
indicators (KPIs) to assess accountability and evaluate and make recommendations on the effectiveness of
field missions’ stewardship of plant and equipment. DFS further developed a property management
performance index as a method to aggregate complex information of the Property Performance
Management Framework into a simplified performance measure. The agreed performance index target
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was 1,800 points, and was included as an indicator of achievement in missions’ budget for the 2016/17
financial year and budget submissions for 2017/18. The 2016/17 mid-year scores indicated that more than
half of the missions were below the target 1,800 points.
16.
As part of its performance monitoring, DFS was reviewing missions’ submissions of their
property holdings and making relevant recommendations on a quarterly basis and more frequently
towards year end. OIOS review of the quarterly performance reports prepared by DFS identified that
common shortcomings were in the areas of inventory management including: surplus, obsolete and
unserviceable stocks; backlog in write-off and disposal processes; and incomplete data. For the quarter
ended 31 December 2016, peacekeeping missions reported in their KPIs that there was a backlog in
writing-off 2,351 plant and equipment items with a net book value of $13 million and delays in disposing
of 9,800 items by commercial sale. A total of 8,401 non-expendable property in stock valued at $60
million had passed their life expectancy, while 1,040 assets valued at $10 million were being written-off
as obsolete. In addition, surplus stock valued at $13 million were being held, 59 per cent of which were
not in good condition.
17.
The Board of Auditors as well as prior OIOS reports had identified similar weaknesses in
property management, leading to inefficient use of resources.
18.
To address recurring shortcomings, the Under-Secretary-General of DFS established an Inventory
Optimization Project in June 2016, whose main objective was to strengthen stewardship of United
Nations property while gaining efficiencies in property management. DFS prepared project documents
including a project brief, project plan and guidelines for the project and constituted a Project Board that
was meeting regularly and submitting bi-weekly status reviews. However, the project did not include
specific procedures to address the root causes of recurring shortcomings in property management.
19.
In addition, a review of the status of the project’s seven key activities as at 16 March 2017
indicated that: (a) three were completed with an achievement rate of 97 per cent; (b) one was ongoing
with an expected end date of 30 June 2017; and (c) three were delayed as shown in Table 1.
Table 1: Status of Inventory Optimization Project activities as at March 2017
Activity Description
Processing write-offs of unaccounted
property status “Pending Write-Off”
Serviceable and ageing stock holdings
review status “Unit Stock”
Processing write-offs of unserviceable
property status “Pending Write-Off”

Start Date

End Date

Achievement

15 July 2016

15 August 2016

51%

1 August 2016

15 September 2016

34%

1 August 2016

15 November 2016

64%

20.
The missions attributed non-achievement of the project milestones to challenges such as
inadequate resources, restructuring responsibilities, policy interpretation, outsourcing, multiple locations
and access to remote or abandoned sites. Failure to complete the planned activities under the Inventory
Optimization Project may result in non-achievement of the project objectives.
(1) DFS should develop procedures to address the root causes of recurring shortcomings in
property management such as surplus, obsolete and unserviceable stocks, backlog in writeoff and disposals processes, and incompleteness of data.
DFS accepted recommendation 1 and stated that it was taking continuous measures for identifying
3

underperformance through: the quarterly performance monitoring and reporting regime; identifying
root causes and required management actions; promulgating an annual Directive and Work Plan on
property management; and developing quarterly performance reports on property management.
DFS further stated that the Inventory Optimization Project would: maximize effective and efficient
utilization of United Nations assets; optimize property holdings; and increase the accuracy and
completeness of property records in support of IPSAS and the Galileo decommissioning project.
Recommendation 1 remains open pending receipt of evidence that the root causes for recurring
shortcomings in property management have been identified and relevant management actions
implemented.
(2) DFS should take action to ensure that the planned activities of the Inventory Optimization
Project are completed and the project objectives are achieved by addressing the challenges
faced by the missions for not meeting the Inventory Optimization Project milestones.
DFS accepted recommendation 2 and stated that it was addressing the challenges faced by the field
missions by implementing key reform initiatives. As of 7 June 2017, two of the three activities that
were delayed were over 85 per cent complete, while the review of serviceable and ageing stock
holdings was 39 per cent complete. Recommendation 2 remains open pending receipt of evidence of
completion of the planned activities of the Inventory Optimization Project.
Need for support and oversight over operational management of real estate
21.
A memorandum from the Assistant Secretary-General for OCSS dated 7 March 2014 states that
real estate assets should be treated in the same manner as other tangible assets managed by the
Organization including establishing similar write-off, partial impairment and de-recognition procedures.
DFS in a follow-up memorandum dated 21 March 2014 reiterated that the adoption of IPSAS extended
definition of property to include real estate items.
22.
As the process owner for property management, OCSS was responsible for developing guidance
on methodologies and processes to identify, verify and value real estate assets. DFS, as the custodian of
the real estate was required to ascertain the existence of the real estate assets and validate other pertinent
information with supporting documentation including ownership documents. However, DFS had not
established systems to carry out its stewardship responsibility over real estate assets. For example, DFS
did not monitor field activities to ensure that internal control procedures such as inspections were being
performed for real estate assets. Also, DFS did not include real estate in its property management
framework. OCSS was of the view that an entity needed to be assigned within DFS to oversee and
monitor real estate management.
23.
DFS stated that oversight and guidance of real estate management had been discussed at a DFS
Directors’ meeting and was linked to the creation of fixed asset management officer posts in the 2017/18
budget year as well as to the decommissioning of Galileo and consolidation of property, plant and
equipment accounting processes in Umoja scheduled for the last quarter of 2017. However, it was
unclear who had responsibility for overseeing the stewardship and accountability of real estate.
24.
Due to unclear assignment of responsibility, there was no assurance that transactions which may
affect the ownership and control of real estate, such as transfers of titles or changes in the conditions of
the real estate, were being captured in the records. In addition, failure to implement control activities such
as reviews for impairments, physical verification and periodic reporting may affect the reliability of the
financial information reported.
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(3) DFS should identify and assign to an entity the responsibility for overseeing and
monitoring real estate management.
DFS accepted recommendation 3 and stated that it had developed a strategy for fixed assets
management that had been presented and endorsed by DFS Directors. The strategy included
accounting for self-constructed assets and infrastructure assets in the Umoja Fixed Assets Register
and proposed merger of the work streams for real estate and plant and equipment under a single
platform, following an assessment of the requirements and establishment of the required capacity.
Recommendation 3 remains open pending receipt of evidence that DFS has assigned to an entity
responsibility for overseeing and monitoring real estate management.
There was a need to update required data in the Umoja Real Estate Management module
25.
The administrative instruction on management of property (ST/AI/2015/4) states that information
relating to the control, custody, care, use, maintenance, issuance and financial accounting for United
Nations property shall be maintained and monitored throughout their life cycle.
26.
Accordingly, the Umoja system includes a Real Estate Management Module, which comprises
components of United Nations owned and rented real estate and functional locations. Missions were not
updating the Real Estate Management module with details of the real estate portfolio and leases
including: components such as buildings, rooms and sites; terms of leases; architectural objects such as
physical structures; right to use and rented real estate. In addition, missions were not providing the Umoja
team with timely updates of staff members that required user access in the Umoja Real Estate Module.
This was because DFS had not yet established a real estate performance monitoring system.
27.
DFS informed OIOS that the processes for recording, reporting and managing real estate and
assets under construction in Umoja were spread over multiple functional areas. Consequently a
comprehensive solution would require inter-departmental effort including collaboration with OCSS,
OPPBA and Umoja project managers. For example, to address the inadequate local real estate
management process, expert resources in DFS and OCSS would train help-desk personnel in UNGSC.
28.
OCSS stated that its monthly Real Estate key performance indicators would be used to monitor
and measure DFS performance both in terms of portfolio management and lease administration including
cost recovery activities. In addition, OCSS was going to work with DFS to jointly identify the
peacekeeping entities/missions that have significant real estate portfolios and/or projected rental income
and directly provide end user training for them.
29.
Failure to maintain and update the Real Estate Management Module may result in inaccurate
IPSAS compliant reporting due to incomplete records of relevant transactions.
(4) DFS should take steps to establish a comprehensive real estate performance management
monitoring system to ensure that missions: (a) adequately manage their real estate
portfolio; and (b) have the required capacity including appropriate roles in Umoja and
required training, to be able to maintain and optimize the use of the Umoja Real Estate
module.
DFS accepted recommendation 4 and stated that it had initiated steps to conduct jointly with DM and
the Umoja Project team a Property Management Outreach Initiative through a series of workshops,
with the objectives to further rationalize the approach to property management, leverage IPSAS and
Umoja, build staff capacity to mainstream the newly available property management framework and
facilitate the preparations of the field missions for the forthcoming decommissioning of Galileo and
5

roll-out of the Umoja solution for fixed asset management. DFS further stated that it had established
rosters for the role of Fixed Assets Management Officers and requested field missions to establish
adequate capacity through re-profiling of existing posts or other posts earmarked for abolishment.
Recommendation 4 remains open pending receipt of evidence of the establishment of a real estate
performance management monitoring system.

C.

Monitoring delegated authority

DFS established initiatives to monitor sub-delegated property management authority
30.
The revised delegation of authority for property management to field missions allows D/CMS to
sub-delegate authority to property management officers for write-off and disposals without the advice of
the Local Property Survey Board, provided the depreciated value of each individual item is $3,000 or less.
This sub-delegation shall be cleared by DFS and is subject to completion of the property management
training and certification. Under this revised delegation of authority, property management officers with
sub-delegated authority are required to submit to UNGSC quarterly summary reports on write-off and
disposal decisions made for monitoring and compliance purposes.
31.
Thirteen D/CMSs had sub-delegated the authority for property management to property
management officers as of December 2016. However, as of 15 January 2017, only one mission had
submitted to UNGSC the December 2016 quarterly report on write-off and disposal decisions by property
management officers with sub-delegated authority.
32.
To further emphasize the importance of complying with the reporting requirement, PMU
incorporated, in its 2017 DFS Property Management Directive and Work Plan, instructions requiring
missions to report write-off and disposal decisions made by property management officers with subdelegated property management authority. DFS also stated it would monitor missions’ compliance with
this requirement within the Quarterly Performance Reporting regime and also establish a system of
periodic monitoring of missions’ compliance with approval limits. In light of action taken by DFS to
monitor compliance with the reporting requirement regarding sub-delegated property management
authority, OIOS did not make a recommendation on this issue.
There was a need to revise the process for delegating property management authority to field missions
33.
According to the annual work plans of the Contingent-Owned Equipment and Property
Management Support Section, delegation of authority to new D/CMS should be issued within one week
of appointment. A newly appointed D/CMS needs to possess a valid designation to be delegated the
authority for property management, unless the appointment is for an officer-in-charge for less than three
months. Designations were normally granted by the Controller’s office after appointment to a position.
34.
DFS collaborated with DM in revising the delegation of authority guidelines that were issued to
field missions in July 2016 and developed further guidelines to clarify its implementation. PMU was in
charge of processing delegation of property management authority for eligible newly appointed D/CMS.
PMU needed to liaise with FPD, which had responsibility for following up with DM to confirm
designations. However, PMU and FPD had not implemented an effective system to ensure notifications
of designations of newly appointed D/CMS were received in a timely manner. There was no single focal
point in FPD with whom PMU would liaise regarding designations. Even in the cases where the D/CMS
already had a designation or where the appointments were for less than three months, PMU was not
advised of this in a timely manner and still contacted FPD for confirmation of the designation.
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35.
A review of 27 appointments of D/CMS and officers-in-charge made during the period under
review identified delays in issuing delegation of authority beyond the one-week timeline in 13 cases as
shown in Table 2:
Table 2: Property management delegated authority request and issue timelines
Processing timeline
Less than one week
Between one and two weeks
Between two and three weeks
More than three weeks
No delegated authority required
Total cases

Number of
cases
6
3
2
8
8
27

36.
There is merit in reviewing the need for the requirement for designation of D/CMS before issuing
delegated property management authority. Notably, in April 2016, the Controller issued a new directive
regarding functional financial authority which commences upon the date of appointment of the official
and expires on the date the official ceases to carry out the function or role to which he or she was
appointed. There may be value in establishing a similar framework for delegated property management
authority. OCSS stated that it was considering functional delegation of authority on property
management.
37.
Also, the one week timeline for processing delegation of authority needs to be reviewed as it did
not take into account the requirement of having a valid designation before issuing delegated authority.
Also, PMU took on average between 7 and 10 business days to process delegations of authority after
being notified of the designation.
(5) DFS should implement an effective system to ensure that the Property Management Unit is
notified of designations of directors and chiefs of mission support in a timely manner in
order to process delegations of property management authority expeditiously.
DFS accepted recommendation 5 and stated that it would establish a single focal point within FPD
for communicating the assignments of senior managers in field missions and the status of their
designations to organizational units involved in processing various delegations. Recommendation 5
remains open pending receipt of evidence that an effective system for processing delegations of
property management including a focal point for designations has been established in DFS.
(6) DFS should engage with DM to review the process of issuing delegation of property
management authority with a view to basing it on roles and functions rather than on a
personal basis to individual staff members.
DFS accepted recommendation 6 and stated that it continued to be engaged with DM in reviewing
the process of issuing delegations of authority for property management. Recommendation 6
remains open pending receipt of the outcome of the review of functional delegation of property
management authority in DFS.
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D.

Monitoring compliance with IPSAS

Plans were underway to prepare for compliance with IPSAS 17 on actual cost recognition
38.
IPSAS 17 on property, plant and equipment requires that an item that qualifies for recognition as
an asset shall be measured at cost. IPSAS allows organizations adopting the Standards for the first time to
opt for a transition period of up to five years before fully complying with the requirements. At the time of
adopting IPSAS in 2013, the United Nations decided to use transitional provisions for self-constructed
assets and other types of property, plant and equipment whereby standard costs were applied rather than
actual costs. The transition period will end with the 2018/19 financial statements after which United
Nations property would have to be recognized at actual costs.
39.
Discussions with DM and DFS and reviews of correspondence between the two departments
identified that measures to ensure preparedness to fully recognize actual costs for real estate, plant and
equipment were being considered. They would include establishing a policy on what needs to be
captured, identifying the tool that would be used to capture the actual costs and defining the timelines for
starting the recognition of actual costs. OIOS concluded that plans were underway for the move towards
recognition of assets at actual cost.
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ANNEX I
STATUS OF AUDIT RECOMMENDATIONS
Audit of oversight and support of property management in field missions by Department of Field Support
Rec.
no.
1

2

3

4

5

1

Recommendation
DFS should develop procedures to address the root
causes of recurring shortcomings in property
management such as surplus, obsolete and
unserviceable stocks, backlog in write-off and
disposals processes, and incompleteness of data
DFS should take action to ensure that the planned
activities of the Inventory Optimization Project are
completed and the project objectives are achieved
by addressing the challenges faced by the missions
for not meeting the Inventory Optimization Project
milestones
DFS should identify and assign to an entity the
responsibility for overseeing and monitoring real
estate management.
DFS should take steps to establish a comprehensive
real estate performance management monitoring
system to ensure that missions: (a) adequately
manage their real estate portfolio; and (b) have the
required capacity including appropriate roles in
Umoja and required training, to be able to maintain
and optimize the use of the Umoja Real Estate
module.
DFS should implement an effective system to
ensure that the Property Management Unit is
notified of designations of directors and chiefs of
mission support in a timely manner in order to
process delegations of property management

Critical1/
Important2
Important

C/
O3
O

Important

O

Submission of evidence of completion of the
planned activities of the Inventory Optimization
Project.

31 March 2018

Important

O

30 June 2018

Important

O

Submission of evidence that an entity has been
assigned responsibility for monitoring real estate
operational management.
Submission of evidence of establishment of a
real estate performance management monitoring
system.

Important

O

Submission of evidence that an effective system
for processing delegations of property
management, including a focal point for
designations, has been established in DFS.

31 March 2018

Actions needed to close recommendation
Submission of evidence that the root causes for
recurring shortcomings in property management
have been identified and relevant management
actions implemented.

Implementation
date4
30 September 2018

30 September 2018

Critical recommendations address critical and/or pervasive deficiencies in governance, risk management or control processes, such that reasonable assurance
cannot be provided with regard to the achievement of control and/or business objectives under review.
2
Important recommendations address important (but not critical or pervasive) deficiencies in governance, risk management or control processes, such that
reasonable assurance may be at risk regarding the achievement of control and/or business objectives under review.
3
C = closed, O = open
4
Date provided by DFS in response to recommendations.
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STATUS OF AUDIT RECOMMENDATIONS
Audit of oversight and support of property management in field missions by Department of Field Support

Rec.
no.
6

Recommendation
authority expeditiously
DFS should engage with DM to review the process
of issuing delegation of property management
authority with a view to basing it on roles and
functions rather than on a personal basis to
individual staff members

Critical1/
Important2
Important

C/
O3
O

2

Actions needed to close recommendation
Submission of the outcome of the review of
functional delegation of property management
authority in DFS.

Implementation
date4
31 March 2018

APPENDIX I

Management Response

APPENDIX I
Management Response
Audit of oversight and support of property management in field missions by Department of Field Support
A
Rec.
no.
1

2

Critical 1/
Important 2

Accepted?
(Yes/No)

DFS should develop procedures to address
the root causes of recurring shortcomings
in property management such as surplus,
obsolete and unserviceable stocks,
backlog in write-off and disposals
processes, and incompleteness of data.

Important

Yes

DFS should take action to ensure that the
planned activities of the Inventory
Optimization Project are completed and
the project objectives are achieved by
addressing the challenges faced by the
missions for not meeting the Inventory
Optimization Project milestones.

Important

Yes

Recommendation

Title of
responsible
individual
Director, LSD

Directors LSD
and GSC

Implementation
date

Client comments

Third quarter of
2018

The Department of Field Support’
(DFS) comments are reflected in the
report.

First quarter of
2018

DFS’ comments are reflected in the
report. In addition, DFS would like to
provide as per the purview of GSC,
an updated status of progress for the
Inventory Optimization Project as
follows:
Completion status as of 7 June 2017:
- Processing write-offs of
unaccounted property status “Pending
Write-Off”: 86 per cent;
- Serviceable ageing stock holdings
pending requirement review: 38.8 per
cent; and
- Processing write-offs of
unserviceable property status
“Pending Write-Off”: 89.7 per cent.

3

1

DFS should identify and assign to an
entity the responsibility for overseeing and
monitoring real estate management.

Important

Yes

Directors
FBFD and
LSD

Second quarter of
2018

DFS’ comments are reflected in the
report.

Critical recommendations address critical and/or pervasive deficiencies in governance, risk management or control processes, such that reasonable assurance
cannot be provided with regard to the achievement of control and/or business objectives under review.
2
Important recommendations address important (but not critical or pervasive) deficiencies in governance, risk management or control processes, such that
reasonable assurance may be at risk regarding the achievement of control and/or business objectives under review.
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Management Response
Detailed results on an audit of oversight and support of property management in field missions by Department of Field Support
A
Rec.
no.
4

Critical 1/
Important 2

Accepted?
(Yes/No)

DFS should take steps to establish a
comprehensive real estate performance
management monitoring system to ensure
that missions: (a) adequately manage their
real estate portfolio; and (b) have the
required
capacity
including
the
appropriate role in Umoja and required
training to be able to maintain and
optimize the use of the Umoja Real Estate
module.

Important

Yes

5

DFS should implement an effective
system to ensure that the Property
Management Unit is notified of
designations of directors and chiefs of
mission support in a timely manner in
order to process delegations of property
management authority expeditiously.

Important

Yes

6

DFS should engage with DM to review
the process of issuing delegation of
property management authority with a
view to making it to be based on roles and
functions rather than on a personal basis
to individual staff members.

Important

Yes

Recommendation

2

Title of
responsible
individual
Director, LSD

Implementation
date

Client comments

Third quarter of
2018

DFS’ comments are reflected in the
report. However, DFS wishes to
further clarify that the process for
recording, reporting and management
of Real Estate and Assets Under
Construction in Umoja is highly
fragmented, interactive and spills
over multiple functional areas, with
very heavy emphasis on finance.
Comprehensive solution requires
inter-departmental effort, and should
be sought in collaboration with key
action owners from OCSS, OPPBA,
Umoja Project and DFS.

Directors FPD
and LSD

First quarter of
2018

DFS’ comments are reflected in the
report.

Director, LSD
and ASG,
OCSS

First quarter of
2018

DFS’ comments are reflected in the
report.

